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S.0 Executive Summary

S.1 Introduction
This TDP Annual Update presents the current operational and capital improvement needs of
Miami-Dade Transit (MDT) and also serves as a planning tool to project future MDT needs for
the implementation and operation of both transit service and capital for 10 year expansion.  This
TDP Annual Update meets the requirements and is in accordance with Rule Chapter 14-73.001,
Florida Administrative Code (FAC).

The TDP Annual Update represents planning efforts undertaken by MDT in 2012 and includes a
forecast of operational and capital needs for FY 2014 - 2023.  This TDP has been prepared on the
basis of expenditure and revenue assumptions included within the Miami-Dade County FY 2012 –
2013 Pro Forma and the capital budget as approved by Miami-Dade County Board of County
Commissioners in September 2012.

It is important to emphasize that the needs forecasts and applied financial assumptions as presented
in this TDP Annual Update are subject to change correspondingly in line with the finalization of the
County’s Budget and Capital Operating Plan.  An updated FY 2013 - 2014 Pro Forma and Capital
Plan will be adopted by the Board in September 2013.

S.2 Overview of Miami-Dade Transit System
Miami-Dade Transit operates the 15th largest transit system in the United States and is the
largest transit system in the State of Florida.  MDT is one of the largest departments in Miami-
Dade County government.  MDT operates four (4) transit modes of service: bus (Metrobus),
heavy rail (Metrorail), automated people-mover (APM) (Metromover), and demand-response
service (Special Transportation Services or STS).  Metrobus service includes local, feeder,
circulator, limited-stop, express, and Bus Rapid Transit (BRT) (Arterial Busway).

Together Metrobus, Metrorail, and Metromover comprise an integrated multi-modal transit
system for Miami-Dade County and record more than 340,000 average weekday boardings on
the MDT system while STS’s average daily boardings is approximately 5,400.

S.3 Transit Development Plan Public Involvement
Miami-Dade Transit fully encourages public involvement and participation in the development of
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting
interactive presentations with communities across the county.  MDT’s mission includes
developing a proactive public involvement process that provides complete information, timely
public notice, and full public access to key decisions.

Through coordinated county-wide efforts MDT continues to provide early and ongoing public
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community
outreach take the form of many different forums and outlets already set in place by the County.
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard
and addressed.  A listing of the community outreach opportunities that has assisted in the
development of the TDP Annual Update can be found in Section 3.3 of this document.
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Miami-Dade Transit maintains a comprehensive website to provide the public the ability to
contact MDT, learn about services, and provide input.  MDT utilizes the website to post the TDP
document for public review and reference (www.miamidade.gov/transit/business-plans.asp).

S.4 Miami-Dade Transit’s Past Year’s Accomplishments (2012)
This fiscal year (FY) 2014 – 2023 TDP Annual Update, reports project data as of December
2012.  Throughout 2012, MDT has achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient, responsive, and
financially sustainable transit system.  These achievements are categorized in Section 4
according to the type of improvement related to service operations, capital investment, and
passenger information/convenience.  Section 4 of the TDP provides a complete description of
all MDT’s initiatives that continue to advance through various phases of project development.

S.4.1 Monitoring Program to Track Annual Performance of MDT Services
The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight (8)
major goals, each with various objectives and corresponding measures.  These goals reflect and
support the policies and plans of local regional and State governmental agencies and identify
opportunities for operating enhancements and improvements.

 Goal 1: Improve the Quality of Transit Services

 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit Service and
within Facilities

 Goal 3:  Increase the Security of Transit Vehicles and Facilities

 Goal 4: Support Economic Vitality

 Goal 5: Preserve the Environment and Promote Energy Conservation

 Goal 6: Enhance the Integration and Connectivity of the Transportation System, Across
and Between Modes and Transit Providers, for People and Freight

 Goal 7: Optimize Sound Investment Strategies for System Improvement and
Management/Operation

 Goal 8: Maximize and Preserve the Existing Transportation System

This TDP Annual Update provides MDT an opportunity to report results for each major goal
according to the objectives and corresponding evaluation measures.  Section 4.4 of this report
presents a comprehensive evaluation of MDT’s annual performance in meeting these eight
goals and corresponding objectives.

S.5 Operating Service Improvements and Adjustments
For last year’s TDP Annual Update, MDT committed to implement 40 bus service improvements
and adjustments for 2012.  A consistency analysis of these committed improvements is being
performed for this TDP Annual update to assess and measure MDT’s adherence for
implementation.  From January through December 2012, a total of 68 bus service improvements
and adjustments were implemented by MDT.  This includes the implementation of 28 additional
improvements not planned in last year’s TDP Annual Update.  In 2012, MDT implemented 39 of
the 40 planned bus service improvements and adjustments listed in the 2013 TDP Annual
Update resulting in a 98 percent level of consistency.
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S.6 FY 2012 Committed Transit Improvements
Committed transit improvement initiatives are projects that serve to further expand and improve
MDT services for the next year or FY 2013.  Annually, MDT prepares a proposed capital budget
that outlays the implementation of these projects.  An overview of MDT’s transit service and
capital improvement commitments for the next year is presented in Section 6 of this report.

S.7 Miami-Dade Transit Ten Year Implementation Plan FY 2014 - FY 2023
Annually, MDT prepares a proposed capital budget and a multi-year Capital Plan.  Funded
Metrorail and Metrobus projects identified within the Capital Plan are expected to be
implemented within the ten year planning period.  Each selected project corresponds to a
committed funding source and is consistent with the Miami-Dade MPO’s FY 2013 – 2017
Transportation Improvement Program (TIP).

S.7.1 2023 Recommended Service Plan
The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
Any future project recommended in this section for implementation is contingent upon Miami-
Dade County receiving the appropriate federal, state and local funding for its implementation.

Some of the improvements and adjustments reflected in the 2023 RSP are identified under the
PTP one-half percent sales surtax approved by voters on November 5, 2002.  Most of the
improvements listed in the RSP beyond 2013 were not included in the original PTP
improvements list, but may be funded with future PTP surtax funds.

S.7.1.1 Recommended Service Plan – Existing Metrobus Routes
MDT is committed to provide a level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area.  The provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs

Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, the
importance of “rightsizing” the RSP cannot be over emphasized.  Service route improvement
and adjustment needs outlined in the RSP are proposed for implementation throughout the ten
year planning horizon of FY 2014-FY 2023.

Table 7-2 within Section 7 of this report, provides a summary description of all bus service
improvements, impact of additional buses on the peak vehicle requirements (PVR), annual
operating need per improvement, and programming of transit improvements by fiscal years; and
corresponding funding needs by fiscal year.

In November 2012, MDT issued notice-to-proceed to a consultant to begin work on the Transit
Service Evaluation Study – Phase 2.  The project purpose is to evaluate the current bus system
of MDT, identify service efficiencies and design a grid-oriented route network.  The results of
this study will identify a service plan that maximizes the efficiency and effectiveness of the
system.  The final product will be a schedule-ready detailed plan which includes estimated
impact on ridership, resources, and operating cost.  The duration of the study is approximately
three (3) months, which requires the study to be completed by February 2013.
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S.7.1.2 Future Transit Hubs
The 2023 RSP improvements to the existing transit routes also include the development of a
regional transit hub system.  Thirteen transit hubs are proposed throughout Miami-Dade County
and these are listed in Section 7.2.1.1 of this report.  Passenger amenities are planned for these
locations to provide transit riders the ability to purchases transit passes, obtain transit schedule
information, shelters with weather protection and benches, etc.  Some of these proposed transit
hubs already serve these functions (i.e., Dadeland stations) while other hubs continue to remain
in the conceptual planning phase.

S.7.1.3 Recommended Service Plan – New Metrobus Routes
Thirteen (13) new transit routes have been proposed under the 2023 RSP to replace existing
routes or add new service.  The preliminary programming of these routes was conducted in a
systematic and regional approach based on coordination with major transit capital projects.
These new routes represent MDT’s response to citizens’ request for additional enhanced bus
service throughout Miami-Dade County.  Further details on the service operations of these
proposed new Metrobus routes are presented in Section 7.2.2 of this report.  It should be noted
that the service route improvements and adjustment needs outlined in the 2023 RSP are
anticipated to change once the results of the Transit Service Evaluation Study – Phase 2 are
finalized in early 2013.  The 2014 TDP Major Update will provide a detailed presentation of
service route improvements and adjustment needs identified by the Transit Service Evaluation
Study – Phase 2.

S.7.1.4 Recommended Service Plan – Metrorail
On July 28, 2012, MDT unveiled one of its most anticipated projects: The Miami International
Airport Metrorail Station and the Orange Line rail service to Miami International Airport (MIA) via
the MIA People-Mover line operated by Miami-Dade Aviation Department.  This 2.4 mile
extension provides a fast and reliable Metrorail connection to the airport for the millions of
residents, visitors and employees who travel to and from MIA every year.  This vital project,
considered the centerpiece of the People’s Transportation Plan (PTP), features a multi-level
station, a state of the art design and the ease of travel and flexibility to and from the airport.

In an effort to begin to chart the course of future transit development beyond the Airport Link,
the Office of the Citizen’s Independent Transportation Trust (CITT) hosted a Summit in June
2013 that brought together major stakeholders, agencies, community and select national
experts.  The main feature of this Summit was a Community Visioning Forum that engaged
stakeholders as well as obtained public input on the future of transit development in Miami-Dade
County.  This event marks the “first step” in the process of engaging stakeholders and the
community in charting the course of future transit development.  Follow-up events will be held to
continue refining the direction of future transit development in Miami-Dade County.  Insights
obtained as a result of these events will inform future versions of the Recommended Service
Plan for Metrorail which will be further expanded on in the 2014 TDP Major Update.

S.7.1.5 Recommended Service Plan – Special Transportation Services
Miami-Dade Transit is working towards administering a new contract for STS services which is
anticipated to begin in spring 2013. With this new contract, there will be Information Technology
(IT) improvements including mobile data terminals and radio frequency identification which will
be implemented by summer 2013.  The technology will also provide Global Positioning (GPS)
information to identify vehicle location.  Together, these technologies will provide safety,
performance and accounting improvements to the service.
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S.8 Financial Plan
This TDP Annual Update represents planning efforts undertaken by MDT in 2012 to include a
forecast of operational and capital needs for FY 2014 through FY 2023.  The TDP financial
section provides estimated costs and financial resources for MDT to maintain existing services
and plan new services.  This TDP has been prepared on the basis of expenditure and revenue
assumptions included within the Miami-Dade County Pro Forma capital budget as approved by
Miami-Dade County Board of County Commissioners (BCC) in September 2012.

S.8.1 Operating Budget
In FY 2014, the direct operating budget for MDT is projected to be approximately $468 million
Table S-1).  In addition to these direct operating expenses, MDT will support approximately $79
million of other operating expenses, debt service payments, and funding of reserves.  For FY
2014, MDT is projected to spend approximately $548 million for the operation of the transit
system and support of MDT’s other local and regional responsibilities.

Miami-Dade Transit’s operations are supported by a range of federal, state, local, and directly-
generated revenue streams that totals $660 million for FY 2014.  Future revenue growth is
projected to fluctuate with a low level of tax revenue growth resulting from the existing state of
the economy.  However, in years without any major policy changes, total available funding for
MDT is expected to grow at slightly over three percent (3%) annually.

S.8.2 Capital Budget
For FY 2014, MDT’s planned capital expenditures totals $205 million with capital revenues
totaling $205 million.  Many of the listed projects, such as the vehicle replacements (for bus, rail,
and peoplemover) and the guideway rehabilitation, will greatly improve the quality and longevity
of the existing MDT transit system.  However, most of the projects shown in  are scheduled for
completion on or before 2018.  After 2018, the capital program consists of scheduled bus
acquisitions and the Infrastructure Renewal Program (IRP), which is the agency’s long-term
projection of future rehabilitation and replacement needs throughout the MDT system.

The capital budget is presented in the FY 2012 – FY 2013 Pro Forma for the ten-year period
from FY 2014 to FY 2023 is balanced. ().  All projected capital expenditures could be funded
with either PTP surtax debt proceeds or on a pay-as-you-go basis depending on the availability
of funds. This capital budget is achieved by aggressive borrowing against the PTP surtax
(ultimately requiring the inclusion of additional LOGT and general funds in MDT’s budget, as
described above, to guarantee debt coverage).  This capital budget is based upon the
budgetary assumptions applied within the FY 2012 – 2013 Pro Forma and these assumptions
are subject to change correspondingly in line with the finalization of the County’s Budget and
Capital Operating Plan resulting in a different budgetary outcome than presented in this TDP.

S.8.3 Unfunded Needs
MDT FY 2014 – FY 2023 TDP Annual Update is based upon initiatives as identified by MDT that
are currently unfunded, which represent important areas of need.  These unfunded project costs
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation
schedules and inflation assumptions.  MDT’s total unfunded needs between FY 2014 – FY 2023
is $919 million in YOE dollars.
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1.0 Introduction
The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature
to provide a stable source of state funding for public transportation.  The Block Grant Program
requires public transit service providers to develop and adopt a Transit Development Plan
(TDP).  A TDP major update is required every five years and TDP annual updates are required
in interim years.  TDP updates must be submitted to the Florida Department of Transportation
(FDOT) by September 1st of each year.

This TDP Annual Update presents the current operational and capital improvement needs of
Miami-Dade Transit (MDT) and also serves as a planning tool to project future MDT needs for
the implementation and operation of both transit service and capital for 10 year expansion.  This
TDP Annual Update meets the requirements and is in accordance with Rule Chapter 14-73.001,
Florida Administrative Code (FAC).  This Plan is to be used by transit agencies as a planning
and guidance tool, as delineated in Section 341-052:

Transit Development Plans (TDPs) are required for grant program recipients in Section
341.052, F.S. A TDP shall be the provider’s planning, development, and operational
guidance document, based on a ten-year planning horizon and covers the year for which
funding is sought and the nine subsequent years. A TDP or an annual update shall be
used in developing the Department’s five-year Work Program, the Transportation
Improvement Program, and the Department’s Program and Resource Plan. A TDP shall
be adopted by a provider’s governing body. Technical assistance in preparing TDPs is
available from the Department. TDPs shall be updated every five years.

This fiscal year (FY) 2014 – 2023 TDP Annual Update, which reports project data as of
December 2012, is being prepared to report the level of progress on the FY 2013 – 2022 TDP
Annual Update.  The TDP Annual Update was completed by MDT in September 2012.
Furthermore, any revisions that have been made to the ten year implementation plan of the FY
2013 – 2022 TDP Annual Update are provided to include additional recommendations for a new
tenth year or FY 2023.

This TDP Annual Update represents planning efforts undertaken by MDT in 2012 and includes a
forecast of operational and capital needs for FY 2014 - 2023.  This TDP has been prepared on the
basis of expenditure and revenue assumptions included within the Miami-Dade County FY 2012 –
2013 Pro Forma and the capital budget as approved by Miami-Dade County Board of County
Commissioners in September 2012.  It is important to emphasize that the needs forecasts and
applied financial assumptions as presented in this TDP Annual Update are subject to change
correspondingly in line with the finalization of the County’s Budget and Capital Operating Plan.  An
updated FY 2013 - 2014 Pro Forma and Capital Plan will be adopted by the Board in September
2013.

1.1 Purpose
FDOT has established guidelines stating that a TDP annual update contain the following
information and content:

 Past year’s accomplishments compared to the original implementation program;

 Analysis of any discrepancies between the plan and its implementation for the past year and
steps that will be taken to attain original goals and objectives;
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 Any revisions to the implementation program for the coming year (FY 2013);

 Revised implementation program for the tenth year;

 Added recommendations for the new tenth year (FY 2023) of the updated plan;

 A revised financial plan; and

 A revised list of projects or services needed to meet the goals and objectives, including
projects for which funding may not have been identified.

.
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2.0 Miami-Dade Transit System Overview
Miami-Dade Transit operates the 15th largest transit system in the United States and is the largest
transit system in the State of Florida.  MDT is one of the largest departments in Miami-Dade County
government.  MDT operates four (4) transit modes of service: bus (Metrobus), heavy rail (Metrorail),
automated people-mover (APM) (Metromover), and demand-response service (Special Transportation
Services or STS).  Metrobus service includes local, feeder, circulator, limited-stop, express, and Bus
Rapid Transit (BRT) (Arterial Busway).  Together Metrobus, Metrorail and Metromover comprise an
integrated multi-modal transit system for Miami-Dade County and record more than 340,000 average
weekday boardings on the MDT system while STS’s average daily boardings is approximately 5,400.
Table 2-1 presents MDT service characteristics by transit mode.

Table 2-1:  MDT Service Characteristics by Transit Mode, 2012
System Characteristics Metrobus Metrorail Metromover STS

MDT Operated
Routes

Contracted
Routes

Operating Hours 24 hours1 5:15am - 1:10am 5:00am - 12:48am 5:00am - 12:00am 24 hours
Number of Routes 93 2 2 3 Demand Response
No. of Stations/Stops* 8,828 322 23 20 N/A
Peak Headways* 7½ - 80 minutes n/a 5 -10 minutes** 1½ - 3 minutes (Pick up +/-30

minutes of
scheduled time)

Midday Headways* 12 - 60 minutes n/a 15 minutes 1½ - 3 minutes
Weekend Headways* 12 - 60 minutes n/a 30 minutes 1½ - 3 minutes

Routes Miles 2,582 (Round
Trip Miles)

202.8 (Round
Trip Miles) 24.8 miles 4.4 miles N/A

Peak Vehicle Requirements 692 7 76 21 333

Total Fleet Size
(Section 15 Report) 823 9 136 45 3803

Annual Revenue Miles* 28,746,788 149,363 6,819,311 1,075,378 13,585,622
Annual Boardings*
(unlinked passenger trip) 77,828,274 358,793 18,706,102 9,102,431 1,672,361

Park-Ride Spaces 2,922 n/a 10,060 0 N/A
Annual Operating
Expenses* $304,497,579 $2,133,407 $76,284,971 $23,618,673 $51,834,558

Annual Operating
Revenues* $84,407,206 $481,041 $21,194,397 $0 $4,278,474

Annual Revenues (Other)* $4,066,9204 $0 $0 $0 N/A
Base Fare $2.00 $2.35 $2.00 Free $3.00

*Source: National Transit Database, Miami-Dade Transit, Final Submission Close Out – July 8, 2013.
**5-minute combined headway (Orange Line and Green Line) during the peak AM and PM travel times from Dadeland South
Station to the Earlington Heights Station. The Green Line Metrorail Service operates at 10-minute headways during the peak AM
and PM travel times between the Palmetto Station and the Dadeland South Station.
1 Seven (7) Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes, 246/Night Owl and
500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am.
2 In addition to the 32 designated bus stops for the two routes, buses pick up passengers anywhere along the routes when hailed.
3 STS Fleet includes 179 sedans, 8 mini, 66 standard vans and 127 lift equipped vans.
4 Includes all modes.
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Figure 2-1:  MDT Table of Organization

*December 2012
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2.1 Metrobus
Metrobus is a fixed route bus service that MDT operates seven
days a week, twenty-four hours per day.  A total of ninety-three
(93) routes comprise MDT’s regular bus service structure as
served by a total fleet of 823 buses and two (2) contracted
routes with seven (7) buses.  As described below Metrobus
includes local, feeder, circulator, limited-stop, express, and BRT
(Arterial Busway) services.  Figure 2-2 illustrates the MDT
Metrobus system route map as of December 2012 and Figure
2-3 presents the current MDT service area coverage map.  Figure 2-4 illustrates park-and-ride
locations.

2.1.1 Local Service

Local bus service throughout Miami-Dade County is operated to collect and distribute high-
turnover ridership along developed arterials radiating to and from dense activity centers.  This
type of service is characterized by frequent stops, short passenger trips, and slow average bus
speeds over the course of an entire route.

2.1.2 Feeder Route Service

Feeder route service connects to local service routes, while many feeders also serve high
density travel corridors with internal travel markets.  This type of service provides travel
opportunities linking the feeder routes to Metrorail, Metromover, and municipal circulators.

2.1.3 Circulator Service

Circulator or shuttle bus service is operated for short route connections between activity
centers, or as a feeder to another service.  For MDT, these routes include the Tri-Rail commuter
rail shuttles in Miami-Dade County, and short localized area-specific routes.

2.1.4 Limited-Stop Service

Limited-stop service serves a limited number of specific bus stops along a route.  With fewer
stops, limited routes have significantly increased operating speeds when compared to local
service.  The MAX routes serve stops at major transfer points or approximately every one-half
mile (in the CBD) to one mile (in suburban areas) along a route.  The 7th Avenue  MAX  is  a
limited-stop type of bus service that is provided during the morning and evening rush hours.

2.1.5 Express Service

Express service is type of bus service similar to limited-stop service that has fewer stops and
operates at a higher speed than local service.  Express routes serve outlying areas (serving
designated park-and-ride lots or shopping centers), some with direct service to the CBD.  They
usually operate along a freeway or major arterial road to increase the operating speed.  The 95
Dade-Broward Express that operates within the I-95 express lanes is an existing express
service that is operated by MDT.
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2.1.6 Bus Rapid Transit (Arterial Busway)

The South Miami-Dade Busway is a 19.8 mile exclusive,
dedicated two-lane corridor for MDT bus service along U.S. 1
from SW 344th Street in South Miami-Dade to the Metrorail
Station at Dadeland South.  The Busway has bus stop
stations along the corridor, with preferential signal phasing
provided for the buses at each intersection.  Most of the
routes that operate on the Busway are considered limited-stop
service, or have portions that offer limited service, due to the exclusive use of the Busway
coupled with fewer stops.

2.2 Metrorail
Miami Dade Transit Metrorail provides passenger service to 23 stations on a 24.8-mile heavy
rail electrified line. The system operates primarily on an elevated guideway with connection
points to the South Florida Regional Transportation Authority Tri-Rail and the MDT Metromover

systems. MDT maintains a total fleet of 136 Metrorail vehicles.
Daily passenger service starts at 5:00 a.m. from the terminal
stations and ends with the last train arriving at the terminal
station at 12:48 a.m.

Two lines of service with four (4) car trains are provided; the
legacy Green Line from Palmetto to Dadeland South stations
and the new Orange Line from the Miami International Airport to
Dadeland South stations. The Orange Line provides direct
service between the MIC and Dadeland South Station every 10

minutes in the peak. The Green Line operates at 10-minute headways during the peak AM and
PM travel times between the Palmetto Station and Dadeland Station. Both Lines provide
premium transit service with a 5-minute combined headway during the peak AM and PM travel
times from Dadeland South Station to the Earlington Heights Station. Mid-day off-peak
headways are 15 minutes. Weekend and holiday service operates with headways of 30
minutes. Figure 2-4 illustrates park-and-ride locations and Figure 2-5 illustrates the MDT
Metrorail system map as of December 2012.

2.3 Metromover
The MDT automated people mover (APM) or Metromover
includes an elevated system that services 20 stations which
include three loops: the downtown Miami central business district
(Inner/Downtown Loop), the Adrienne Arsht Center to the north
(Outer/Omni Loop); and the Brickell area to the south
(Outer/Brickell Loop).  MDT maintains a fleet of 45 Metromover
vehicles.  Metromover operates free of charge and stops at 20
wheelchair-accessible stations from the School Board area to
Brickell, serving major destinations throughout Downtown Miami.
Metromover’s Downtown/Inner, Omni and Brickell/Outer loops operate from 5:00 a.m. to 12:00
a.m.  During the AM/PM peak period, service frequency is every 90 seconds in the central
business district and every three minutes during weekends and holidays. In the Omni and
Brickell Loops service frequency is five minutes during peak periods and six minutes during
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weekends and holidays.  Figure 2-6 illustrates the MDT Metromover system map as of
December 2012.

2.4 Special Transportation Services
MDT also operates a demand-response service known as Special Transportation Service
(STS).  STS is a shared-ride, door-to-door transportation service for qualified individuals with
disabilities who are unable to utilize the accessible fixed-route transit system.  Service is

provided by sedans, vans and lift-equipped vehicles, seven days
a week, 24 hours per day.

Presently, there are 380 vehicles (sedans, standard vans,
minivans, and wheelchair lift-equipped vans) available for
ambulatory transportation.  Currently, these vehicles are
privately contracted. There are 31,812 eligible clients enrolled in
the STS program including both ambulatory and non-ambulatory
clients, as of December 2012.
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Figure 2-2:  MDT Metrobus Route Map 2012

Source: Miami-Dade Transit, December 2012
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Figure 2-3:  MDT Bus Service and ¼ Mile Buffer Map 2012

Source: Miami-Dade Transit, December 2012
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Figure 2-4:  MDT Existing Park-and-Ride Sites 2012

Source: Miami-Dade Transit, December 2012
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Figure 2-5:  MDT Metrorail System 2012

Source: Miami-Dade Transit, December 2012
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Figure 2-6:  MDT Metromover System 2012

Source: Miami-Dade Transit, December 2012



Annual Update
2.0 - Miami-Dade Transit System Overview

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 2-11

2.5 Miami-Dade Transit Passenger Fare Structure
Since June 2009, MDT transitioned to a new passenger fare collection system for Metrorail and
Metrobus known as the EASY Card.  The EASY Card is an automated fare collection system
and the first of its kind in the State of Florida.  Cash fare payments are still accepted on
Metrobus; however Metrobus passengers are encouraged to purchase the MDT EASY card to
take advantage of discounted transfer fees.  Metrorail passengers are now required to purchase
and load the contactless MDT EASY Card.  These cards are purchased at a fee of $2.00 and
loaded with appropriate fare amounts for passage. Table 2-2 presents the current fare structure.

Table 2-2:  MDT Fare Structure Summary, December 2012
Regular Fare Discount Fare1

Metrobus $2 $1
Express Bus $2.35 $1.15
Shuttle Bus2 25¢ 10¢
Metrorail $2 $1
Metrorail daily parking fee $4 Not Applicable
Metrorail monthly parking permit $103 Not Applicable
Metromover Free Free
Special Transportation Service (STS) $3 Not applicable
Bus-to-Bus Transfer Free4 Free 4

Bus-to-Express Bus Transfer 50¢+35¢ upgrade=85¢4 25¢+15¢ upgrade=40¢4

Bus-to-Rail Transfer 50¢4 25¢ 4

Rail-to-Bus Transfer 50¢4 25¢ 4

Shuttle Bus-to-Bus or Rail Transfer 25¢+$1.75 upgrade=$24 15¢+85¢ upgrade=$14

Shuttle Bus-to-Express Bus Transfer 25¢+$2.10 upgrade=$2.354 15¢+$1 upgrade=$1.154

1-Month Pass $100 $50
1-Month Pass - Group Discount 4-99 passes $90 Not applicable
1-Month Pass - Group Discount 100 or more passes $85 Not applicable
7-Day Pass $26 $13
1-Day Pass $5 $2.50
College/Adult Education Center Monthly Pass $50 Not applicable
Golden Passport or Patriot Passport Free Free
EASY Card (cost of media) $2 Not applicable
EASY Ticket (cost of media) Free Not applicable
Source: Miami-Dade Transit, December 2012

1 Discount fare is available for Medicare recipients, most people with disabilities, and students in grades K-12 when using an EASY
Card for discount fare rides, which replaces all previous discount IDs and permits.  Preschool children less than 42 inches in height
can ride Metrobus and Metrorail free at all times with an accompanying adult. Parents or guardians of pre-schoolers are encouraged
to present proof of age to bus operators and rail personnel to access the system. EASY Cards are not issued to pre-schoolers.
2 Nine shuttles: 123/South Beach Local, 132/Doral-Tri-Rail Shuttle, 133/Airport-Tri-Rail Shuttle, 211/Overtown Circulator,
212/Sweetwater Circulator, 248/Brickell Key Shuttle, 249/Coconut Grove Circulator, 254/Brownsville Circulator, and 286/North
Pointe Circulator.  There is no fare for routes 132 (Doral-Tri-Rail Shuttle) and 133 (Airport-Tri-Rail Shuttle).
3 Only available with the purchase of a monthly pass.
4 Transfer fees are for passengers using an EASY Card or EASY Ticket only.  Passengers paying with cash must pay the full fare
each time they board a bus.
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3.0 Public Involvement
Miami-Dade Transit fully encourages public involvement and participation in the continued
implementation of the People’s Transportation Plan (PTP) and other transportation-related
issues, conducting interactive presentations with communities across the county.  MDT’s
mission includes developing a proactive public involvement process that provides complete
information, timely public notice, and full public access to key decisions.

The MDT TDP Public Involvement Plan (PIP) outlines the various coordination efforts that MDT
employs to obtain both public and stakeholder input.  This input facilitates public consensus and
direction for the TDP development.  Throughout the development of the TDP Annual Update,
efforts were made by MDT to include and actively engage Miami-Dade County citizens to
identify the mobility needs of residents and visitors.  The TDP PIP includes several different
elements, including formal meetings with technical advisory committees, and coordination with
the workforce board within Miami-Dade County.  This chapter identifies and summarizes
specific public involvement activities conducted for the TDP Annual Update.

3.1 Public Involvement Objectives
For the preparation and development of the TDP Annual Update Miami-Dade Transit’s TDP PIP
includes the following objectives:

 Ensure early, frequent and continuous communication with the public and other
stakeholders.

 Provide meaningful opportunities for public input and systematic follow-through to address
issues and ideas identified by the public.

 Promote MDT project benefits to the community.

 Promote an on-going public partnership to ensure transportation benefits are considered
within the context of the communities directly impacted by MDT’s projects.

3.2 Stakeholder Coordination
MDT actively engages transportation related stakeholders throughout the development of the
TDP.  The intent is to provide comprehensive county and regional perspectives on issues
directly related to the nature of the review committee.  These stakeholders share input,
recommendations, and technical guidance on transportation related issues within the TDP.  The
stakeholders are comprised of other County departments (Metropolitan Planning Organization,
Citizens Independent Transportation Trust, and Regulatory and Economic Resources)
government appointees, elected officials, as well as, citizens from various areas of the county.

3.3 Community Involvement
Through coordinated county-wide efforts MDT continues to provide early and ongoing public
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community
outreach take the form of many different forums and outlets already set in place by the County.
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard
and addressed.  The following list provides the various community outreach opportunities MDT
conducted that has assisted in the development of the TDP Annual Update:
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 AirportLink newsletters and outreach to CIAB Board, FDOT, Miami River Commission, CITT,
GMCC MIC Steering Committee, Public Meetings, MRC Presentations, MRMG
Presentations, Urban Infill Work Group, GMCVB, over 2,500 local business and residents;
Rental Car companies, Airport East Merchant Association, Neighborhood Associations,
Homeowners Associations;

 AirportLink - over 20 Media Advisories were sent out in 2012

 Promoted Orange Line and MIA Metrorail station to the following markets which generated
over 100,000 visits to www.miamidade.gov/transit web page.

o New York

o New Jersey

o Los Angeles

o San Francisco

o Washington, DC

o Delaware

o Boston

o Seattle

o Chicago

o Miami

o England

o Germany

o Canada

 Participated in Spanish and English Radio station shows throughout 2012

 Participated in Miami International Book Fair 2012

A listing of specific public outreach activities that have occurred throughout the year is provided
in Appendix A.2.

3.3.1 South Florida Workforce Coordination

The South Florida Workforce Board (SFWB) was enacted in 2000 by the Florida Legislature
under the Workforce Innovation Act to provide youth, employment, and business enterprise
development services.  The SFWB coordinates workforce planning and quality training services
for job seekers and businesses located in Miami-Dade County.  MDT actively seeks agency
input from the SFWB through direct coordination with the Executive Director and organizational
members.  The SFWB will be provided hard copies of the Draft TDP Annual Update for review
and comment.

Additional coordination efforts with the SFWB continue to occur regularly through the Welfare-
to-Work Program, which includes the provision of transit service to areas not usually served by
MDT.  Through this program, MDT receives input regarding specific transit needs for
consideration of adjustment and/or implementation of existing transit services in response to
these needs.
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3.3.2 3-1-1 Information System

Community Information and Outreach (CIAO) provides access to award-winning government
service through the County’s web portal – www.miamidade.gov – and the 3-1-1 Answer Center.
Callers receive personal service in English, Spanish, or Creole, to answer questions and
provide information on non-emergency issues such as trash collection days, property taxes,
after school programs, transit routes, transit trip planning, and other countywide services.  The
3-1-1 Answer Center is free of charge and available six (6) days a week at varying operation
times.  Calls are received Monday through Friday from 7:00 am to 8:00 pm and on Saturdays
8:00 a.m. to 5:00 p.m.

This system serves as the main point of contact for residents to inquire about MDT transit
services and provide feedback.  Other contact modes include the 311 and transit web sites, and
mailed and faxed correspondences.  This feedback has allowed MDT to continue to make
customer service a priority, to identify and correct service delivery issues and to better
understand the transportation needs of its ridership while planning for the future.  This input is
then utilized for the development of the TDP.

3.3.3 Miami-Dade Transit Website

MDT maintains a comprehensive website to provide the community with easily accessible up-to-
date system information (www.miamidade.gov/transit/).  Furthermore, the website provides the
public the ability to contact MDT, learn about services, and provide input.  MDT utilizes the
website to post the TDP document for public review and reference.

Public comments on the TDP document are accepted during a one month public comment
period.  The public is encouraged to email all comments directly to MDT.  All comments are
reviewed by MDT staff and are forwarded to the appropriate MDT division for further review,
action, or response.

The Citizens Independent Transportation Trust (CITT) website (http://www.miamidade.gov/citt/)
provides status updates on the People’s Transportation Plan and features agenda items that the
Trust reviews for MDT contracts and projects.

3.3.4 Social Media

MDT works closely with CIAO to place pertinent information on the County’s Facebook and
Twitter pages. Knowing what an impact social media is having on the community at large,
especially with so many Miami-Dade residents having their own Facebook and Twitter accounts
and the pervasive use of smart phone with which to check status updates regularly, MDT is
actively pursuing these new media outlets in order to further engage the public.
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4.0 Past Year’s Accomplishments (2012)
This fiscal year (FY) 2014 – 2023 TDP Annual Update, reports project data as of December
2012.  Throughout 2012 MDT achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient, responsive, and
financially sustainable transit system.  These achievements are categorized as part of this TDP
Annual Update according to the type of improvement related to service operations, capital
investment, and passenger information/convenience.

4.1 Service Operations

4.1.1 New Bus Service Routes

Route 150 (Miami Beach Airport Flyer): On July 22,
2012 the Miami Beach Airport Flyer (Route 150) was
realigned to serve the new MIA Metrorail station.  This
route provides connecting service from the Miami
International Airport to Miami Beach and South Beach.
Route 150 operates from 6:00 a.m. to 11:40 p.m. seven
days a week.  The cost to the rider is $2.35 per boarding
Route 200 (Cutler Bay Local):  On September 5, 2012, the Cutler Bay Local (Route 200) was
implemented to provide local circulator service within the Town of Cutler Bay.  The Cutler Bay
Local operates Monday, Wednesday and Friday, from 8:00 a.m. to 5:10 .pm.  This route serves
the following locations: Cutler Bay Town Hall, Social Security Office, South Miami-Dade
Busway, South Dade Regional Library, South Dade Government Center, HealthSouth Rehab
Hospital in Cutler Bay and residential neighborhoods.  The cost to the rider is $0.25 per
boarding.

Route 238 (Weekend Express): On November 25, 2012 Route 238 was implemented as a limited-
stop express service that connects the Dolphin Mall and Miami International Mall with the Miami
International Airport Metrorail Station.  The Weekend Express service will operate every hour on
weekends from 11:00 a.m. to 8:00 p.m.  The cost to the rider is $2.35 per boarding.

Route 297 (27th Avenue Orange MAX): On July 22, 2012 Route 297 was implemented to provide a
direct connection to the new Miami International Airport Metrorail Station from the Broward County
line along NW 27th Avenue.  The 27th Avenue Orange MAX will operate from 5:30 a.m. to 8:00 p.m.
on weekdays only.  Service will depart every 15 minutes during the morning and afternoon peak
travel hours and 30 minutes during midday.  The cost to the rider is $2.00 per boarding.

4.1.2 Bus Service Adjustments

A major initiative being undertaken by MDT is to improve Metrobus service efficiency through a
restructuring of the Metrobus route system while minimizing the impact to customers.  In
December 2009, MDT implemented service route adjustments to improve overall service
performance while maintaining existing service area coverage.  The estimated transit operating
cost savings as a result of this effort was approximately $12.3 million.

In 2012, this effort continued the improvements made in the July and December 2012 line-ups.
The new modified grid system was based upon ridership data obtained from the Automated
Passenger Counter (APC), Easy Card as well as coordination with local municipal transit
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services and the Miami-Dade Metropolitan Planning Organization (MPO) to maximize
interconnectivity and efficiency.

In November 2012, MDT issued notice-to-proceed to a consultant to begin work on the Transit
Service Evaluation Study – Phase 2.  The purpose of this project is to evaluate the current bus
system of MDT, identify service efficiencies and design a grid-oriented route network.  The
results of this study will identify a service plan that maximizes the efficiency and effectiveness of
the system.  The final product will be a schedule-ready detailed plan which includes estimated
impact on ridership, resources, and operating cost.  The duration of the study is approximately
three (3) months, which requires the study to be completed by February 2013.

4.1.3 Miami-Dade Transit Service Standards

Miami-Dade Transit established specific transit service standards for bus service to assess
annual operational performance.  Revised service standards were adopted by the Miami-Dade
Board of County Commissioners in November 2009.  MDT continues to implement route
changes in accordance with service standards resulting in more efficiencies and lower operating
costs.  These service standards will be revised to coincide with the next TDP Major Update in
2014.

4.1.4 Municipal Circulators

Miami-Dade Transit continues to coordinate mass transit planning with the plans and programs
of local municipalities in an effort to avoid duplication of transit services and allow for efficient
transit operations that complement one another.  There are currently 34 municipalities that are
eligible to receive surtax funding with 33 participating in the program.  (Indian Creek is not
participating.)  Funding expended of $60.7 million is the audited amounts and budgeted
amounts for circulator and transit expenditures through FY 2011-2012.  It includes direct
operating and capital expenses for those municipalities operating circulators, and for those
municipalities not directly operating a circulator it includes expenses for items that support
transit in those areas such as bus shelters along MDT bus routes.  The current 27 municipalities
listed below either operate a circulator, partner with another municipality or partner with Miami-
Dade Transit.  The City of Miami trolley service was expanded during 2012 (after its launch in
April) and the Town of Cutler Bay recently signed an Interlocal Agreement with Miami-Dade
Transit to operate a circulator beginning in September 2013.

 City of Aventura
 Village of Bal Harbour
 Town of Bay Harbor Islands
 Village of Biscayne Park
 City of Coral Gables
 Town of Cutler Bay (ILA with Miami Dade Transit)
 City of Doral
 City of Hialeah
 City of Hialeah Gardens (ILA with the City of Hialeah)
 City of Homestead
 Town of Medley
 City of Miami
 City of Miami Beach (ILA with Miami Dade Transit)
 Town of Miami Lakes
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 Miami Shores Village
 City of Miami Springs
 City of North Bay Village
 City of North Miami
 City of North Miami Beach
 City of Opa-Locka
 Village of Palmetto Bay
 Village of Pinecrest
 City of Sunny Isles Beach
 Town of Surfside
 City of Sweetwater
 Village of Virginia Gardens (ILA with the City of Miami Springs)
 City of West Miami

Ridership on these circulators now exceeds five (5) million passenger trips annually overall.
The annual ridership of the six (6) largest circulator systems - Miami Beach, Coral Gables,
Hialeah, North Miami, Aventura and Sunny Isles Beach - totaled 4,221,000 in 2011.  It should
be noted that many of the municipalities operating circulator systems exceed the 20% minimum
surtax transit expenditure requirement.  Appendix A.3 provides a listing of each municipality,
respective service operator and website.

4.2 Capital Improvements

4.2.1 AirportLink Metrorail Extension

The AirportLink consists of a 2.4-mile extension of Metrorail that extends from the existing
Earlington Heights Station at 2100 NW 41st Street along State Road 112 to the Miami
Intermodal Center (MIC), the County’s future central transportation hub next to the Miami

International Airport (MIA).  This
project includes a multi-level
station at the MIC featuring
landscaping, an entry plaza and
other passenger amenities.

The MIC serves as a central
transfer point for Metrorail,
Metrobus, Tri-Rail, Amtrak,

Greyhound, tour buses, taxi cabs, and rental cars.  An automated people mover is already in
service, connecting the MIC to the MIA.  This project provides residents and visitors with direct
Metrorail access to MIA. With this project, Miami-Dade County joins the ranks of major
metropolitan areas around the world with rapid transit connections to their airports.  Total project
cost is $506 million.  The new Metrorail Orange Line began revenue service to the new MIA
Metrorail Station on July 28, 2012. The contractor is currently completing warranty punch list items
and the 180 day systems reliability and maintainability testing.

4.2.2 Metrobus New Vehicle Replacement

Miami-Dade Transit continues to implement its bus replacement program. Funding for this
program was provided through various sources including the People’s Transportation Plan
(PTP), Florida Department of Transportation (FDOT) and Federal funding sources.
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In August 2010, MDT took delivery of 13 40-foot diesel/electric hybrid buses for fleet
replacement which were put into service in the fall of 2010.  In addition, 25 60-foot diesel/electric
hybrid buses are currently in service as of the summer 2010 – 16 are being used on the inter-
county 95 Dade-Broward Express bus route and nine on the Kendall Cruiser bus route.  MDT
also took delivery of five 40-foot diesel/electric hybrids which were put into service in early 2011.
However, MDT has not made a decision if it will continue to purchase diesel/electric hybrid,
clean diesel, or other alternative fuel buses in the immediate future.

4.2.3 Metrorail New Vehicle Replacement

The Miami-Dade BCC and the Citizens’ Independent
Transportation Trust (CITT) in March 2008 approved
the $401 million procurement of 136 new vehicles for
replacing the existing fleet of vehicles.  The existing
vehicles will reach the end of their useful life of 30
years in 2014 before delivery of the new vehicles
currently projected to commence in 2015.  A Request for Proposals (RFP No. 654) was
issued March 31, 2009. The new vehicles will feature the latest technologies applicable to rapid
transit heavy rail vehicles including electric AC traction motors and inverter drives, roof mounted
HVAC, bike racks, Wi-Fi, digital Passenger Information System (PIS) and many other
technological advances which will significantly improve passenger comfort, efficient
maintenance and operations. Car manufacturers Alstom, AnsaldoBreda, and CAF
submitted proposals on September 25, 2009.

The MDT Project Team completed an evaluation of the proposals and negotiations with the two
responsive proposers in August 2010. The Department of Procurement Management (DPM), a
division of the Internal Services Department, completed its Responsibility Reviews and the then
County Manager recommended AnsaldoBreda to the Board for contract award. A protest was
filed by CAF against the Manager’s award recommendation in February 2011. The protest was
resolved by a hearing examiner in favor of the County in March 2011. CAF then filed an appeal
to the FTA against the hearing examiners ruling and the FTA ruled in favor of CAF in November
2011 and issued instructions to the County to review the Best And Final Offer (BAFO) proposals
for CAF and AnsaldoBreda and eliminate violations of FTA regulations regarding Geographical
Preferences (FTA Circular 4220.1F).

The Mayor issued instructions to reconvene the Negotiating Committee in order to correct the
violations of FTA regulations. The committee reconvened in December 2011 and reviewed the
BAFO proposals and upheld their decision to award the Contract to AnsaldoBreda after all FTA
issues were addressed. A revised memorandum from the Mayor recommending award to the
selected car builder was filed with the Clerk of the Board in September 2012. The award
recommendation was approved by the CITT in October 2012 and by the Board in November
2012. Notice to Proceed was issued December 2012 with delivery of vehicles to commence in
the first quarter of 2015. The Contractor is working on the first phase of vehicle design.

4.2.4 Metromover New Vehicle Replacement

Miami-Dade Transit has completed the replacement of its original 12 Metromover cars.  This
has contributed to improved Metromover reliability and passenger comfort.  Since
implementation, Metromover cars now travel on average about 17.5 percent further before
experiencing any mechanical failures.  There has also been a decrease in the percentage of
Metromover vehicles that were inoperable at any given time.  In addition, another 17 vehicles
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were ordered for Phase II of procurement for a total of 29 new vehicles.  All of the 17 Phase II
vehicles ordered have been received by MDT with 15 accepted and commissioned to revenue
service.  The remaining two (2) vehicles have been Safety Certified and are currently
undergoing the 1,000 mile burn in test prior to final acceptance.  The one-year warranty period
for each vehicle commences after that vehicle passes the 1,000 mile test. Ten of the 17 Phase
II vehicles have been delivered to MDT with the remaining seven (7) vehicles scheduled to be
delivered to MDT by the end of January 2013.

4.2.5 ADA Pedestrian Improvements along the Busway

Miami-Dade Transit plans to implement ADA pedestrian improvements within a quarter (1/4)
mile radius of bus stations along the South Miami-Dade Busway Phase I alignment to provide
better accessibility.  Infrastructure improvements include the construction of sidewalks, ramps
and crosswalks.  Phase I for the ADA Pedestrian Improvement project along the Busway Phase
I is divided into three (3) parts.

Part I includes the following stations: SW 104th Street, SW 112th Street, SW 124th Street, Indigo
Street, and SW 200th Street.  Part I of the project is scheduled for completion in July 2014.

Part II includes the following stations:  SW 117th Street, SW 136th Street, SW 152nd Street, SW
168th Street, and SW 173rd Street.  Part II of the project is scheduled for completion in July
2014.

Part III includes the following stations: Dadeland South, SW 128th Street, SW 144th Street, SW
184th Street, and Marlin Road.  Part III of the project is scheduled for completion in July 2014.

4.2.6 Palmetto Metrorail Station ADA Assessment

Miami-Dade Transit will construct station accessibility improvements at Palmetto Metrorail
Station.  The project consists of constructing a concrete sidewalk to provide accessibility
between the station and the adjacent street sidewalks.  The scope of work includes a new
sidewalk, access ramps, speed humps, pedestrian crossing pavement markings, relocation and
installation of signs and installation of green vinyl fencing.  The project was completed in
October 2012.

4.2.7 Lehman Yard Rehabilitation – Expansion Phase I

Miami-Dade Transit has proposed to construct five (5) storage tracks and two (2) Maintenance
of Way (MOW) tracks at the existing Metrorail Lehman Center Facility.  This expansion is
necessary to provide the required storage and transition facility in support of the new 136
Metrorail vehicles scheduled for delivery in the first quarter of 2015.  This project is scheduled
for completion in July 2014.

4.2.8 Lehman Center Test Track

Miami-Dade Transit has proposed to construct a new test track (2,500 feet) at the existing
Metrorail Lehman Center Facility.  The test track will provide the necessary support for the
existing and new Metrorail fleet of 136 vehicles to be delivered beginning in the first quarter of
2015.  This project is scheduled for completion in July 2014.
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4.2.9 Metrorail Central Control Upgrade

This project will update the existing Metrorail portion of the MDT Control Center replacing the
existing 26 year old system and expanding it to handle the new Orange Line Metrorail
Extensions.

This upgrade and expansion will ensure that switches and communications are automatically
executed by the train control system for safe and reliable service operations for the Metrorail
system.  This project is scheduled for completion by July 2014.

4.2.10 Northeast Transit Hub Enhancements

Since determining that the Northeast Passenger Activity Center (NEPAC) project was no longer
feasible, MDT identified an alternative project which includes transit hub improvements at two
existing transit hubs – the Mall at NE 163rd Street and Aventura Mall. Both of these transit hubs serve
the northeast portion of the County and are major destinations with important bus connections, but
each has multiple deficiencies. The Northeast Transit Hub Enhancements (NETHE) will upgrade
both transit hub sites to improve bus and passenger access as well as upgrade area drainage,
lighting, signage, shelters and other station area amenities. The completion date for NETHE – 163rd

Mall is estimated for June 2015 and for the NETHE – Aventura Mall is estimated for October 2015.

4.2.11 Pedestrian Overpass at University Metrorail Station

This project encompasses the construction of a Pedestrian Overpass over US-1/South Dixie
Highway to serve the University Metrorail Station.  This overpass is a low profile pedestrian bridge
structure comprised of two vertical circulation towers providing access/egress to the pedestrian
bridge that spans across US-1/South Dixie Highway.  The project location is under review due to
right-of-way challenges.  This project is scheduled for completion by December 2014.

4.2.12 Systemwide Safety and Security Upgrades

Miami-Dade Transit has programmed funding to purchase security equipment to upgrade and
install closed circuit camera television (CCTV) systems and its respective software components,
and to continue the replacement of fire detection and reporting systems.  MDT’s commitment to
the safety and security of the MDT system, patrons, and employees is of the highest of
priorities.  In an effort to further complement its existing security infrastructure, MDT continues
to aggressively add state-of-the art technology to both reduce crime and to aid law enforcement
in proactively securing and safeguarding the transit system.  FDOT Rule 14-15.017(2.2.1),
however, prevents MDT from disclosing these improvements/installations in greater detail.

4.2.13 Park-and-Ride Facilities

Parking Space Counters and Real-Time Dynamic Message signs at Metrorail Station Park-and-
Ride Facilities:  MDT proposes to provide real-time parking space counters and dynamic message
signs at all Metrorail Station Park-and-Ride Facilities. MDT will implement this project incrementally
starting with the larger and higher demand Metrorail parking facilities.  This project will allow Metrorail
customers to check real-time parking availability along with the estimated time of arrival of the next
train approaching a particular station via the Internet, Smartphones, Personal Digital Assistants
(PDAs), Tablets, and Electronic Signs.  The following park-and-ride facilities have been selected for
phase I implementation:

 Dadeland South;
 Dadeland North;
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 South Miami;
 Earlington Heights; and
 Okeechobee.

The completion date for phase I implementation is December 2014.

NW 27th Avenue and NW 215th Street: A 14-acre vacant parcel adjacent to the intersection of the
Turnpike and NW 27th Avenue has been identified
as a strategic park-and-ride location for the NW
27th Avenue Enhanced Bus Service project.  Up to
350 parking spaces are proposed for this facility
which would serve the northern most station for
new enhanced bus or BRT service in the corridor.
This park-and-ride also provides strategic transit
oriented development (TOD) opportunities.  This
facility is anticipated to open in late 2017.

SW 127th Avenue/Kendall Drive: MDT is
planning to construct a 182 space park-and-ride
lot on approximately 2.8 acres at the southeast corner of SW 88th Street and SW 127th Avenue.  This
park-and-ride facility will serve the Kendall Cruiser which began service in June 2010.  The County is
currently in negotiations with Florida Power and Light to lease the land.  The completion date for this
facility is estimated for November 2014.

SW 88th Street/Kendall Drive and SW 150th Avenue: On June 28, 2010, MDT opened a new 109
space park-and-ride lot to provide free, convenient parking for customers who commute using the
Kendall Cruiser bus route.  MDT is now pursuing the right-of-way acquisition, design, and construction
of a park-and-ride directly adjacent to this location.  The proposed park and ride facility will
accommodate approximately 140 parking spaces, bus bays and bicycle racks.  This project is the first
step in the evolution of the Kendall Corridor toward BRT service and it establishes a model for
premium transit corridor services.  The completion date for this facility is estimated for May 2016.

South Miami-Dade Busway and SW 168th Street:  For the last 10 years MDT had leased a
149 space parking lot adjacent to the Busway, located north of SW 168th Street and east of SW
97th Avenue.  The lot is consistently filled to capacity.  In April 2011, MDT purchased this
existing 1.68-acre parking lot which includes fencing, landscaping, and lighting.

Quail Roost (Busway and SW 184th Street): MDT is pursuing the purchase of approximately three
(3) acres of vacant property located adjacent to the Busway (between SW 184th Street and SW 186th

Street) on which a park-and-ride facility is planned to be constructed.  Up to 279 parking spaces and
six (6) kiss and ride spaces are proposed for this facility.  The facility will also include fencing,
landscaping, lighting and a shelter for waiting passengers.  It is anticipated that this facility will be
completed in December 2015.

Busway and SW 344th Street (Florida City): Miami-Dade Transit is planning to build a 266 space
parking lot with bus bays and shelters, to be located west of the southern end of the Busway between
NW  2nd Avenue and NW 3rd Avenue at SW 344th Street (Palm Drive), in Florida City.  MDT is
currently in the final stages of land acquisition activities.  Design and relocations are complete.
Demolition of existing structures is in progress.  The project’s estimated completion date is
October 2014.
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Dolphin Station (HEFT and NW 12th Street): Property owned by the FDOT located adjacent to the
intersection of the Homestead Extension of the Florida Turnpike (HEFT), SR 836 and NW 12th Street
has been identified as a strategic location for a Transit Hub with a park-and-ride facility.  This transit
hub would support the SR 836 Express Enhanced Bus Service project and provide a potential
terminus or stop for several local bus routes serving the Dolphin Mall and nearby cities of Sweetwater
and Doral.  This site will be further evaluated for its potential to support a Transit Oriented
Development (TOD).

Douglas Road Metrorail Station Park-and-Ride Lot:  MDT is planning to repair and restore
the park-and-ride lot under the Metrorail guideway located just south of the Douglas Road
Station. IRP Bond funding was identified to supplement the shortfall in the project budget.
Negotiations are on-going with the Consultant to update the drawings to comply with the new
Building Code and prepare construction documents to proceed with the procurement of a
Contractor, for the Construction Phase.

SW  8th Street and SW 147th Avenue: An 8-acre vacant parcel on the SW corner of the
intersection at SW 8th Street and SW 147th Avenue has been
identified as a strategic park-and-ride location for the SR 836
Express Enhanced Bus Service project.  Up to 500 parking
spaces are proposed for this facility which would serve the
western most station for the new enhanced bus or BRT service
in the corridor.

This park-and-ride lot also provides strategic TOD
opportunities.  The estimated completion date late 2017.

4.2.14 Current Transit Joint Development and Transit Oriented Development
Projects

Brownsville Metrorail Station: On June 23,
2010, MDT broke ground for the construction of the
Brownsville Transit Village, a 5.8-acre, joint-
development project next to the Brownsville
Metrorail station.  The project is being built in five
phases, each geared toward providing housing for
workforce families, the elderly and the entire
Brownsville community.  The project will include
approximately 445 workforce housing units, with
five (5) mid-rise apartment buildings, townhomes
and a 706 space parking garage with 100 spaces
reserved for transit patrons and the balance reserved for residents and retail customers.
Ground-floor commercial space and Metrorail station improvements, such as an additional
passenger drop-off lane and attractive landscaping are also planned.

Brownsville Transit Village residents will benefit from immediate access to Metrorail and
amenities such as a community center, a computer lab and an exercise room.  In addition,
onsite community programs will offer literacy training, health and nutrition classes, and first-time
homebuyer seminars.  The project is scheduled for completion in April 2013.
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NW 7th Avenue Transit Village (NW 7th Avenue and NW 62nd Street): This proposed MDT joint
development project is expected to provide opportunities for an enhanced transit facility within the
context of an active, mixed-use development including space for housing, community-serving
activities and functions in addition to retail use.  This project includes 25 park-and-ride spaces.  MDT
has completed the right-of-way acquisition and the relocation process is nearly complete. The
project is scheduled for completion in August 2015.

Brickell Citicentre:  Brickell Citicentre is a 4.7 million square foot, 10 acre, $1.1 billion
commercial mixed-use project being developed by Swire Properties in the Brickell area along
South Miami Avenue between SE 6th Street and SE 8th Street.  As a result of the agreements
awarded to the developer, a portion of a multi-level condominium parking garage will be
constructed on a small vacant parcel of transit property and the development will be totally
integrated into the Eighth Street Metromover Station.  The developer is planning to provide
direct access to the station at the ground level and to construct a third level “sky lobby” over the
station which will also provide direct access from the development into the station.  The
developer will also construct enhanced and additional elevator and escalator access into the
station and provide enhanced landscaping on Metromover property within the development.  All
of these improvements will also be maintained by the developer.

Palmer Lake: On June 2, 2009 the Board of County Commissioners passed Resolution 728-09
requesting a charrette area plan study for the area bounded by the Miami River on the north and
east,  NW  37th Avenue on the west and the Tamiami Canal on the south.  The area is
immediately east of the new MIC and in close proximity to the MIA.  As a result of the charrette
process a plan containing recommendations for the future development of this area has been
developed.  The Board of County Commissioners adopted these recommendations on May 1,
2012 which will form the basis of future land use policy development for the area.  MDT
acquired approximately three (3) acres of property within the study area for the construction of
the AirportLink, the extension of Metrorail connecting the Earlington Heights Station to the MIC.
Only a small portion of the property was needed for the placement of Metrorail columns.
Recommended uses for the remaining MDT property include a water taxi terminal, police
station, a cargo shipping facility and/or use as public waterfront access and park area.

Okeechobee Metrorail Station:  Approximately four (4) acres of MDT property immediately
adjacent to the Okeechobee Metrorail Station has been transferred to the Public Housing and
Community Development Department (PHCD).  That department is in the process of negotiating
a 99-year ground lease with the City of Hialeah.  The City is planning to construct an affordable
senior housing development on the property containing approximately 100 units of affordable
senior housing with some incidental retail space.

Northside Metrorail Station:  MDT property adjacent to the Northside Metrorail Station
containing approximately 3.3 acres was also transferred to the PHCD.  A developer has been
selected for a joint development project as a result of an Invitation to Negotiate process.  The
proposed development is a four phase development with two family and two senior
developments consisting of approximately 438 total units of 1, 2, 3, and 4 bedroom units and
approximately 20,000 square feet of retail/commercial space with a total estimated development
cost of $88.1 million.  The development will contain a total of 598 parking spaces of which 250
will be dedicated for the exclusive use of transit patrons.

Senator Villas:  The County is in the process of issuing a Request for Proposals (RFP) for the
long- term lease and development this site located on SW 40th Street between SW 89th Avenue
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and SW 89th Court.  The RFP anticipates the development of a 23 unit affordable senior housing
apartment building with a small transit park-and-ride lot.

NW 215th Street Project:  A 14 acre parcel of property located at the southwest quadrant of the
intersection of NW 27th Avenue and NW 215th Street was purchased by Miami-Dade County.
The County has completed a study to cultivate recommendations for the development of this
property.  The recommendations include development of a transit terminal adjacent to NW 27th

Avenue.  Enhanced bus service along the NW 27th Avenue corridor is planned to be
implemented in conjunction with the construction of the terminal which will include bus bays with
passenger shelters and a park and ride lot.  The study recommends that the remaining property
be designated as a Community Urban Center (CUC) which calls for moderate to high-intensity,
mixed use development.  Such development may contain institutional, office and retail in an
environment that encourages pedestrian activity with a defined, transit oriented center.

Caribbean Boulevard:  MDT property located on Caribbean Boulevard and US-1 adjacent to
the Busway was transferred to the Public Housing and Community Development Department.
As a result of an Invitation to Negotiate process a developer has been selected for this property.
The developer has proposed a multi-phase, mixed-use high-rise and mid-rise development of
approximately 170 affordable housing units with approximately 12,500 square feet of
retail/commercial space.  The development will also include a parking garage with 255 parking
spaces, with 150 of the spaces dedicated for the Busway patrons.  The total estimated
development cost is $46.1 million.

South Miami-Dade Busway and SW 296thStreet:  The County will be issuing a Request for
Proposals (RFP) for a long term lease for development of this site as a Transit Oriented
Development (TOD).  The northernmost portion of the site is improved with an existing park-
and-ride facility that contains 140 parking spaces to serve Busway patrons.  The proposed
development of this site will not affect the existing park-and-ride use already established on the
property.  Rather, the proposed joint development project is expected to enhance the Busway
and existing park-and-ride facility by introducing a commercial component to this site which will
provide amenities for transit patrons and focus density around the station.

4.2.15 Future Transit Joint Development and Transit Oriented Development
Projects

It is anticipated that Miami-Dade County will pursue joint development opportunities at Douglas
Road, Palmetto, Coconut Grove and South Miami Metrorail Stations as well as at other locations in
the future (Figure 4-1).

4.2.16 Infrastructure Renewal Projects (IRP)

Dadeland South Intermodal Station: The Dadeland
South Intermodal Station project includes facility
improvements to the parking garage, roadways,
signage, fencing, painting, landscaping, canopy,
escalators, and lighting up-grades. The project is in final
design. The estimated completion date is March 2014.

Secondary Guiderails for Bus Washes:  This project
includes the installation of secondary guide rails in the bus washes at the Central, Northeast
and Coral Way Bus Facilities.
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Figure 4-1:  Current and Future Transit Joint Development Projects

Source:  Miami-Dade Transit, 2012
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Roller style guides were not utilized. Compatibility with all MDT buses is the function of the
primary guiderail, the secondary guiderails are installed for safety purposes and to protect the
wash components.  Final inspections have been issued to all sites with PE certifications on May
11, 2012 and the project is now complete.

Parking Garage Fire Suppression: Miami-Dade Transit will perform repairs to the fire
protection systems for parking garages at Dadeland South, Dadeland North, Earlington Heights,
and Okeechobee Metrorail stations.  These repairs include the replacement of all sprinkler
heads, flow switches, tamper switches, gate valves, inspector test flow valve assemblies, and
various sections of sprinkler piping.  The project is scheduled for completion in May 2014.

Roof Repair for Bus Garages:  Miami-Dade Transit plans to furnish and install new roofing at
the Central Bus Garages and Offices and to have the air conditioning and fan roof curbs
resealed and insulated.  The scope of work is in the process of being revised to match allocated
funds.  The project is scheduled for completion in April 2015.

Bus Garage Plumbing Improvements:  The original scope of work for the project includes
renovation of existing bathrooms at the Central Bus Facility, Procurement Office, Materials
Management, Fuel Island and Warranty Administration.  The project scope is being redefined to
match available funding. Currently, the primary project is the renovation of the existing
bathrooms at the Central Bus Facility OEI Building 2nd Floor.  The project is scheduled for
completion in July 2014.

Replace Air Compressors at Bus Locations:  Miami-Dade Transit is planning to replace air
compressors at all bus garages through the purchase, removal, and installation of new air
compressors, air dryers, receiver tanks and necessary piping at Central, Coral Way and
Northeast Bus Garage Facilities.  The project may have to be re-scoped to match available
funds.  The project is scheduled for completion in January 2013.

4.2.16.1 ARRA Funded Projects

Palmetto Station Traction Power Sub Station:  This will be a Design/Build procurement to
install a new Traction Power Sub Station at the existing Palmetto Metrorail station.  This
implementation is necessary to provide the required minimum higher 600 Volts Direct Current
(VDC) for the 136 new Metrorail vehicles starting delivery in 2015.  The present system provides
lesser voltage at the Palmetto station and will not be able to operate new vehicles. The
Planning, Pre-Design and Engineering has been completed.  The project is scheduled for
completion in July 2013.

Metromover Bicentennial Park Station Rehabilitation:  The construction of a new Museum
facility adjacent to this station will foster the reopening of the station for service.  The scope of
work to reopen this station includes: the rehabilitation of the elevator and escalators,
replacement of lamps throughout the station, replacement of aluminum ceiling slats with new
support system at ground level, repair of the communication system, replacement of stair metal
plates, testing of electrical circuits to assure proper function, new fire cabinets and ancillary
devices, replacement of floor tiles, repair of cracks at exterior walls, painting and landscaping.
Construction is scheduled for completion in March 2013.

Metrorail Track and Guideway Refurbishment and Mainline Turnout Replacement:  This
includes the replacement of 25 mainline turnouts.  This will include the #10 Rail Bound
Manganese frog, set of insulated plates, ties, concrete, and train control cables.  The Metrorail
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system is over 27 years old; the frogs are the critical point of the mainline turnouts.  These frogs
have been welded and rebuilt countless times.  They are a primary reason for noise issues in
residential areas that are adjacent to the crossovers.  The new frogs with new composite ties
and insulated plates will reduce noise by 50 percent (50%) as well as increase the safety of the
system.  The installation of frogs began in July 2010 and the project was completed in
September 2012.

Metromover Inner/Downtown Loop Stations Escalator Replacement and New Canopies:
The scope of work consists of the preparation of a complete set of biddable documents and
construction work required for the installation of canopy covers over the existing
escalators/stairs at the following seven (7) Metromover stations:  Government Center station,
Miami Avenue station, Bayfront Park station, First Street station, College Bayside station,
College North station and Wilkie D. Ferguson Jr. Station.  The scope of work also includes
replacement of the existing escalators at the aforementioned locations.  The primary function of
these canopies is to provide passengers weather protection on stairs and escalators at
Metromover stations.  The project is scheduled for completion in March 2013.

Transit Operations System Replacement Project:  The Transit Operations System (TOS) is
over 20 years old and at the end of its life cycle with numerous software limitations.  This project
replaces the current manual processes of Miami-Dade Transit’s mission-critical Operator
Workforce Management System, with state-of-the-art technology, automating critical operational
functions: operator bidding, dispatching, work assignment, bus availability, time keeping and
operator performance management.

The new system will interface with other MDT systems including:  fixed-route scheduling
system, Automated Fare Collection-Smart card system, Miami-Dade County Payroll System,
Computer-Aided Dispatch/Automated Vehicle Location System (CAD/AVL), Enterprise Asset
Management System (EAMS), Random Drug and Alcohol Substance Abuse System,
Disciplinary Action Reporting System and the Automatic Passenger Counter (APC) system.
This new system will greatly improve line-up timing and process as well as significantly improve
bus and rail operational effectiveness and efficiencies by reducing labor costs and increasing
data accuracy. The Notice to Proceed was issued on March 25, 2013, with anticipated
completion June 2014.

Metromover Fiber Optic Cable Replacement: The replacement of fiber optic cable equipment
throughout the Metromover system at all stations and at Central Control has been scheduled for
implementation in September 2013.  The installation of Giga-Bit Ethernet and wireless
networking capability at all stations is also included in the scope of work.  The scope of work
was modified based on a revised estimate for the Programmable Logic Controller (PLC)
replacement portion of the project. The objective is to include the cost of the PLC within the
available ARRA Grant allocation.  The project is scheduled for completion in August 2013.

Metromover Closed Circuit Television Camera Replacement and Installation: MDT has set
forth the installation of new digital cameras at all Metromover Station platforms with Network
Video Recorders (NVR) for independent 24/7 recording. The new recorders will be networked
into the MDT Video System and new digital displays will be installed at the Mover Central
Control.  The project is scheduled for completion in August 2013.

Existing Metrorail Stations (Part 2A) Graphics and Signage Retrofit: The project requires
the selected Design-Build firm to furnish, install and test a complete way finding signage and
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graphics system for 10 existing Metrorail Stations and the new Metrorail station at the MIC, in
accordance with contract documents and industry standards.  Also, included are all required
materials to furnish signage, all equipment, labor, services, and all incidental items required to
complete the work, as per the contract documents. Part 1 of this project was completed under a
separate contract. The construction completion date is scheduled for May 2013.

ARRA Municipalities – Homestead, Miami Lakes and North Miami (Group A):  The
purchase and installation of bus shelters and/or enhancements for the following municipalities:
Homestead (12 units), Miami Lakes (11 units) and North Miami (20 units).  The project was
completed in November 2012.

Miami Gardens / ADA Pedestrian Improvements at SW 160th Street and South Miami-
Dade Busway (Group B):  The purchase and installation of bus shelters for the City of Miami
Gardens.  Ten (10) crosswalks will be installed at the South Bay Station located at the South
Miami-Dade Busway Station within a quarter mile radius.  Scope of Work enhancements will
include the new installation and repair to existing sidewalk ramp, ADA crosswalks, ADA curbs,
shelter benches and trash cans.  The project is scheduled for completion in April 2013.

ARRA Municipalities – Bay Harbor, El Portal, North Miami Beach, Surfside, Florida City,
Opa-Locka, Doral, Miami Shores, Miami Springs, North Bay Village, and Palmetto Bay
(Group C):  The purchase and installation of bus shelters and/or enhancements.  The project is
scheduled for completion in July 2013.

ARRA Municipalities – City of South Miami, City of Aventura and Village of Virginia
Gardens:  The purchase and installation of bus shelters and/or enhancements for the following
municipalities: City of South Miami (2 units), City of Aventura (2 units) and Village of Virginia
Gardens (1 unit).  The project was completed in May 2012.

4.3 Customer Information/Convenience
The Marketing Division is recognized as one of the top Marketing groups in Florida. In 2012,
they were the recipients of the Florida Public Transportation Association (FPTA) Best In Class
award for Sustaining Campaigns, Special Events and Communications & Website for Save at
the Pump Campaign.

4.3.1 Corporate Discount Program

Miami-Dade Transit's Corporate Discount Program (CDP) allows participants to save on
commuting costs through group discounts and pre-tax savings, by purchasing public
transportation through a tax deduction from their employer under IRS Code 132(f).  It allows
employees to pay for their public transit rides using pre-tax dollars, up to $240 per month
($2,880/year).  The CDP provides monthly transit passes on Corporate EASY Cards, good for a
month of unlimited rides on Metrobus and Metrorail, at a 10 percent (10%) discount for groups
of 4-99 participants, and a 15 percent (15%) discount for groups of 100+ participants.  In 2012,
the CDP generated over $10.2 million in revue. The program currently has over 202
participants.

4.3.2 College/Vocation School Discount Program

College, university, vocational/technical and adult education school students can purchase a one-
month pass on an Orange EASY Ticket for $50. Half the costs of a full price monthly pass. This
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program is offered to full time students using MDT’s public transportation system to get to school.
There are over 42 active schools participating in the program generating over $5.2 million in annual
sales.

4.3.3 K-12 Discount Program

Miami-Dade County students in grades K-12 can ride Metrobus and Metrorail at 50 percent
(50%) off the regular fare. Eligible students need to obtain a specially encoded EASY Card at
the Transit Service Center Kiosk located on the second floor of the Stephen P. Clark Center
located at 111 NW 1st Street. The cost for the card is $2.00 and the student is required to fill out
a registration form. The card is then assigned to the student. This program is open to any
student attending school in Miami-Dade County.

4.3.4 EASY Card Sales Outlets

EASY Card Sales Outlets were established in 2009 when MDT changed to the EASY Card fare
media system. The Outlets are in convenient locations throughout Miami-Dade County for
transit customers to obtain or load cash value and/or passes onto the EASY Card or EASY
Ticket.  The Metrorail Monthly Parking Permits are also available at select outlets. Marketing is
responsible for training new vendors and maintaining over 100 EASY Card Sales Outlets
providing MDT with an average of $6 million in revenue a year.

4.3.5 Golden Passport Office

The Golden Passport EASY Card provides free transportation to senior’s citizens 65 years and
over, or a Social Security beneficiary who are permanent Miami-Dade resident. Currently, there
are 198,042 certified Golden Passport/Patriot Passport customer accounts; this includes
142,420 Golden Passport over 65 years of age, 48,148 Golden Passport under 65 years of age
and 7,474 Patriot Passport customers.

4.3.6 Transit Disadvantaged Program

The Transportation Disadvantaged Program (TDP), through a State Funded Grant provides
transit passes on a monthly basis to social service agencies that service transportation
disadvantaged (disabled, poor, homeless, children and adults at risk, unemployment training)
residents of Miami-Dade County. The purpose of the TDP is to provide EASY Tickets to
qualifying agencies to distribute to their clients for use on Miami-Dade County transit system.
Currently there are 91 agencies enrolled in the program.

4.3.7 Wireless Service on Rail and Bus Vehicles/Electronic Signage
Information System

In February 2011, MDT implemented free wireless services in all Metrorail and Metromover
vehicles, plus 133 buses on Express Routes (as of June/2011, 100% implemented).  The rest of
the bus fleet will be equipped with WiFi devices as funding becomes available.

As a complement to this initiative, free public Wi-Fi is also being phased in at all Metrorail
Stations through the Electronic Signage Information System (ESIS) project. Electronic signs
installed on the Metrorail station platforms provide passengers with real-time arrival times,
emergency information, elevator/escalator status, route detours, special events and other
important announcements in an ADA-compliant format so that all transit passengers are kept
informed of changes to their daily commutes and schedules.
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The first electronic signs were installed at the Miami International Airport and Earlington Heights
stations and became operational in July 2012, along with the opening of the Orange Line.  All 23
Metrorail station signs are targeted to be installed by September 2013.  There are also
electronic kiosks located at the Hialeah, Northside, Allapattah, Civic Center, Brickell and
Douglas Road stations providing real time information and other passenger amenities like trip
planning.

4.3.8 Smartphone Mobile Application (iPhone and Android)

In September 2011, MDT deployed the “Mover Tracker” a free downloadable application (“app”)
in the Apple store, which provides real-time accurate Metrorail arrival/departure and
Metrobus/Metromover route and schedule information.  In August 2012, MDT deployed a similar
free downloadable “app” for the Android platform.  Both mobile applications  provide MDT
passengers with everything that is currently present on the MDT mobile web site as well as
additional smart phone specific features in the form of an app to include: rider alerts; Train
Tracker; Bus Tracker; service updates; elevator/escalator operational status; Metrobus
schedules and routes; Metrorail station information; Metromover station information; fare
information; rider alerts registration; contact numbers; feedback zone; Where Am I?; and Live
Mapping. By developing these apps, MDT ensures that riders have the most up-to-date and
accurate transit service information free of charge.

4.3.9 CAD/AVL System Replacement

MDT plans full implementation of the Bus Tracker System / Computer Aided
Dispatch/Automated Vehicle Locator (CAD/AVL) technology project by replacing the
infrastructure, on-board equipment, back-office and communications hardware and software –
the systems currently used to manage and monitor the transit fleet. The project will facilitate
delivery of real time bus predictive arrival/departure via Web, to mobile devices and Electronic
signs, using the County’s satellite/radio technologies. Upgrading and replacing this
infrastructure will greatly improve managing and dispatching the transit fleet by providing real
time Bus Bunching, Service performance, Vehicle diagnosis, on demand or subscription alerts;
enabling remote video look in and on-board PA announcements; and centralized incident
management.  Full implementation is targeted to be completed by June 2015.

4.3.10 Transit Signal Priority (TSP)

Through integration with the County’s Advanced Traffic Management System (ATMS), major
corridors and vehicles will be equipped with Transit Signal Prioritization (TSP) technology which
enables communication with each of the traffic signal controllers along major corridors. TSP
facilitates improved on-time performance in bus services. Implementation will be completed by
June 2015.

4.3.11 Electronic Transit Rider Alert System / Train Tracker / Mover Tracker

Miami-Dade Transit continues to implement customer convenience enhancements to their Rider
Alert system that notifies passengers about transit service delays.  Registered users receive
electronic alerts on detours, route changes, and updates for Metrobus as well as service
interruptions for Metrorail, Metromover, Metrobus and Special Transportation Services.  The
Rider Alert system also provides the operational status of Metrorail or Metromover station
elevators and escalators.  Customers must sign-up to receive these electronic alerts to their
cellular phones, email addresses, text pagers, and Blackberry devices or smart phones.
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Train Tracker was developed utilizing all in-house resources. A Train Tracker pilot displaying
next train arrival times, was launched in 2007 with a display at the Government Center station.
The subsequent production level of the Train Tracker service launched in 2008 is 100%
implemented and allows users to see, via the web and on mobile devices, the estimated time of
arrival of the next train.  The software application also provides other useful transit information
such as service alerts, rail and mover station information and elevator/escalator status.  In July
2012, Train Tracker was updated to incorporate the new orange line to the Miami International
Airport station arrival information. The next train information is now incorporated in the
Electronic Signage Information System (ESIS).

By the end of July 2013, MDT will deploy a real-time Metromover Tracker System, “Mover
Tracker”, using the same web-based technology and available via computer desktops, cell
phones/smart phones, personal digital assistants (PDAs) and tablets.

4.3.12 MDT Website Redesign

Miami-Dade Transit recently redesigned its website (www.miamidade.gov/transit) with a new
streamlined look and more user-friendly design to make it easier for transit passengers to find
transit service information.  The new website design features large color-coded icons for easy
navigation of information about Metrobus, Metrorail, Metromover and STS services.  Basic
subject headers with more detailed topic dropdown lists, as well as universal headers letting
users link back to Miami-Dade County's main web portal and other department websites, are
found at the top of every page.

The new home page now features popular interactive rider tools like the Google-powered
automated transit Trip Planner; Train Tracker for next-train arrival times; and Service Updates,
including bus detours and changes to the Metrorail or Metromover schedule.  MDT’s website is
also now mobile-enabled for smart phone users.

4.4 Monitoring Program to Track Annual Performance of MDT
Services

The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight (8)
major goals, each with various objectives and corresponding measures.  The monitoring of previous
results against current measures will validate MDT’s attainment of these goals.  This TDP Annual
Update provides MDT an opportunity to report results for each major goal according to the
objectives and corresponding evaluation measures for which data is available to support.  These
measures are the Key Performance Indicators (KPI) that will be evaluated annually, using the most
recent twelve-month period for which data is available.  The evaluation compares the current values
of productivity standards versus those from the previous year.  A few examples include:

 Performance measures such as On-Time Performance (OTP) and Mean Distance between
Failures (MDBF) reflecting transit reliability are monitored monthly on the Active Strategy
Enterprise (ASE) Scorecard.

 Review transit routes to ensure service is provided within a ¼ mile of major trip generators.
 Automated Fare Collection data to monitor ridership by route.
 Alignment of capital projects to goals.
 Public involvement events to disseminate transit information and promote transit usage.

In 2012, the Miami-Dade MPO performed a Transit Service Evaluation Study that developed an
on-going performance monitoring program that could be utilized by MDT.
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4.4.1 Goal 1: Improve the Quality of Transit Services

Objective:  Improve the accessibility to major health care, recreation, education,
employment cultural and social services facilities: Transit service miles providing
connections to major medical, educational, and recreational facilities were evaluated.  In the
future this measure will also evaluate cultural and social service facilities.  Approximately 61
transit service route miles operate within a ¼ mile of major medical facilities while more than
135 transit service miles operate within ½ mile of all colleges and universities within Miami-Dade
County.  This has remained virtually unchanged from the previous year.

Objective:  Improve transit level of service on major roadway corridors and between
major origins and destinations: This objective is measured according to the MDT Service
Standards which describe the process utilized by MDT to evaluate level of service route
performance to achieve the goal of improving transit level of services on key alignments and
between key origin and destination pairs.

Objective:  Maximize service reliability and efficiency: The on-time performance for the
various MDT transit modes are provided in Table 4-1.  Metrorail has excellent on-time
performance of about 97 percent (97%) and continues to exceed the Agency goal of 95 percent
(95%).  Metrobus operates at 79 percent (79%) on-time performance, which is a good result
given the congested traffic conditions under which most of the routes operate, in many corridors
throughout the day, as well as the high load factors on many of the routes.  On-time
performance for Metrobus also exceeds the agency goal of 75 percent (75%).

Table 4-1:  MDT Annual On-Time Performance
On-Time Performance

Metrorail Metrobus
FY 2011-2012 97.2% 79.5%
FY 2010-2011 95.8% 81.1%

Goal 95% 75%
Source: Miami-Dade Transit, December 2012 (Also

includes first quarter of FY2012-2013)

Objective:  Maximize multimodal travel options and provide travel choices: Miami-Dade
Transit continues to implement an initiative to operate more efficient bus service through a grid
operational network of service routes.  The resulting bus adjustments that occurred in July and
November 2012 attribute to a decrease in Metrobus route miles as presented in Table 4-2.

Table 4-2:  Number of Transit Route Miles by Transit Mode

Transit Mode Route Miles
2011 2012

Metrorail 22.4 24.8
Metrobus 2,593 2,582
Metromover 4.4 4.4

Source: National Transit Database, Miami-Dade Transit,
Revised FY 2012 Working Data



Annual Update
4.0 - Past Year’s Accomplishments (2012)

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 4-19

Objective:  Fill transit service coverage gaps:  Transit-supportive areas include zero car
households, low income households, and population 65+ propensity areas.

The number of miles of MDT bus routes within the transit-supportive service areas (Figure 4-2)
is approximately more than 700 miles.  This is virtually unchanged from last year’s measure.

Objective:  Promote transit reliability:  One method to measure transit reliability is through
annual systemwide ridership.  MDT will be able to further improve upon existing ridership
through the provision of efficient transit service that improves transit travel time and on-time
performance.  During the past fiscal year MDT, in total, as shown in Table 4-3 experienced an
increase in ridership of approximately three percent (3%).

Table 4-3:  MDT Systemwide Boardings

Transit Mode
Annual Boardings (000’s)

FY2010-2011 FY2011-2012
Metrorail 18,134 18,706
Metrobus 75,723 77,828
Metromover 9,167 9,102
Source: National Transit Database, Miami-Dade Transit,
Revised FY 2012 Working Data

MDT’s system offers stations along the Metrorail and Metromover system, and bus stops,
shelters and benches along Metrobus routes.  Table 4-4 shows bus stops and station spacing.
MDT’s standard calls for an average of five (5) stops per mile for local bus.  This would indicate
a slightly more frequent spacing of stops, on average, than five (5) stops per mile (about one
stop every 1,000 feet).

More detailed analysis is being conducted by MDT to adjust stop spacing depending on the type
of service being provided, thus increasing the efficiency of each bus route.

Table 4-4:  Number of Station Stops Per Route Mile

Mode Number of
Stations/Stops

Total Route
Miles

Stations/Stops
per Route Mile

Metrorail 23 24.8 .93
Metromover 20 4.4 4.55
Metrobus 8,828 2,582 3.42

Source: National Transit Database, Miami-Dade Transit, Revised FY 2012 Working Data
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Figure 4-2:  Service Coverage in Transit Supportive Areas

Source:  Miami-Dade Transit, December 2012
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Objective:  Improve transportation facilities' and services' regional connectivity:  Table
4-5 shows the number of transit route miles (including miles of overlapping bus service) in
corridors of regional significance.  These corridors of regional significance are identified as
urban principal arterials according to the Functional Classification file from the Florida
Department of Transportation Statistics Office.  As the table indicates, MDT provides high
concentrations of service on South Dixie Highway (the Busway), Interstate-95, A1A, Biscayne
Boulevard, and NW 27th Avenue.

Table 4-5:  Transit Route Miles in Corridors of Regional Significance

Source: Miami-Dade County GIS files, 2012
* Non-stop Metrobus service miles along limited access highways.

Corridors of Regional Significance
Transit Service
Route Miles in

Corridor
South Dixie Highway / US-1 (SR 5) 188
Interstate-95 (SR 9A)* 162
Collins Avenue (SR A1A) 128
Biscayne Boulevard / US-1 (SR 5) 120
NW 27th Avenue (SR 9 & SR 817) 124
Le Jeune Road / NW 42nd Avenue / SR 953 74
Kendall Drive / SW 88th Street (SR 94) 70
Airport Expressway (SR 112)* 67
Florida's Turnpike (HEFT) (SR 821)* 68
Palmetto Expressway (SR 826)* 62
NE 163rd Street / Sunny Isles Blvd 55
McArthur Causeway / Interstate-395 55
Tamiami Trail / SW 8th Street (SR 90) 53
NW 41st Street / NW 36th Street (SR 948) 51
Julia Tuttle Causeway / Interstate-195 / (SR 112)* 46
Kennedy Causeway / NE 79th Street Causeway / (SR 934) 37
Dolphin Expressway (SR 836)* 48
W 49th Street / NW 103rd Street (SR 932) 30
Bird Road / SW 40th Street (SR 976) 27
Okeechobee Road (SR 25) 25
Don Shula Expressway (SR 874)* 22
Snapper Creek Expressway (SR 878)* 21
SW 152nd Street / Coral Reef Drive (SR 992) 21
NW 119th Street / Gratigny Pkwy (SR 924) 21
Krome Avenue / SW 177th Avenue (SR 997) 21
Rickenbacker Causeway (SR 913) 17
SW 137th Avenue (SR 825) 17
W 4th Avenue / NW 57th Avenue / Red Road (SR 823) 15
William Lehman Causeway / NE 192nd Street (SR 856) 15
Interstate-75 (SR 93) 1
NW 2nd Avenue / US 441 (SR 7) 73
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Objective: Include provisions for non-motorized modes in new projects and in
reconstructions: Provisions that support non-motorized modes of transportation are included
in the land use and transportation elements of the Miami-Dade County Comprehensive
Development Master Plan (CDMP).  Future capital improvements shall also seek to integrate
non-motorized infrastructure upon the implementation of new transit services.

Metrorail Bike Path Improvements (M-PATH) – SW 67th Avenue to the Miami River: MDT is
moving forward with infrastructure repairs and improvements to enhance the safety and
performance for the M-Path users.  The rehabilitation project consists of repairs to the asphalt
and concrete surfaces, installation of traffic and way finding signs, installation of crosswalk
pavement markings, pedestrian signals and other safety improvements in accordance with the
M-Path Master Plan.  The completion date is scheduled for May 2014.

Metrorail Bike Path Improvements (M-PATH) – Dadeland South to SW 67th Avenue:
Miami-Dade Transit designed and constructed a 10-foot wide bike path along the Metrorail
Corridor to connect with the existing bike path from SW 67th Avenue to the Snapper Creek
Canal and from the Dadeland North Metrorail station to the Dadeland South Metrorail station.
Some of the improvements include the construction of a bicycle and pedestrian bridge, as well
as the installation of lighting, signage and fencing.

MDT also completed the rehabilitation of approximately eight (8) miles of asphalt and concrete
surfaces running within MDT’s right-of-way under the existing elevated Metrorail Guideway.
The M-Path was also extended by one mile.  These improvements were completed in April 2012
and have enhanced cyclists’ riding experience.

Objective:  Improve transit services that provide access to educational facilities: The
number of transit service route miles within a ½ mile of colleges and universities throughout
Miami-Dade County is approximately 135 miles.  All of the major colleges and universities
located within Miami-Dade County are served by transit service within a ¼ mile of their
campuses.  This has remained unchanged since last year’s TDP Annual Update.

4.4.2 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit
Service and within Facilities

Objective:  Improve safety on vehicle service operations: MDT regularly assesses
operational safety for workers and passengers according to level of investment and compliance
of regularly updated safety plan.  As part of MDT’s Infrastructure Renewal Program, safety
projects are evaluated and prioritized for implementation on an annual basis.

Objective:  Reduce roadway and multi-modal crashes: The goal that MDT has set forth for
the reduction of the number of accidents is 3.77 per 100,000 miles.  In FY 2012, MDT reported
that the number of accidents was 3.05 accidents per 100,000 miles of transit service.  This
represents a 19 percent (19%) improvement over the set goal.

Objective:  Enhance outreach opportunities to educate the community on transportation
issues and highlight transit service benefits such as service reliability, passenger cost
savings, and environmental benefits:  MDT continually seeks to educate the public as well as
provide opportunities for public input through various public outreach strategies.  MDT is active
in attending civic and community events and meetings to continually inform the public about
MDT services.  In addition, MDT uses various forms of media (e.g., internet, radio and televised
advertisements, news paper ads, etc.,) for public outreach.
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Objective:  Maintain convenient, clean, safe transit passenger facilities and vehicles: The
MDT fleet was involved in 1.31 preventable accidents per 100,000 miles for FY 2012, which is
13 percent (13%) below the MDT goal of 1.50 accidents per 100,000 miles.

4.4.3 Goal 3:  Increase the Security of Transit Vehicles and Facilities

Objective:  Ensure transit vehicles and facilities provide a secure environment for
customers:  The total number of active video cameras systemwide is 789.  Upon completion of
future projects the MDT video surveillance system will consist of 956 active cameras.

Objective:  Increase security at transit stops and intermodal stations and connections:
For 2012, the number of criminal incidents on-board transit has been reduced from the previous
year by 1.5 percent (1.5%).

4.4.4 Goal 4:  Support Economic Vitality

Objective:  Provide transit access to urban centers at a minimum of 30-minutes during
the peak: Table 4-6 lists urban centers as identified in the CDMP Land Use Element that were
evaluated to determine the amount of transit service within ¼ mile.  Downtown Miami has the
highest concentration of transit service as evident from the operation of Metrorail, Metromover
and Metrobus providing service coverage throughout the entire downtown area.  This includes
57 route miles with a ¼ mile of the Downtown area.  Dadeland has a more focused center of
activity with direct connections from Metrorail and the South Miami-Dade Busway which results
in thirty-one route miles within a ¼ mile.  The regional activity center at NW 107th Avenue and
NW 12th Street has approximately nine transit route miles within a ¼ mile.  This is consistent as
to what was reported in the TDP Major Update.

Table 4-6:  Transit Route Miles within ¼ mile of Urban Centers

Source:  Miami-Dade GIS, 2012

Objective:  Enhance major tourist travel and access opportunities within the Urban
Development Boundary: Table 4-7 shows the number of miles of transit service that operates
within close proximity to various tourist attractions in Miami-Dade County.  As the table
indicates, most of the attractions have transit service.  However, a number of locations have
relatively little service, including such diverse attractions as the Venetian Pool and the Miami
Seaquariam.  In many cases, the locations of these attractions in outlying areas of the County
do not lend themselves to extensive transit connections, and most are located along one or two
routes that operate on an adjacent arterial street, rather than being in the center of a hub of
transit service (such as in downtown Miami or Miami Beach).  Analysis measuring the adequacy
of transit services continues to be conducted to identify major trip generators and major
attractors in Miami-Dade County.

Regional Activity Centers Transit Service Route Miles within 1/4 mile

Downtown Miami CBD 57.7
Dadeland 30.2
Southland Mall 23.8
Aventura Mall 20.4
NW 107th Avenue and NW 12th Street 11.0
Westland Mall 4.2



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
4-24            September 2013

Annual Update
4.0 - Past Year’s Accomplishments (2012)

Table 4-7 through Table 4-12 presents the transit services provided for each identified major trip
generator in terms of number of routes and accessibility of these facilities.  Furthermore, maps
that illustrate the locations of these attractors are provided according to the type of major trip
generator presented in each of the following tables.

Table 4-7:  MDT Major Trip Generators: Tourist Attractions and Special Attractors,
December 2012

MAJOR  GENERATORS COMMENTS

ID
A C M S 3
6 9 10 16 32
93 95 120 Mover
C S 3 9 93

2 95 120
7 8 211 243 Service on adjacent roadways

3 The Cloisters of the Ancient Spanish Monastery 3 93 Service on local roadways

4 Bank United Center 48 56 500 Rail Service on adjacent roadways and within
walking distance of University station

5 Barnacle Histroic State Park 48 249 Service on local roadways
103 112 113 119 123
150
115 117 Service on local roadways

7 Calder Race Course/Casino 99 27 297 Service on adjacent roadways
8 Coconut Grove 6 22 27 48 249 Service on local roadways
9 Coral Castle 34 38 70 Service on local roadway and the Busway
10 Coral Gables Merrick House 24 Service on adjacent roadway

C S 2 3 6
7 8 9 11 21
24 51 77 93 95

120 195 207 208 211
243 246 277 500

Mover Rail
12 Flagler Kennel Club-Magic City Casino 6 7 37 238 Service on adjacent roadways
13 Haulover Beach H S 120 Service on adjacent roadway

L 29 37 54 135
Rail
A C L M S

115 117 120 123 150
16 Joseph Caleb Community Center 22 46 54 246 254 Service on local roadways
17 Jungle Island/Miami Children's Museum C M S 120 Service on local roadways
18 Key Biscayne B Service on adjacent roadways

7 12 17 Service on adjacent roadways
19 6 11 51 208 Service on local roadways

C S 2 3 6
7 8 9 11 21
24 51 77 93 95

120 195 207 208 211
243 246 277 500

Mover Rail
C 120 150 Service on local roadways
A L M S 115

117 123
11 51 Service on adjacent roadway
27 Service on local roadway
J 7 37 42 57

150 238 297

133 Shuttle to Tri-Rail Sation serves Airport directly

24 Miami Jai-Alai J 36 37 Service on adjacent roadway

Routes restructured to serve MIC; from MIC
use MIA Mover to access Airport

Miami International Airport

Hialeah Race Track Service on local roadways

Miami Beach Convention Center

Miami-Dade County Auditorium

ROUTES

Special Attractors

Downtown Miami

Service on local roadways and within walking
distance of Government Center and Historic
Overtown/Lyric Theatre stations and various
Metromover stations

Fillmore Miami Beach at the Jackie Gleason
Theater Service on local roadways

Adrienne Arsht Center Service on local roadways

Serivce on adjacent roadways

Service on adjacent roadways
Bass Museum of Art

Miami Art Museum
Service on local roadways and within walking
distance of Government Center Station and
various Metromover stations

American Airlines Arena Service on local roadways

Marlins Park

1

6

11

14

15

20

21

22

23



Annual Update
4.0 - Past Year’s Accomplishments (2012)

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 4-25

Table 4-7:  MDT Major Trip Generators: Tourist Attractions and Special Attractors,
December 2012 (continued)

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

MAJOR  GENERATORS COMMENTS

ID
12 48 Service on adjacent roadway
17 24 Service on local roadway

Rail
Located within walking distance from
Vizcaya station

26 PortMiami 243 On-site service via local roadways
A C L M S

120 123 150
1 31 35 38 52

70 137 200
29 Sunlife Stadium 27 99 297 Service on adjacent roadways
30 Tropical Park 40 56 Service on adjacent roadways
31 Venetian Pool 24 Service on local roadway

12 17 24 48 Service on adjacent roadway

Rail Located within walking distance from
Vizcaya station

33 The Wolfsonian - FIU Museum C M 120 Service on adjacent roadway
34 Zoo Miami 252 On-site service to entrance

South Beach

Vizcaya

Museum of Science

Service on local roadways

South Miami-Dade Cultural Arts Center Service on adjacent roadways

ROUTES

Special Attractors

25

27

28

32
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Figure 4-3:  MDT Major Trip Generators: Tourist Attractions and Special Attractors,
December 2012

Source:  Miami-Dade Transit, December 2012
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Table 4-8:  MDT Major Trip Generators: Healthcare Facilities, December 2012

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

COMMENTS

ID

1 Aventura Hospital E Service on adjacent roadway
2 Baptist Hospital 88 104 Service on adjacent roadways

M 21 Rail
Service on adjacent roadways and within
walking distance from Civic Center station

12 32 77 95 246
277

4 Community Health Center of South Dade 35 52 70 287 On-site service and service on adjacent
roadways

5 Coral Gables Hospital 37 Service on adjacent roadways
6 Doctors' Hospital 56 Service on adjacent roadway
7 HealthSouth Rehabilitation Hospital 70 200 Service on adjacent roadway
8 Hialeah Hospital L 42 135 Rail Service on adjacent roadways
9 Homestead Hospital (Baptist) 35 Service on adjacent roadway

M 12 21
32 95 246 Rail

11 Jackson North Medical Center E 2 22 246 Service on adjacent roadways
31 34 38 52 57

252 287
13 Kendall Regional Medical Center 40 Service on adjacent roadway

14 Kindred Hospital South Florida - Coral Gables 8 Service on adjacent roadway

37 72 Service on adjacent roadway
57 Rail Service on local roadways

16 Mercy Hospital 12 48 On-site service with shelters
7 Service on adjacent roadway

238 Service on local roadway
18 Miami Children's Hospital 56 On-site service with shelters

2 9 10 202 Service on adjacent roadway
54 Service on local roadway

20 Miami Heart Institute 115 117 Service on adjacent roadway
C M 115 117 On-site service
62 J 150 Service on adjacent roadway
G On-site service
17 22 27 246 Service on local roadways

23 North Shore Medical Center 33 77 277 Service on adjacent roadways
24 Palmetto General Hospital 29 On-site service with shelters

33 54 On-site service with shelters
29 73 Service on adjacent roadways
7 Service on adjacent roadway

12 211 Service on local roadway
27 Sister Emmanuel Hospital 12 48 On-site service with shelters

28 South Florida Evaluation & Treatment Center 77 277 Service on adjacent roadway

30 Westchester General Hospital 24 Service on adjacent roadway
72 88 104 204 272

288

26

29

31

3

10

12

15

17

19

21

22

25

ROUTESMAJOR  GENERATORS

Metropolitan Hospital of Miami

Miami Jewish Home & Hospital for the Aged

Selected Speciality Hospital

Service on adjacent roadways and within
walking distance from South Miami station

North Dade Health Center

72 500South Miami Hospital Rail

Larkin Community Hospital

Bascom Palmer Eye Institue/Ann Bates Leach
Eye Hospital

Jackson South Community Hospital Service on adjacent roadway

Jackson Memorial / U.M. / V.A. Hospital
Service on adjacent roadways and within
walking distance from Civic Center station

Health Care Facilites

Mount Sinai Medical Center

Palm Springs General Hospital

Service on local roadways

West Kendall Baptist Hospital Service on adjacent roadway

37 57
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Figure 4-4:  MDT Major Trip Generators: Healthcare Facilities, December 2012

Source:  Miami-Dade Transit, December 2012
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Table 4-9:  MDT Major Trip Generators: Retail Centers, December 2012

Source:  Miami-Dade Transit, 2012

Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

COMMENTS

ID

E S 3 9 93
99 120 183

2 Bal Harbour Shops G H S 120 Service on adjacent roadways
C S 3 93 95

243 Mover
4 Coco Walk/ Mayfair in the Grove 37 48 249 Service on adjacent roadways

52 73 87 88 104
204 272 288 500 Rail

6 Diplomat Mall E Service on adjacent roadway
7 Dolphin Mall 7 36 71 137 238 On-site terminal with shelters
8 Kendall Village 88 288 Service on adjacent roadway

31 34 38 52 136
252 287
A C L M S

115 117 120 123 150
11 London Square 136 137 Service on adjacent roadways
12 Mall of the Americas 7 11 51 87 On-site service with shelters
13 Miami International Mall 7 36 71 137 238 Service on adjacent roadways
14 Miracle Mile 24 37 42 56 Service on adjacent roadways

L 12 21 27 32
79 97 Rail

16 Palms at Town and Country 56 88 288  Service on adjacent roadways
1 52  Service on adjacent roadways

31 34 38 Busway
Located within walking distance of the Busway
(park & ride lot at SW 168 St.)

18 Florida Keys Outlet Center 70 344 Adjacent roadway service
9 10 Service on local roadways
J 36 Adjacent roadway service

20 Shops at Sunset Place 37 57 72 500 Rail On-site and adjacent roadway service
21 Shops at Paradise Lake 104 (Wknd) 204 Service on adjacent roadways
22 Skylake Mall H 9 10 183 Service on adjacent roadways

1 31 35 38
52 70 137 200
37 40 42 48 136

249 500 Rail
25 Westchester Shopping Center 8 24 87 Service on adjacent roadways
26 Westland Mall 29 33 54 Service on adjacent roadways

E H 2 3 9
10 16 19 22 75

246

15

17

19

23

24

27

1

3

5

9

10

MAJOR  GENERATORS

Service on adjacent roadways

Village at Merrick Park
Service on adjacent roadways and within
walking distance of Douglas Road station

(The) Falls
Service on adjacent roadway and at Busway
Station at SW 136 Street

Northside Shopping Plaza On-site and adjacent roadway service

Shops at Midtown Miami

Service on adjacent roadways

163rd Street Mall
Service on adjacent roadways and off-site
terminal

Service on adjacent roadways and the Mover

Dadeland Mall
Service on adjacent roadways. Pedestrian
walkway to Dadeland North station

ROUTES

Southland Mall

Lincoln Road Mall

Perrine Plaza

 Retail Centers

Aventura Mall On-site service

Bayside Market Place
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Figure 4-5:  MDT Major Trip Generators: Retail Centers, December 2012

Source:  Miami-Dade Transit, December 2012
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Table 4-10:  MDT Major Trip Generators: Major Employment Areas and Employers,
December 2012

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

MAJOR  GENERATORS COMMENTS

ID

E S 3 9 93
99 120 183

2 Doral - Warehouse Area 36 87 95 132 Service on adjacent roadways
C S 2 3 6
7 8 9 11 21
24 51 77 93 95

120 207 208 211 243
246 277 500 Mover Rail

4 Homestead Air Reserve Base 70 Service on adjacent roadway
M 12 21 32 95

246 Rail
6 Miami-Dade Police Department 95 238 Service on adjacent roadway

M 12 21 32 95
246 Rail

J 7 37 42 57
150 238 297

133 Shuttle to Tri-Rail Sation serves Airport directly

9 North Dade Justice Center 3 75 93 135 Service on adjacent roadways
10 PortMiami 243 On-site service via local roadways

M 12 21 32 95
246 Rail
1 31 35 52 52
70 137 200
38 Service on local roadway

13 Turner-Guilford Knight Correctional Center 36 73 95 132 Service on adjacent roadways

14
Unicorporated Miami-Dade County Area
bounded by NW 74 St. to the North, NW 58 St.
to the South between SR-826 and NW 87 Ave.

87 Service on adjacent roadway

15 University of Miami 48 56 500 Rail Service on adjacent roadways and within
walking distance of University station

16 U.S. Post Office- General Mail Facility 73 238 Service on adjacent roadways

Miami International Airport

South Miami-Dade Government Center

Aventura Mall On-site service

ROUTES

Routes restructured to serve MIC; from MIC
use MIA Mover to access Airport

Major Employment Areas and Employers

Service on adjacent roadway

Downtown Miami

Service on local roadways and within walking
distance of Government Center and Historic
Overtown/Lyric Theatre stations and various
Metromover stations

Miami Dade State Attorney's Office
Service on local roadways and located within
 walking distance of Civic Center station

Richard E. Gerstein Justice Building
Service on local roadways and located within
walking distance of Civic Center station

Miami-Dade Pre-Trial Detention Center
Service on local roadways and located within
walking distance of Civic Center station

1

3

5

7

8

11

12
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Figure 4-6:  MDT Major Generators: Major Employment Areas and Employers,
December 2012

Source:  Miami-Dade Transit, December 2012
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Table 4-11:  MDT Major Trip Generators: Educational Centers, December 2012

Source:  Miami-Dade Transit, 2012   Note: Adjacent refers to transit service immediately next to trip generators.
Local roadways refer to transit service within walking distance (1/4 mile) of the trip generator.

COMMENTS

ID

1 Barry University - Main Campus 2 9 10 19 Service on adjacent roadways
104 Service on adjacent roadway
88 288 Service on local roadway
S 3 9 10 16
32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne
Arsht Center Station

4 Carlos Albizu University 95 238 Service on local roadway

5 City College Rail Within walking distance of Dadeland South
Station

6 College of Business and Technology - Cutler Bay 31 34 35 38 Service on adjacent roadway

11 51 87 Service on adjacent roadway

7 Servcie on local roadway

8 College of Business and Technology - Kendall 71 88 288 Service on adjacent roadways

9 FIU - Center for Engineering & Applied Sciences 11 51 137 212 Service on adjacent roadways

10 FIU - Modesto A. Maidique Campus 8 11 24 71 On-site terminal with shelters
11 FIU - Biscayne Bay 75 135 On-site service

3 5 11 24 77
93 95
C L 2 6 8
9 21 51 120 207

208 277

Mover Within walking distance of Knight Center
Station

13 FIU - The Wolfsonian C M 120 Service on adjacent roadway
8 Service on adjacent roadway
87 Service on local roadway

15 Florida Career College 8 11 71 Service on adjacent roadway
16 Florida Memorial College 32 Service on adjacent roadway
17 Florida National College 24 40 51 Service on adjacent roadways

S 3 9 10 16
32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne
Arsht Center Station

16 Service on adjacent roadway
3 93 Servcie on local roadway

20 Jones College 88 288 Service on adjacent roadway
21 Keiser Career College 75 286 Service on local roadways
22 Keller Graduate School of Management 11 51 87 Service on adjacent roadways
23 Lindsey Hopkins Technical Education Center M 21 77 277 Service on adjacent roadways
24 MDC - Hialeah 33 54 Service on adjacent roadway

34 35 344 Service on adjacent roadways
38 70 Service on local roadways

26 MDC - Interamerican 8 27 207 208 Service on adjacent roadways
27 MDC - Kendall 35 56 71 104 204 On-site service with shelters
28 MDC - Medical Center M 12 21 32 Rail Service on adjacent roadways
29 MDC - North 19 27 32 297 On-site terminal with shelters
30 MDC - West 36 Service on adjacent roadway

18

19

25

2

7

12

14

MAJOR  GENERATORS

3

Service on adjacent roadways

Johnson & Wales University

International Fine Arts College

Service on adjacent roadways

Florida Atlantic University

Educational Centers

FIU - The Metropolitan Center

Service on adjacent roadways

Brown Mackie College

College of Business and Technology - Flagler

ROUTES

Barry University - Kendall Campus

Service on local roadways

MDC - Homestead
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Table 4-11:  MDT Major Trip Generators: Educational Centers, December 2012
(continued)

Source:  Miami-Dade Transit, 2012
Note: Rail stands for Metrorail.  Adjacent refers to transit service immediately next to trip generators.  Local roadways
refer to transit service within walking distance (1/4 mile) of the trip generator.

COMMENTS

ID

2 3 6 7 8
9 93 95 120
C S 11 21 77

207 208 211 243 246
277

Mover
Within walking distance of College/Bayside
and College North Stations

32 Miami Lakes Education Center 29 75 Service on adjacent roadway
2 6 7 8 9

120
C S 3 11 51
77 93 95 207 208

211 246 277

Mover Within walking distance of College/Bayside
Station

34 Nova Southeastern University - Dental H Service on local roadway
35 Nova Southeastern University - Kendall Campus 88 288 Service on local roadway
36 Polytechnic University of Puerto Rico 36 95 132 Service on adjacent roadway

52 Service on adjacent roadways
137 Service on local roadway

38 St. Thomas University 32 Service on adjacent roadway

39 University of Miami 48 56 500 Rail
Service on adjacent roadways and within
walking distance of University station

40 University of Miami - Marine Campus B Service on adjacent roadway
41 University of Miami - South Campus 252 Service on adjacent roadway

31

33

37

MAJOR  GENERATORS

Robert Morgan Educational Center

Service on adjacent roadways

Service on local roadwaysNew World School of the Arts

Service on adjacent roadways

MDC - Wolfson Campus Service on local roadways

Educational Centers

ROUTES
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Figure 4-7:  MDT Major Trip Generators, Educational Centers, December 2012

Source:  Miami-Dade Transit, December 2012
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Table 4-12:  MDT Major Trip Generators, County Parks, December 2012

Source:  Miami-Dade Transit, 2012

COMMENTS
ID

37 135 Service on adjacent roadway
42 Service on local roadway
H S 120 Service on adjacent roadway
G Service on local roadway

3 Biscayne Trail (East Side of Canal) 200 287 Service on adjacent roadway
4 Black Creek Trail (Along C1 Canal) 137 Service on local roadway
5 Briar Bay Linear Park 136 Service on adjacent roadway
6 Chapman Field Park 136 Service on local roadway
7 Crandon Park B Service on local roadway
8 East Greynolds Park 3 93 Service on adjacent roadway
9 Greynolds Park 3 93 Service on adjacent roadway
10 Haulover Beach H S 120 Service on adjacent roadway
11 Haulover Park H S 120 Service on adjacent roadway
12 Homestead Air Reserve Park 70 Service on adjacent roadway
13 Ives Estates Park 99 Service on local roadway
14 Lakes by the Bay Park 200 287 Service on local roadway

137 Service on adjacent roadway
52 Service on local roadway

16 Martin Luther King Blvd (NW 62 ST) 32 62 Service on adjacnet roadway
17 Matheson Hammock Park 136 Service on local roadway

A C H J L
M S SB Local 62 79

115 117 120 150
L 12 21 22 46

54 62 79 246
17 Service on local roadway
34 35 38 70 Service on adjacent roadway
70 344 Service on local roadways

21 Old Cutler Bike Path 136 Service on adjacent roadway
22 Pinewoods Park 136 Service on local roadway
23 Snake Creek Trail 75 77 Service on local roadways
24 Snapper Creek Trail 17 75 77 99 Service on local roadways
25 1 Service on adjacent roadway

52 Service on local roadway
26 Sunny Isles Beach E S 120 Service on adjacent roadway
27 Surfside Beach H S 115 117 120 Service on adjacent roadway
28 Tamiami Park 8 24 71 Service on adjacent roadway
29 Tropical Park 40 56 Service on adjacent roadway
30 Virginia Key B Service on local roadway
31 West Kendall District Park None

88 Service on adjacent roadway
288 Service on local roadway

ROUTESMAJOR  GENERATORS

32

20

18

15

19

1

2

County Parks
Amelia Earhart Park

Bal Harbour Beach

Larry & Penny Thompson Park

Miami Beach (from South Beach to NW 86 ST) Service on adjacent roadway

Model Cities Trail
Servcie on adjacent roadway

North South Trail

Southridge Park

Winston Linear Park
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Figure 4-8:  MDT Major Trip Generators, County Parks, December 2012

Source:  Miami-Dade Transit, December 2012
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Objective:  Increase and improve transit access to Miami International Airport (MIA) and
the PortMiami: The transit service route miles within a ¼ mile of MIA and the PortMiami are
presented in Table 4-13.  On July 22, 2012 Metrobus Routes J, 7, 37, 42, 57, 150 (Airport Flyer)
and 238 were realigned from the Airport Terminal to the new MIA Metrorail Station.  Route 297
(27th Avenue Orange MAX) began service on July 22, 2012 and provides a direct connection to
the new MIA Metrorail Station from the Broward County Line along NW 27th Avenue.  Riders
can use the free MIA Mover, located on the Connector Level (4th floor) of the new MIA Metrorail
Station to travel to the Airport Terminal.

The MIA Metrorail Station and MDT bus terminal are components of the Miami Intermodal
Center which consolidates various modes of transportation in one location and allows for
seamless transfers between modes as well as access to the Airport Terminal.  The Route 133
schedule complements Tri-Rail's schedule and runs between the Hialeah Market Tri-Rail station
and the Airport Terminal, with selected trips also serving the Tri-Rail Metrorail station. This route
will be in effect until the new airport Tri-Rail station opens in late 2013, adjacent to the MIA
Metrorail station.

Metrobus Route 243, the Seaport Connection, connects PortMiami to downtown Miami and to
MDT’s Metrobus and Metrorail systems.

Table 4-13:  Transit Service Route Miles within ¼ mile of MIA and PortMiami

Source:  Miami-Dade GIS, 2012

Objective:  Implement projects that support economic development and redevelopment
areas:  A number of corridors were identified by Miami-Dade County as potential
redevelopment areas based on their older development and infrastructure.  As Table 4-14
shows, MDT provides service on multiple routes to most of these areas.

Facility Transit Service Route Miles within 1/4 mile

Miami International Airport 61
PortMiami 18
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Table 4-14:  Transit Route Miles within ¼ mile of Redevelopment Areas

Source: *Information taken from the Miami-Dade County's GIS webpage, 2012

Objective:  Apply transportation and land use planning techniques, such as transit-
oriented development (TOD), that support intermodal connections and coordination:
Policy initiatives do exist within the CDMP Land Use element and Transportation Element
related to development and population density.

4.4.5 Goal 5:  Preserve the Environment and Promote Energy Conservation

Objective:  Reduce fossil fuels consumption through the consideration of alternative fuel
vehicle technology: In an innovative move to improve energy efficiency and reduce
operational costs, MDT has electrified key accessories on eighteen (18) 40-foot diesel/electric
hybrid buses - becoming one of the first transit agencies in the nation to electrify bus
accessories. This modification is expected to make the buses 25 percent (25%) more fuel
efficient or 2,471 gallons and estimated carbon reduction of 24.3 metric tons (53,612 pounds) of
CO2 per year are projected per hybrid bus.  The estimated carbon reduction per bus for the
proposed project during the 15 years expected life of the bus is 407.7 metric tons of CO2.  This
calculation was based on CO2 emissions from a gallon of diesel equal to 22.2 pounds/gallon
(Source: U.S. Environmental Protection Agency Web site).

As a Chicago Climate Exchange member, Miami-Dade County voluntarily agreed to annual
emissions reductions.  Miami-Dade Transit currently operates 43 diesel/electric hybrid buses of
which 25 are 60-foot articulated buses that use a B5 blend (5 percent) of Biodiesel with Ultra
Low Sulfur Diesel Fuel in its bus fleet.  Biodiesel is non-toxic, biodegradable, and suitable for
sensitive environments.  The hybrid buses are equipped with emissions gas recirculation (EGR)
components, proven to reduce the NOx and carbon emissions up to 80 percent (80%).  The
urea (DEF) exhaust after treatment technology will achieve additional NOx reductions.

Several major transit agencies across the U.S., such as Washington Metropolitan Area Transit
Authority (WMATA) have successfully incorporated Compressed Natural Gas (CNG) buses and
infrastructure into their transit systems in order to achieve operational cost savings.  MDT is

Redevelopment Areas*
Transit Service Route Miles within

1/4 mile
East Overtown 79.9
North Miami 64.5
City of Miami - OMNI 50.5
North Miami Beach 44.7
Florida City 29.8
Miami Beach 27.6
7th Avenue Corridor 24.1
West Perrine 23.8
Naranja Lakes 15.8
Homestead 14.7
Midtown Miami 12.4
South Miami 10.3
NW 79th Street 54.6
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working in conjunction with other County Departments on a priority initiative to assess the
feasibility and financial impact of transitioning to CNG fuel in its bus and heavy truck fleets at
various locations and to develop a comprehensive implementation strategy that will optimize
cost savings.

MDT is also adding LED lighting at park-and-ride lot locations.

Objective:  Promote transit service projects that support urban infill and densification:
MDT operates transit service primarily within the urban infill area with the exception of various
areas throughout the county that are not fully developed (Table 4-15).

Table 4-15:  Transit Route Miles Within ¼ mile of the Route Alignment

Source:  Miami-Dade GIS, 2012

4.4.6 Goal 6:  Enhance the Integration and Connectivity of the Transportation
System, Across and Between Modes and Transit Providers, for People and
Freight

The number of transit service route miles within a ¼ mile of Transit Analysis Zones (TAZ’s) with
a high proportion (20% or higher) of elderly is about 640 miles.  This indicates that areas with a
high concentration of elderly are well served by transit service and have full access to the
Metrobus system, with some areas also well served by Metrorail.

4.4.7 Goal 7:  Optimize Sound Investment Strategies for System Improvement
and Management/Operation

Objective:  Optimize operations and maintenance expenses:
The 2012 cost per revenue mile of MDT’s Metrobus service is $10.59 as compared with the
2011 cost per revenue mile of $10.58.

The 2012 cost per revenue mile of MDT’s Metrorail service is $11.40 as compared with the
2011 cost per revenue mile of $12.39.

The 2012 cost per hour of MDT’s Metrobus service is $114.96 as compared with the 2011 cost
hour mile of $114.31.

The 2012 cost per hour of MDT’s Metrorail service is $250.76 as compared with the 2011 cost
per hour of $248.39.
Objective:  Identify Public, Private Partnership opportunities: Miami-Dade Transit is
involved in a public private partnership for three projects.  Property owned by the FDOT located
adjacent to the intersection of the Homestead Extension of the Florida Turnpike (HEFT), SR 836
and NW 12th Street has been identified as a strategic location for a Transit Hub with a park-
and-ride facility.  This transit hub would support the SR 836 Enhanced Bus Service project and
provide a potential terminus or stop for several local bus routes serving the Dolphin Mall and
nearby cities of Sweetwater and Doral.  This site will be further evaluated for its potential to
support a Transit Oriented Development (TOD).

2011 2012
Urban Infill Area (UIA) Boundary 1,412 1,417

Transit Service Route Miles within 1/4 mile
Other
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The second project is an eight-acre vacant parcel on the SW corner of SW 8th Street SW 147th

Avenue which is identified as a park-and-ride location for the SR 836 Express Enhanced Bus
Service project.  This facility lot will also provide strategic TOD opportunities.

The third project involves a 14-acre vacant parcel adjacent to the intersection of the Florida
Turnpike (HEFT) on NW 215th Street and NW 27th Avenue. This parcel has been identified as a
park-and-ride location for the NW 27th Avenue Enhanced Bus Service project. This facility will
provide strategic TOD opportunities.  Section 4.2.14 provides additional detail on MDT’s existing
and future transit joint development and TOD projects.

Objective:  Align MDT priorities and deliverables with available funding and resources:
Miami-Dade Transit continually evaluates operational and capital priorities and assesses the
viability of securing various funding sources.

4.4.8 Goal 8:  Maximize and Preserve the Existing Transportation System

Objective:  Continue to examine the provision and utilization of special-use lanes on the
existing system for transit use: The existing special use lanes used by MDT consists of the
South Miami-Dade Busway which is approximately 20 miles in length.  In 2010, the managed
lanes were implemented on I-95 and increased transit’s usage of Toll Managed Express Lanes
from the operation of 95 express service between Broward County and downtown Miami.

In addition, FDOT is studying a system of managed lanes for southeast Florida on which
express transit routes could be implemented.

Objective:  Identify and implement the best available technologies and innovations to
improve the reliability and efficiency of the transportation system:  Miami-Dade Transit
continuously works to assess Intelligent Transportation System (ITS) needs through an
organization of prioritized ITS projects for deployment that conform to regional ITS architecture
while reflecting the local needs and preferences for transit operations.  Newly implemented ITS
projects include transit signal priority, wireless services, and PDAs with real time next bus arrival
information.

Objective:  Upgrade and maintain existing transit infrastructure and facilities in a state of
good repair: Miami-Dade Transit has developed a procedure for identifying, evaluating,
prioritizing, and programming capital improvement projects that will upgrade and maintain the
existing transit infrastructure and facilities.  This Infrastructure and Renewal Program (IRP) is
updated annually to assure the existing transit system and facilities remain in a state of good
repair.

Objective:  Maintain the operational functionality of transit vehicles to maximize
reliability:  MDT experienced 0.08 percent (.08%) missed pullouts in FY 2012.  The current
goal set forth at the agency is zero percent.  While even a single missed pullout can mean
inconvenience and discomfort for hundreds of passengers, an average of less than one missed
pullout per day is very good performance for a transit system of the size of MDT.

Metromover plans to improve the adherence to its preventive maintenance program by
implementing a mileage based maintenance program.  Currently in use is a time based program
requiring vehicle inspections to be performed regardless of the mileage.  Implementation of a
mileage based program will more effectively utilize the agency's man power by ensuring that all
preventive maintenance inspections are completed within the allotted time frames.
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The current goal is set at a 90 percent (90%) adherence and according to the last fiscal year,
Metromover achieved a compliance rate of 79 percent (79%) (Table 4-16).  The preventive
maintenance program identifies mechanical issues before failures result and greatly contributes
to MDT meeting its performance goal for this measure.

Table 4-16:  Percent of Adherence to Preventative Maintenance Program by Mode
Metrobus Metrorail Metromover

FY 2011/2012 98% 97.1% 78.8%
FY 2010/2011 98.9% 100% 89%

Goal 90% 90% 90%
Source:  Miami-Dade Transit, as of March 2013

Another measure of service reliability is the measure of the mean distance between service
disruptions (Metrorail) or breakdowns (buses).  Disruptions are described as five (5) minutes or more
impact to the customer.  Table 4-17 presents the mean number of miles for a breakdown according
to MDT transit mode.

Table 4-17:  Mean Distance between Failures by Mode
Metrobus Metrorail Metromover

FY 2011/2012 4,459 42,410 5,157
FY 2010/2011 4,732 47,153 6,287

Goal 4,000 39,000 6,000
Source:  Miami-Dade Transit, as of March 2013
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5.0 Operating Service Improvements and Adjustments
For the FY 2013 – 2022 TDP Annual Update a listing of committed bus service improvements
and adjustments planned for 2012 were included.  A consistency analysis of these committed
improvements is being performed for this TDP Annual update to assess and measure MDT’s
adherence for implementation.

The results of the consistency analysis for improvements implemented between January and
December 2012 is presented in Table 5-1.  Each of the service changes are identified according
to whether it was a programmed commitment of the FY 2013 – 2022 TDP Annual Update as
indicated with a check mark or an additional change not included in the TDP Annual Update as
marked by an asterisk.

Between January and December of 2012, a total of 68 bus service improvements and
adjustments were implemented by MDT.  This includes the implementation of 28 additional
improvements not planned in last year’s TDP Annual Update.  The FY 2013 – 2022 TDP Annual
Update planned 40 committed bus service improvements and adjustments with 39 being
implemented in 2012 resulting in a 98 percent level of consistency.

Table 5-1:  2012 TDP Consistency Analysis Summary
ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START

DATE
2012 TDP

CONSISTENCY

*

1
South Miami-Dade Busway, The Falls, Perrine
Shopping Center, Quail Roost Drive/SW 117th
Avenue

Discontinued low ridership evening and
weekend trips: weekday five (5) trips,
Saturday two (2) trips, and Sunday five (5)
trips.

July 22,
2012

2

Mall at 163rd Street, Jackson North, Miami Avenue
Horace Mann Middle School, NW 2nd Avenue
Historic Overtown/Lyric Theatre Metrorail station,
MDC Wolfson Campus, Downtown Bus Terminal,
Govt. Center, Main Library.

Minor running time (+2 min.) from north
(short) end-of-line (EOL) to NW 2nd Avenue /
79th Street, seven days a week.  Modified
evening trip departure times on weekends

July 22,
2012

2

Mall at 163rd Street, Jackson North, Miami Avenue
Horace Mann Middle School, NW 2nd Avenue
Historic Overtown/Lyric Theatre Metrorail station,
MDC Wolfson Campus, Downtown Bus Terminal,
Govt. Center, Main Library.

Minor weekday and weekend schedule
adjustments

Nov. 25,
2012 *

3
Aventura Mall, Biscayne Boulevard, Omni
Metromover Station/Bus Terminal, Govt. Center
Metrorail station, Downtown Bus Terminal

Modify weekday departure time of the 12:10
a.m. northbound trip to 12:15 a.m.

July 22,
2012

7
Dolphin Mall to downtown Miami via Miami
International Mall, Fontainebleau, NW 7th Street
and Little Havana

Realign to the new MIA Metrorail station.
Adjusted earlier departures for weekday
running times

July 22,
2012

8

FIU Bus Terminal, South Campus, SW 8th Street
west of SW 82nd Ave. (Rt. 8A), Coral Way west of
82nd Ave (Rt. 8), Westchester Shopping Center (Rt.
8), Little Havana, Calle Ocho, Brickell Metrorail
Station, MDC Wolfson Campus

Minor weekday schedule adjustment in both
directions to improve reliability

Nov. 25,
2012 *

9

Aventura Mall, The Mall at 163rd Street, North
Miami Beach, North Miami, NE 2nd Avenue, Miami
Shores, Govt. Center Metrorail station, Stephen P.
Clark Center, Downtown Bus Terminal, Main Library,
Historical Museum, Miami Art Museum

Additional southbound and northbound trip on
weekdays and modified northbound departure
time from 6:29 p.m. to 6:20 p.m.

Nov. 25,
2012 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2012 TDP Consistency Analysis Summary (continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START
DATE

2012 TDP
CONSISTENCY

*

12
Northside station to Mercy Hospital via Liberty City,
Allapattah, Civic Center, Little Havana and Coconut
Grove

Realigned in the Civic Center area to remain
directly on NW 12th Avenue; discontinue
segment on NW 9th Avenue and loop to NW

July 22,
2012

22

North Miami Beach, The Mall at 163rd Street,
Golden Glades Park & Ride, NW 22nd Avenue,
Earlington Heights Metrorail station, Clinics,
Coconut Grove Metrorail station

Minor weekday trip adjustment.
July 22,

2012

24
Extended to SW 147/152 Avenue during Rush Hour,
SW 137th Court/Coral Way, FIU Bus Terminal,
Vizcaya Metrorail station, and Downtown Miami

Weekday schedule adjustment in both
directions to improve reliability

July 22,
2012

27
Calder Race Track, Sun Life Stadium, NW 27th
Avenue, MDC, Dr MLK Metorrail station, Brownsville
Metrorail station, Coconut Grove Metrorail station

Saturday, extend 20 min. southbound
headway until 8:00 p.m. (at MDC). Change
the Saturday 4:06 pm northbound trip from
37th Avenue branch (27A) to NW 27th
Avenue.

July 22,
2012

31 (Busway
Local)

Southland Mall, South Miami-Dade Busway to The
Falls and Dadeland South Metrorail station

Add additional weekday evening southbound
trip from Dadeland south Station at 7:30 p.m.

Nov. 25,
2012 *

33

NW 106 Street/South River Drive, Lehigh Industrial
Park, Hialeah Gardens City Hall, Hialeah, Westland
Mall, West/East 49 Street (NW 103 Street), NW/NE
95 Street, North Shore Hospital, Miami Shores

Minor weekday schedule adjustment in both
directions to improve reliability

Nov. 25,
2012 *

34 (Busway
Flyer)

Weekday rush-hour service only. Florida City,
Homestead, MDC Homestead Campus, US 1, SW
244 St. Park & Ride, Southland Mall, SW 168 St.
and 152 St. Park & Ride lots, Dadeland South
Metrorail station

Later southbound trip that leaves Dadeland
South at 6:50 p.m. added to the schedule

Nov. 25,
2012 *

35 MDC Kendall Campus, Kendall, Perrine, Southland
Mall, Goulds, Naranja, Homestead, Florida City

Add a weekday early morning northbound trip
at 5:44 a.m. from Florida City/Homestead

July 22,
2012

37

Hialeah, Hialeah Metrorail station, Tri-Rail Airport
station, MIA Metrorail station, Douglas Road (SW
37 Avenue), Douglas Road Metrorail station, South
Miami, Cocoplum Circle, South Miami Metrorail
station

Route to be re-aligned to serve the new MIA
Metrorail station. Minor weekday and
Saturday schedule adjustments

July 22,
2012

38 Dadeland South Metrorail station to Homestead,
Florida City via the South Miami-Dade Busway

Minor weekday and weekend schedule
adjustment in both directions to improve
reliability

July 22,
2012

38 (Busway
MAX)

Dadeland South Metrorail station to Homestead,
Florida City via the South Miami-Dade Busway

Minor weekday schedule adjustment in both
directions to improve reliability

Nov. 25,
2012 *

40
152nd Avenue & SW 56th Street, SW 132nd
Avenue/18 Street (40)(no Saturday and Sunday
service), Bird Road, Douglas Road Metrorail station

Weekday schedule adjustments made on low
ridership routes.

July 22,
2012

40
153rd Avenue & SW 56th Street, SW 132nd
Avenue/18 Street (40)(no Saturday and Sunday
service), Bird Road, Douglas Road Metrorail station

Minor weekday eastbound schedule
adjustment to improve reliability

Nov. 25,
2012 *

42
Opa-locka, Hialeah,Tri-Rail Metrorail station, MIA
Metrorail station, Coral Gables, Douglas Road
Metrorail station

Route to be re-aligned to serve the MIA
Metrorail station.  On weekends, discontinue
the branch to Miami Springs; adjust the
Saturday headway from 30 to 40 minutes and
the Sunday headway from 30 to 60 minutes

July 22,
2012

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2012 TDP Consistency Analysis Summary (continued)
ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START

DATE
2012 TDP

CONSISTENCY

*
46 (Liberty

City
Connection)

Caleb Center, Brownsville Metrorail station, NW 54
Street, NW 37 Avenue, NW 46 Street, NW 10
Avenue, Miami Northwestern High School, MDC
Entrepreneurial Center.

Extended service to NW 15th Street.
Scheudle adjustment to eastbound and
westbound trips

Nov. 25,
2012 *

52 Dadeland North Station to South Miami Station Minor weekday schedule adjustment in both
directions to improve reliability

July 22,
2012 *

52 Dadeland North Station to South Miami Station Adjust weekday schedule to improve
efficiency.

Nov. 25,
2012

54
Hialeah, Westland Mall, Hialeah Metrorail station,
Department of Children and Families, Brownsville
Metrorail station and Biscayne Boulevard/NE 58

Minor schedule adjustment in both directions
to improve reliability

Nov. 25,
2012 *

56

Weekday service only. Curry Middle School, John
A. Ferguson High School, Town & Country Mall,
MDC Kendall Campus, University Metrorail Station,
Coral Gables, Univ. of Miami, Doctors Hospital,
Miami Children's Hospital

Discontinue three (3) eastbound trips and two
(2) westbound trips; shift one (1) am
eastbound and one (1) pm westbound

July 22,
2012

57

Weekday service only. Tri-Rail Airport Station, MIA
Metrorail station, South Miami Metrorail Station,
Red Road, Busway at SW 152nd, Jackson South
Hospital

Realign to the new MIA Metrorail station.
Adjust peak headway from 40 to 60 minutes.
A southbound a.m. trip is added

July 22,
2012

70

South Miami-Dade Government Center, Southland
Mall, Community Health Center, Goulds, Princeton,
Homestead Air Reserve Base, Naranja, Homestead,
Florida City

Minor weekday schedule adjustments to
improve reliability.  On weekends, the
segment of the route along SW 280th Street
between SW 162nd and SW 167th Avenue
will be discontinued

July 22,
2012

70

South Miami-Dade Government Center, Southland
Mall, Community Health Center, Goulds, Princeton,
Homestead Air Reserve Base, Naranja, Homestead,
Florida City

Weekday run time improvement to first
southbound trip. On weekends, the segment
of the route along SW 280th Street between
SW 162nd and SW 167th Avenue will be
discontinued

Nov. 25,
2012

71
Dolphin Mall, Miami International Mall, FIU at
University Park campus, SW 107th Avenue,
Concord Shopping Center, MDC Kendall campus

Minor schedule adjustment in both directions
to improve reliability

Nov. 25,
2012 *

72 West Kendall Transit Terminal/Park & Ride Lot, SW
56th St/140th Ave and South Miami Metrorail

Minor weekday schedule adjustments in both
directions to improve reliability

July 22,
2012

73
Miami Lakes, Hialeah, Palmetto Metrorail Station,
Milam Dairy Road, US Postal Annex, Dadeland
Mall, Dadeland South Metrorail Station

Added weekday northbound trip. Nov. 25,
2012 *

75
Miami Lakes Technical Education Center, Miami
Lakes, NW 175 Street, North Miami Beach, The
Mall at 163rd Street, F.I.U. North

Discontinue last eastbound trip on Saturday
and Sunday. Adjust the Saturday 8:30 p.m.
eastbound trip to 8:40 p.m and to 8:36 on
Sunday

July 22,
2012

75
Miami Lakes Technical Education Center, Miami
Lakes, NW 175 Street, North Miami Beach, The
Mall at 163rd Street, F.I.U. North

Minor schedule adjustment on afternoon
eastbound trip

Nov. 25,
2012 *

87 Palmetto Metrorail Station, NW 74 Street Connector,
SW 87 Avenue, Dadeland North Metrorail Station

Minor weekday schedule adjustments in both
directions to improve reliability

July 22,
2012

87 Palmetto Metrorail Station, NW 74 Street Connector,
SW 87 Avenue, Dadeland North Metrorail Station

Minor schedule adjustment in the northbound
direction to improve reliability

Nov. 25,
2012 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2012 TDP Consistency Analysis Summary (continued)
ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START

DATE
2012 TDP

CONSISTENCY

*

88

Dadeland North Metrorail Station, Dadeland Mall,
West Kendall Transit Terminal/Park & Ride Lot,
Kendall Drive/SW 150 Ave Park & Ride Lot (Route
88A only) and Kendale Lakes.

Minor schedule adjustment on afternoon
westbound trip

Nov. 25,
2012 *

95 Express
Downtown Miami, Golden Glades, Civic Center,
Courthouse

Schedule adjustments on northbound and
southbound tips.

July 22,
2012

95 Express
Downtown Miami, Golden Glades, Civic Center,
Courthouse

Schedule adjustments on northbound and
southbound tips.

Nov. 25,
2012 *

99
Miami Lakes to Aventura Mall via Carol City,
California Club and North Miami Beach

On weekdays, a later evening round trip will
be added to the schedule. Schedule
adjustments on northbound and southbound
trips.

Nov. 25,
2012 *

102 (B) Brickell Metrorail Station to Rickenbacker Causeway
and City of Key Biscayne

Improve weekday morning southbound peak
of peak headway to eight (8) minutes.
Weekday afternoon scheudled adjustments in
both directions

July 22,
2012

102 (B) Brickell Metrorail Station to Rickenbacker Causeway
and City of Key Biscayne

Schedule adjustments on northbound and
southbound trips.

Nov. 25,
2012 *

104
West Kendall Transit Terminal, Hammocks Town
Center, MDC Kendall Campus, Dadeland Mall and
Dadeland North Metrorail Station.

Weekday schedule adjustments in both
directions to improve reliability

July 22,
2012 *

104
West Kendall Transit Terminal, Hammocks Town
Center, MDC Kendall Campus, Dadeland Mall and
Dadeland North Metrorail Station.

Minor weekday adjustment eastbound trip
Nov. 25,

2012

105 (E)
Diplomat Mall to Golden Glades via 163rd Street
Mall and Aventura Mall

Add an additional late night (11:15 p.m.)
Country Club Drive partial trip, seven (7) days
a week

July 22,
2012

108 (H)
North Miami Beach, Skylake Mall, The Mall at 163rd
Street, Sunny Isles, Bal Harbour, Bal Harbour
Shops, Miami Beach, Collins Avenue

Minor weekday schedule adjustments in both
directions to improve reliability

July 22,
2012

110 (J) MIA Metrorail station, NW 36th St., Allapattah
Metrorail station, Miami Beach

Extend route to serve the new MIA Metrorail
station. Minor schedule adjustments in both
directions to improve reliability

July 22,
2012

110 (J)
MIA Metrorail station, NW 36th St., Allapattah
Metrorail station, Miami Beach

Later service will be added to the schedule
seven days a week.

Nov. 25,
2012 *

112 (L) Lincoln Road Mall, JFK Causeway, Northside Metrorail
station, Amtrak Terminal, Hialeah Metrorail station

Schedule adjustments on the morning
westbound trip

Nov. 25,
2012 *

119 (S)

Downtown Miami, Main Library, Historical Museum,
Miami Art Museum, Govt. Center Metrorail Station,
Omni, MacArthur Causeway,  Miami Beach, South
Beach, Lincoln Road, Collins Avenue, 192nd Street
Causeway, Aventura

Minor schedule adjustment in both directions
to improve reliability

July 22,
2012

136
 The Falls, The Busway, Dadeland South Metrorail
Station, Douglas Road Station, Cocoplum Plaza,
Village of Pinecrest

Minor schedule adjustment in the am
eastbound direction

Nov. 25,
2012 *

137 (West
Dade

Connection)
Dolphin Mall to Cutler Bay via SW 137th Avenue

Minor weekday morning adjustment in the
northbound direction

July 22,
2012

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2012 TDP Consistency Analysis Summary (continued)
ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START

DATE
2012 TDP

CONSISTENCY

*

150 (Airport
Flyer)

MIA Metrorail station, 41st Street, Alton Rd., Collins Ave.,
Lincoln Rd., Washington Ave.

Realign service to serve new MIA station and
discontinue sevice to the Earlington Heights
Metrorail station

July 22,
2012

150 (Airport
Flyer)

MIA Metrorail station, 41st Street, Alton Rd., Collins Ave.,
Lincoln Rd., Washington Ave.

Schedule adjustment in both directions. An
earlier westbound trip and a later eastbound
trip will be added to the schedule seven days
a week.

Nov. 25,
2012 *

202 (Little
Haiti

Circulator)

Edison/Little River to Miami Design District via NE
2nd Avenue

Discontinue the first round trip (6:52 a.m. SB
& 7:30 a.m. NB) and last round trip (6:12
p.m. SB & 6:46 p.m. NB) on weekdays.
Weekends discontinue the last NB trip (6:30
p.m.).

July 22,
2012

204 (Killian
KAT)

West Kendall Transit Terminal/Park & Ride Lot,
Killian Drive, Sunset Drive, Dadeland North Metrorail
Station.

Discontinue eastound and westbound trips to
improve route schedule

July 22,
2012

211
(Overtown
Circulator)

Culmer Metrorail station, US Post Office, Historic
Overtown/Lyric Theatre Metrorail station, Culmer
Neighborhood Center

Service adjustments to improve reliability
July 22,

2012 *

238 (East-
West

Connection)

Dolphin Mall, Miami International Mall, Tri-Rail
Airport Station, Earlington Heights Metrorail Station

Realign to the MIC.  Discontinue service to
Earlington Heights Station.  Adjust p.m. peak
headway from 40 to 45 minutes.

July 22,
2012

238
(Weekend
Express)

MIA Metrorial Station, International Mall, Dolphin
Mall New express route Nov. 25,

2012 *

248 (Brickell
Key Shuttle)

Brickell Metrorail Station, Brickell Metromover
Station, Brickell Key

Discontinue the entire route July 22,
2012

249
(Coconut

Grove
Circulator)

Coconut Grove station to Douglas Road station via
SW 27th Avenue, Grand Avenue and SW 37th
Avenue

Adjust Saturday and Sunday headway from
18 to 25 minutes.  Discontinue the last
westbound trip on Saturday and Sunday
Discontinue the first eastbound trip on
Saturday and last eastbound trip on Sunday.

July 22,
2012

252 (Coral
Reef MAX)

Country Walk, ZooMiami, South Miami-Dade
Busway, Dadeland South Metrorail Station

Discontinue the weekday 8:21 a.m. EB trip
and 7:35 a.m. WB trip; shift schedule.

July 22,
2012

272 (Sunset
KAT)

Kendall to Dadeland North station via Sunset Drive
Adjust service from 12 to 15 minute headway
eastbound (6:42 to 8:45 a.m.) and westbund
in the afternoon (2:50 p.m. to 6:50 p.m.)

July 22,
2012

287 ( Saga
Bay MAX)

CHI Health Center, Lakes by the Bay, Saga Bay,
Perrine, South Miami-Dade Busway SW 152nd
Street Park & Ride, The Falls, Dadeland South
Metrorail Station

Minor weekday schedule adjustments. July 22,
2012 *

288 (Kendall
Cruiser)

West Kendall Transit Terminal/Park & Ride Lot, SW
150th Ave Park & Ride Lot, Kendall Drive and
Dadeland North Metrorail Station

Minor westbound schedule adjustments to
improve reliability.

Nov. 25,
2012 *

297 (27th
Ave Orange

MAX)

NW 27th Ave, MIA Metrorail station, Martin Luther
King Jr. Metrorail Station, MDC North, Opa-locka,
Miami Gardens, Dolphin Stadium

New enhanced bus service.  Replaces Route
97

July 22,
2012

297 (27th
Ave Orange

MAX)

NW 27th Ave, MIA Metrorail station, Martin Luther
King Jr. Metrorail Station, MDC North, Opa-locka,
Miami Gardens, Dolphin Stadium

Minor southbound schedule adjustments in
the afternoon to improve reliability.

Nov. 25,
2012 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2012 TDP Consistency Analysis Summary (continued)

Source:  Miami-Dade Transit, 2012

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START
DATE

2012 TDP
CONSISTENCY

*
Cutler Bay

Local
Cutler Bay

New Town of Cutler Bay municipal circulator
operating three days a week (Mon., Wed.,
and Fri.) from 8:00 a.m. to 5:00 p.m.

Sept. 5,
2012

301 (Dade-
Monroe

Express)

Miami-Dade County: Florida City, Wal-Mart, SW
328th Street, Florida City Hall, West Palm Drive, US
1. Monroe County: Mile Marker 98, Key Largo,
Tavenier, Islamorada, Marathon, Mile Marker 50

New morning trips will depart Florida City at
6:10 a.m. to Islamorada and depart from
Islamorada northbound at 7:20 a.m. and 7:50
a.m.  Other trips throughout the day will be
adjusted to leave earlier or later.

Sept. 30,
2012 *

302 (Card
Sound

Express)

Florida City City Hall, W. Palm Dr., US 1, Card Sound
Road, Ocean Reef Club Two of the six trips will be discontinued.

Sept. 30,
2012 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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6.0 FY 2013 Committed Transit Improvements
This section presents transit improvement projects that are committed for the MDT transit
system for the next year or FY 2013.  The committed transit improvement initiatives are capital
projects that serve to further expand, improve and maintain MDT services.

6.1 Capital Improvement Plan – Committed Transit Improvement
Initiatives

On an annual basis MDT prepares a proposed capital budget and multi-year Capital Plan that
outlays specific projects related to the expansion and improvement of MDT existing services.
Table 6-1 presents the proposed capital budget for the next fiscal year.  Please note that the
following capital improvement table will be updated once MDT finalizes the proposed capital
budget for FY 2013 – 2014.

6.1.1 North Corridor and East-West Corridor (Incremental Improvements)

In recent years, public transit expansions have been adversely impacted due to lack of funding.
Several projects including the North Corridor and East-West Corridor heavy rail extensions have
been placed on hold due to Miami-Dade County’s inability to pay the cost to construct, operate,
and maintain these large and complex projects.  Therefore, a coordinated effort among local
transportation agencies was initiated to evaluate lower cost alternatives.

Recommendations were made for the implementation of incremental transit improvements in
the form of enhanced bus service along these corridors; with the NW 27th Avenue Enhanced
Bus, and the SR 836 Express Enhanced Bus.  These projects will increase mobility while
continuing to build the ridership for a future Bus Rapid Transit and possibly heavy rail project for
these corridors in the future.

6.1.1.1 North Corridor (NW 27th Avenue Enhanced Bus)

Miami-Dade Transit is pursing incremental improvements along the NW 27th Avenue corridor by
providing approximately 13 miles of enhanced limited stop arterial bus service from the MIC at
MIA to NW 215th Street.  This enhanced bus project will feature specially-branded alternate fuel
buses as well as strategic park-and-ride lot locations.  This project is in the planning phase and
will be implemented in two phases.  Phase I was completed in July 2012 with the
implementation of the new Route 297 (the 27th Avenue Orange MAX) which features 15 minute
peak/30 minute mid-day headways using existing fleet buses, WiFi, and real-time “Where is the
Bus?” information.  Phase I is funded.

Phase II is expected to be complete in 2017.  This phase consists of long-term service with 10
minute peak/20 minute mid-day headways using 11 new 60-foot articulated diesel/electric
hybrid, clean diesel, compressed natural gas (CNG), or other alternative fuel buses, transit
signal priority, robust stations, WiFi, real-time “Where is the Bus?” information, branding of
buses and stations and an end-of-the-line park-and-ride/bus terminal station at NW 27th Avenue
and NW 215th Street.  Phase II of this project has a capital cost of approximately $27 million and
is funded.
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Table 6-1:  MDT FY 2013 – 2014 Proposed Capital Budget ($000’s)

Source:  Miami-Dade Transit, F-5 Report, 2013

Project Name FY 2013 - 2014
Lehman Yard Rehab and Expansion Phase 1 1,232$
Bus Tracker System/Computer Aided Dispatch 6,179$
Infrastructure Renewal Plan (IRP) 12,500$
Capital Expansion Reserve 4,847$
Rail Vehicle Replacement 39,552$
Lehman Center Test Track for Metrorail 2,714$
Track and Guideway Rehab Subset 5,911$
ADA Improvements & Equipment 278$
Busway ADA Improvements 646$
Graphics and Signage Upgrade 538$
Bus and Bus Facilities 2,002$
Bus Enhancements 21,740$
Facilities and Equipment Rehabilitation 278$
Transit Operations System (TOS) Replacement 1,984$
Electronic Signage Info Systems/WIFI Implementation 88$
Bus Replacement 20,000$
Bus Tools and Equipment 278$
Passenger Amenities and Transit Enhancements 479$
Capitalization Preventative Maintenance 78,071$
Kendall Enhanced Bus Service 678$
Metorail Bike Path (M-PATH) 160$
Metromover Fiber Replacement 441$
Mover Video Project 96$
NW 7th Ave and NW 62nd St Passenger Activity Center 300$
Kendall Drive Signalization 696$
Park and Ride lot Quail Roost Drive 177$
Park and Ride lot SW 344th Street 91$
Northeast Transit Hub Enhancements 1,332$
Pedestrian Overpass at University 1,245$
Security and Safety Equipment 571$

Total 205,104$
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6.1.1.2 East-West Corridor (SR-836 Express Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along the SR 836 corridor by
providing approximately 13 miles of enhanced express bus service from SW 8th Street/SW 147th

Avenue to the MIC at MIA.  Revenue service is anticipated in 2017 and includes long term
service with 10 minute headways using 11 new 60-foot articulated diesel/electric hybrid, clean
diesel, compressed natural gas, or other alternative fuel buses, transit signal priority, robust
stations, WiFi, real-time “Where is the Bus?” information, branding of buses and stations, and
an end-of-the-line park-and-ride/bus terminal station at SW 8th Street and SW 147th Avenue.

6.2 Committed Bus Service Adjustments (2013)
In an effort to continually match service capacity with ridership demand MDT routinely revises
the existing bus route network to better meet the transportation needs of Miami-Dade County.
These revisions seek to improve the operational efficiency of the overall transit system.  A listing
of the committed bus service improvements and adjustments planned to occur between January
and December 2013 is presented in Table 6-2.  Route improvements are assigned letters in the
last column to describe the type of improvement made: Adjustments (A), Improvements (I),
Reductions (R), and No Change (N.C).

Table 6-2:  2013 Committed Bus Service Adjustments

Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction, N/C=No Change

ROUTE IMPROVEMENT / ADJUSTMENT TYPE

2 Minor weekday running time adjustment between 163rd Street Mall and 79th Street A

6 Minor weekday running time adjustments. A

7 Minor weekday running time adjustments. A

22 Add timepoint for Sunshine Industrial Park A

37 Minor weekday running time adjustments. A

42 Minor weekday running time adjustments. A

56
Discontinue route segment to MDC Kendall campus (Rt 56) and modify peak headway from
30 to 40 minutes for the branch to SW 162nd Avenue (Rt 56 A); midday headway will remain
as 60 minutes to SW 162nd Avenue (56A)

A/R

57 Minor southbound running time adjustments. A

70 Weekdays only, discontinue trips to Saga Bay. R

75 Increase deadhead time from NE Division to FIU Biscayne campus A

77 Improve weekday midday headway from 15 to 12 minutes. I

87 Minor weekday running time adjustment. A
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Table 6-2:  2013 Committed Bus Service Adjustments (continued)

Source:  Miami-Dade Transit, 2013
Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction, N/C=No Change

6.3 Infrastructure Renewal Program – Committed Projects
The following section lists those committed projects that are proposed to be implemented during
the FY 2013 – 2014 timeframe.  These project commitments are based on an Infrastructure
Renewal Program (IRP) evaluation and prioritization process as performed by MDT.  The IRP
process results in the identification, evaluation, prioritization, and programming of capital
improvement projects.  Project commitments are based on the IRP evaluation and prioritization
process.

Table 6-3 presents a listing of the committed projects that are proposed for implementation
during the FY 2013-2014 time period as provided by MDT.  Please note that at the time the TDP
Annual Update was being prepared MDT had not finalized the IRP evaluation and prioritization
process results for FY 2013 – 2014.  Once these results are final the following table will be
updated.

ROUTE IMPROVEMENT / ADJUSTMENT TYPE

95 Golden Glades
Express

- On the five minor holidays (Columbus Day, Veterans Day, Friday after Thanksgiving, MLK
Day, President's Day) the Golden Glades to CBD/Biscayne Blvd service will be reduced from
5-10 minute headway to approximately 15 minute headway.
- The following legs will keep the scheduled service since they operate less frequently:
Civic Center, Miami Gardens/Carol City, Aventura, Doral/Earlington and Brickell.

R

G
Modify weekday recovery time on the Beach for trips with five (5) minutes or less to eight
(8) minutes when possible. Shift departure time of both westbound and eastbound trips.

A

115 / 117 Mid-
North Beach
Connection

Minor weekday running time adjustments. A

120 Beach MAX

- Extend weekday 10:05 p.m. Southbounb trip ending at Lincoln Road to CBD
- Modify Northbound trips - currently runs either do Southbound/Northbound Haulover or
SB/NB Aventura; majority of new runs Southbound Haulover Northbound Aventura and
Southbound Aventura Northbound Haulover - will provide little more recovery time at
Aventura.

A/I

133 Tri-Rail
Airport Shuttle

Increase weekend service to match new Tri-Rail schedule I

135 Increase deadhead time from NE Division to FIU Biscayne campus A

297 27th Avenue
Orange MAX

Another bus stop will be added to this limited stop route.  The stop will be at the existing
local bus stop on NW 27 th Avenue at NW 54th Street.

I
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Table 6-3:  FY 2013 – 2014 Prioritized New IRP Projects for Budget Approval

Source: Miami-Dade Transit, 2012

Classification Project Name FY 13-14
Field Engineering and
Systems Maintenance

Uninterrupted Power Supplies - Metromover 850,000$

Systems Rebuild Switch Machines (M-3) - Mainline 380,000$

1,230,000$TOTAL
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7.0 Ten Year Implementation Plan
A ten year implementation plan for FY 2014 – 2023 has been prepared for the TDP Annual
Update to include a new tenth year or FY 2023 as presented.

7.1 Capital Improvement Plan
Annually, MDT prepares a proposed capital budget and a multi-year Capital Plan.  Funded
Metrorail and Metrobus projects identified within the Capital Plan are expected to be
implemented within the ten year planning period.  The Capital Improvement Plan for FY 2014-
2023 is presented in Table 7-1.  The escalation applied is specific to each project as related to
project conditions and contractual agreements.  Each selected project corresponds to a
committed funding source and is consistent with the Miami-Dade MPO’s FY 2013 – 2017
Transportation Improvement Program (TIP).

Funded projects are expected to be implemented within the next ten years for the Metrorail and
Metrobus system.  There are no planned service extensions or expansion of the existing
Metromover system under consideration at this time or within the planning horizon of this TDP
Annual Update.

At the time this TDP Annual Update was being prepared the proposed FY 2013 – 2014 capital
budget and multi-year capital plan were being finalized by MDT.  Once MDT determines the
final budget and capital plan, this section will be updated to reflect the most current information.

7.2 2023 Recommended Service Plan
The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
The 2023 RSP has been developed for the FY 2014-2023 TDP Annual Update and has been
updated from the previous RSP as presented in last year’s FY 2013 – 2022 TDP Annual
Update.  Any future project recommended in this section for implementation is contingent upon
Miami-Dade County receiving the appropriate federal, state and local funding for its
implementation.

Some of the improvements and adjustments reflected in the 2023 RSP are identified under the
PTP one-half percent sales surtax approved by voters on November 5, 2002.  Most of the
improvements listed in the RSP beyond 2013 were not included in the original PTP
improvements list, but may be funded with future PTP surtax funds.  These improvements were
deemed to be the most pressing or requested by the community after the original PTP list was
completed.  This section addresses the four modes of transit as operated by MDT to include
Metrobus, Metrorail, Metromover and Special Transportation Services.

7.2.1 Recommended Service Plan – Existing Metrobus Routes

MDT is committed to provide a level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area.  The provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs.

Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, the
importance of “rightsizing” the RSP cannot be over emphasized.  Therefore, the following details
both improvements and adjustments to achieve MDT’s long term objectives.
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Table 7-1:  MDT FY 2013 Adopted Budget and Multi-Year Capital Plan ($000’s)

Source: Miami-Dade Transit, F-5 Report, 2013

Project Name 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 TOTAL
Lehman Yard Rehab and Expansion Phase 1 1,232$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,232$
Bus Tracker System/Computer Aided Dispatch 6,179$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 6,179$
Infrastructure Renewal Plan (IRP) 12,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 62,500$
Capital Expansion Reserve 4,847$ 3,356$ 1,979$ 245$ 530$ -$ -$ -$ -$ -$ 10,957$
Rail Vehicle Replacement 39,552$ 75,986$ 106,033$ 56,510$ 698$ 11,950$ -$ -$ -$ -$ 290,729$
Lehman Center Test Track for Metrorail 2,714$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,714$
Track and Guideway Rehab Subset 5,911$ 5,549$ 1,525$ -$ -$ -$ -$ -$ -$ -$ 12,985$
ADA Improvements & Equipment 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Busway ADA Improvements 646$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 646$
Graphics and Signage Upgrade 538$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 538$
Bus and Bus Facilities 2,002$ 107$ -$ -$ -$ -$ -$ -$ -$ -$ 2,109$
Bus Enhancements 21,740$ 1,904$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 29,214$
Facilities and Equipment Rehabilitation 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Transit Operations System (TOS) Replacement 1,984$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,984$
Electronic Signage Info Systems/WIFI Implementation 88$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 88$
Bus Replacement 20,000$ 20,000$ 20,000$ 20,000$ 20,000$ -$ -$ -$ -$ -$ 100,000$
Bus Tools and Equipment 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Passenger Amenities and Transit Enhancements 479$ 484$ 489$ 494$ 499$ -$ -$ -$ -$ -$ 2,445$
Capitalization Preventative Maintenance 78,071$ 78,851$ 79,640$ 80,442$ 81,240$ -$ -$ -$ -$ -$ 398,244$
Kendall Enhanced Bus Service 678$ 1,318$ -$ -$ -$ -$ -$ -$ -$ -$ 1,996$
Metorail Bike Path (M-PATH) 160$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 160$
Metromover Fiber Replacement 441$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 441$
Mover Video Project 96$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 96$
NW 7th Ave and NW 62nd St Passenger Activity Center 300$ 300$ 149$ -$ -$ -$ -$ -$ -$ -$ 749$
Kendall Drive Signalization 696$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 696$
Park and Ride lot Quail Roost Drive 177$ 1,223$ -$ -$ -$ -$ -$ -$ -$ -$ 1,400$
Park and Ride lot SW 344th Street 91$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 91$
Northeast Transit Hub Enhancements 1,332$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,332$
Pedestrian Overpass at University 1,245$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,245$
Security and Safety Equipment 571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 3,123$

TOTAL 205,104$ 203,054$ 224,546$ 174,623$ 119,089$ 11,950$ -$ -$ -$ -$ 938,366$
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Service route improvement and adjustment needs outlined in the RSP are proposed for
implementation throughout the ten year planning horizon of FY 2014-FY 2023.

Table 7-2 provides a summary description of all bus service improvements, impact of additional
buses on the peak vehicle requirements (PVR), annual operating need per improvement, and
programming of transit improvements by fiscal years; and corresponding funding needs by fiscal
year.  The estimated total need for improvements to existing transit routes over this ten year
planning horizon is approximately $8 million (Table 7-2).

It should be noted that the service route improvements and adjustment needs outlined in the
2023 RSP are anticipated to change once the results of the Transit Service Evaluation Study –
Phase 2 are finalized in early 2013.  The results of this study will identify a service plan that
maximizes the efficiency and effectiveness of the system.  The final product will be a schedule-
ready detailed plan which includes estimated impact on ridership, resources, and operating
cost.

The 2014 TDP Major Update will provide a detailed presentation of service route improvements
and adjustment needs identified by the Transit Service Evaluation Study – Phase 2.

7.2.1.1 Transit Hubs and Feeder Routes for Existing Routes

The 2023 RSP improvements to the existing transit routes also include the development of a
regional transit hub system.  The current bus system generally operates on a modified grid
pattern to provide feeder services to Metrorail and Metromover stations.  Under the modified
grid, bus routes will continue to serve their respective corridors and Metrorail stations, but will
also provide connections to various routes within the general service area at a single location or
transit hub.

Thirteen (13) transit hubs are proposed throughout Miami-Dade County.  Passenger amenities
are planned for these locations to provide transit riders the ability to purchases transit passes,
obtain transit schedule information, shelters with weather protection and benches, etc.  Some of
these proposed transit hubs already serve these functions (i.e., Dadeland station) while other
hubs continue to remain in the conceptual planning phase.  Overall, the Downtown Intermodal
Terminal and the Northeast Transit Hub Enhancements (NETHE) have the highest number of
proposed routes, with twenty-four and twelve routes planned respectively.

Table 7-3 provides a list of the transit hubs with corresponding route connections planned to
serve them.  These hubs are also illustrated in Figure 7-1.  In addition to those listed there are
many other areas that serve as transit hubs. For example, Douglas Road Metrorail station and
other Metrorail stations, as well as the Omni all serve as transit hubs.
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Table 7-2:  2014 – 2023 Recommended Service Plan Summary for Existing Routes (2023)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

B (102) No planned improvements.

C (103) No planned improvements.

E (105) No planned improvements.

G (107) No planned improvements.

H (108) No planned improvements.

J (110) No planned improvements.

L (112) No planned improvements.

M (113) No planned improvements.

S (119) No planned improvements.

1 Extend Route to Dadeland
South Metrorail Station $500,000 3 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

2 Realign northern terminus
to future Golden Glades

$99,000 0 $99,000 $99,000 $99,000 $99,000 $99,000 $99,000 $99,000

3 No planned improvements.

6 No planned improvements.

7 No planned improvements.

8
Extend Route to future
terminal at SW 147th
Avenue and SW 8 St.

$357,000 $357,000 $357,000 $357,000 $357,000 $357,000 $357,000

9 No planned improvements.

10 No planned improvements.

11 No planned improvements.

12 No planned improvements.

16 No planned improvements.

17 No planned improvements.

19 Provide weekend service
every 40 minutes $639,000 0 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000

21 No planned improvements.

22 No planned improvements.

24

Convert to the Coral Way
Limited and provide local
service between SW 153rd
Avenue and Ponce de
Leon Blvd.  Limited-stop
service will be provided
east of Ponce de Leon to
Downtown Miami due to
City of Miami Coral Way
Trolley. (See New Routes
Table)

-$600,000 -2

2023Route Change Description 2014 2015 2016 2017 2018 2019 2020 2021 2022
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Table 7-2:  2014 – 2023 Recommended Service Plan Summary for Existing Routes (2023) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

27 Extend route to new Park &
Ride at NW 215th Street

29 No planned improvements.

31 (Busway
Local)

Extend service to Florida
City/Homestead along
South Miami-Dade Busway
Extension.

$2,411,848 5 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848

32 No planned improvements.

33 No planned improvements.

34 (Busway
Flyer)

Terminate service at the
344 Street Park & Ride -$210,281 -2

35 Improve peak headway
from 30 to 20 minutes. $642,620 2 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620

36 No planned improvements.

37 No planned improvements.

38 (Busway
MAX)

Improve peak headway
from 12 to 10 minutes. $500,000 12A

-8 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

40
Extend Route to future
terminal at SW 147th
Avenue and SW 8 St.

$80,000 $80,000 $80,000 $80,000 $80,000 $80,000 $80,000

42 No planned improvements.

46 (Liberty
City

Connection)
No planned improvements.

48 No planned improvements.

51 (Flagler
MAX)

Route to be extended to
the future terminal at SW
147th Ave and SW 8th St.

$70,000

51 (Flagler
MAX)

Route to be transformed to
Flagler Enhanced Bus.
(See New Routes Table)

-$2,830,000 -10

52 No planned improvements.

54 No planned improvements.

56
Discontinue route segment
along SW 117th Avenue to
Miami-Dade College.

-$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000

57 No planned improvements.

62 No planned improvements.

70

Truncate Route at
Southland Mall when Cutler
Bay Circulator begins
service.

-$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000

71 Extend Route to Palmetto
Station via 74 St. $500,000 2 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

72 No planned improvements.

2023
Route Change Description

2014 2015 2016 2017 2018 2019 2020 2021 2022
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Figure 7-2:  2014 – 2023 Recommended Service Plan Summary for Existing Routes (2023) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

73 No planned improvements.

75 No planned improvements.

77 No planned improvements.

79 (79 Street
MAX)

Extend Route to Tri-Rail
Metrorail Station $153,000 1 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000

87 Extend to Flagler Station in
Medley $400,000 1 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000

88 No planned improvements.

93
(Biscayne

MAX)

Route to be transformed to
Biscayne Enhanced Bus.
(See New Routes Table)

-$2,200,000 -9

95X No planned improvements.

99 No planned improvements.

104 No planned improvements.

115 (Mid-
Beach Local) No planned improvements.

117 (North-
Beach Local) No planned improvements.

120 (Beach
MAX)

Improve Peak Headways
from 12 to 7 minutes $8,146,360 10

123 (South
Beach Local) No planned improvements.

132 (Tri-Rail
Doral Shuttle)

Extend West in Doral Area
to NW 97 Ave. and North to
NW 74 Street; East to
MIA/MIC

$750,000 2 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000

133 (Tri-Rail
Airport Shuttle)

To be discontinued after Tri-
Rail finishes the double
tracking to the MIC.

-$400,000 -1 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000

135 No planned improvements.

136 No planned improvements.

137 (West
Dade

Connection)
No planned improvements.

150 (Miami
Beach Airport

Flyer)

Improve peak headway
from 30 to 20 minutes. $1,725,000 3 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000

183 Local No planned improvements.

2023
Route Change Description

2014 2015 2016 2017 2018 2019 2020 2021 2022



Annual Update
7.0 - Ten Year Implementation Plan

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 7-7

Table 7-2:  2014 – 2023 Recommended Service Plan Summary for Existing Routes (2023) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

195 (I-95
Dade Broward

Express)
No planned improvements.

202 (Little
Haiti

Connection)
No planned improvements.

204 (Killian
KAT) No planned improvements.

207 (Little
Havana

Circulator)
No planned improvements.

208 No planned improvements.

211 (Overtown
Circulator) No planned improvements.

212 No planned improvements.

238 (Weekend
Express)

Provide weekend express
service originating at the MIC
to Dolphin Mall via SR 836

$250,000 1 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000

238 (East-
West

Connection)

Extend westward to Beacon
Lakes. $229,878

243 (Seaport
Connection) No planned improvements.

246 (Night
Owl) No planned improvements.

248 (Brickell
Key Shuttle) No planned improvements.

249 (Coconut
Grove

Circulator)
No planned improvements.

252 (Coral
Reef MAX)

Operate later evening service
into the Metrozoo
Entertainment complex.

$81,004 0

252 (Coral
Reef MAX)

Route to be transformed to
the Coral Reef Enhanced Bus
(See New Routes Table).

-$1,941,000 -7

254
(Brownsville
Circulator)

No planned improvements.

267 (Ludlam
Limited) No planned improvements.

272 (Sunset
KAT) No planned improvements.

277 (7th
Avenue MAX)

Route to be transformed to
the NW 7th Avenue Enhanced
Bus. (See New Routes Table)

-$921,000 -5

Route Change Description
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
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Table 7-2:  2014 – 2023 Recommended Service Plan Summary for Existing Routes (2023) (continued)

Source: Miami-Dade Transit, 2013
Note: Improvement cost estimates are based on 2013 cost factors and do not account for inflation.

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

286  North
Pointe

Circulator
No planned improvements.

287 (Saga
Bay MAX) No planned improvements.

288 (Kendall
Cruiser)

Improve headways to 7.5
minutes and include stop at
Park & Ride on SW 88 Street
and SW 127th Avenue.

$639,000 2 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000

297 (Orange
MAX)

Route to be transformed to
27th Avenue Enhanced Bus.
(Phase 1 July 2012)

-$2,000,000 -9

301 No planned improvements.

302 No planned improvements.

344 No planned improvements.

500 (Midnight
Owl) No planned improvements.

 INCREMENTAL TOTALS $8,298,577 5 $7,615,468 12 $8,635,468 0 $7,142,468 (9) $6,242,468 -14 $9,153,472 0 $7,131,468 0 $9,072,468 0 $9,072,468 0 $9,072,468 0

(ARTICULATED) 12 0 0 0 -4 0 0 0 0 0
(FULL SIZE BUSES) -7 12 0 -9 -10 0 0 0 0 0

CUMULATIVE TOTALS $8,298,577 5 $15,914,045 17 $24,549,513 17 $31,691,981 8 $37,934,449 -6 $47,087,921 -6 $54,219,389 -6 $63,291,857 -6 $72,364,325 -6 $81,436,793 -6

(ARTICULATED) 12 12 12 12 8 8 8 8 8 8
(FULL SIZE BUSES) -7 5 5 -4 -14 -14 -14 -14 -14 -14

Route Change Description
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes

A B C E G H J L M S 1 2 3 6 7 8 9 10
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura  Mall
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
   NE 151st Street and Biscayne Blvd.

11 12 16 17 19 21 22 24 27 29 31* 32 33 34* 35 36 37 38*
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
  NE 151st Street and Biscayne Blvd.

TERMINALS
ROUTES

TERMINALS
ROUTES
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Table 7-3 Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

40 42 46* 48 51* 52 54 56 57 62 70 71 72 73 75 77 79*
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
   NE 151st Street and Biscayne Blvd.

87 88 93* 95* 99 104 115* 117* 120* 123* 132* 133* 135 136 137* 150* 183* 195*
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
   NE 151st Street and Biscayne Blvd.

TERMINALS
ROUTES

ROUTES
TERMINALS



Annual Update
7.0 - Ten Year Implementation Plan

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 7-11

Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

Source:  Miami-Dade Transit, 2013

200* 202* 204* 207* 208* 211* 212* 238* 243* 246* 249* 252* 254* 267* 272* 277* 286* 287*
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
   NE 151st Street and Biscayne Blvd.

288* 297* 301 302 344 500*
Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at NE 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Terminal
   NE 151st Street and Biscayne Blvd.

TERMINALS ROUTES

TERMINALS
ROUTES
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*ROUTE DESCRIPTIONS

Route 31: Busway Local Route 133: Airport/Tri-Rail Shuttle Route 243: Seaport Connection
Route 34: Busway Flyer Route 137: West Dade Connection Route 246: Night Owl
Route 38: Busway Max Route 150: Miami Beach Airport Flyer Route 249: Coconut Grove Circulator
Route 46: Liberty City Connection Route 183: 183 Street Local Route 252: Coral Reef MAX
Route 51: Flagler MAX Route 195: Dade-Broward Express Route 254: Brownsville Circulator
Route 79: 79 Street MAX Route 200: Cutler Bay Local Route 267: Ludlam Limited
Route 93: Biscayne MAX Route 202: Little Haiti Connection Route 272: Sunset KAT
Route 95: Golden Glades Express Route 204: Killian KAT Route 277: 7 Avenue MAX
Route 115: Mid-North Beach Connection (CW) Route 207: Little Havana Connection (CW) Route 286: North Pointe Circulator
Route 117: Mid-North Beach Connection (CCW) Route 208: Little Havana Connection (CCW) Route 287: Saga Bay MAX
Route 120: Beach MAX Route 211: Overtown Circulator Route 288: Kendall Cruiser
Route 123: South Beach Local Route 212: Sweetwater Circulator Route 297: 27 Avenue Orange MAX
Route 132: Doral/Tri-Rail Shuttle Route 238: East-West Connection/Weekend Express Route 500: Midnight Owl
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Figure 7-1:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes

Source:  Miami-Dade Transit, 2013
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7.2.2 Recommended Service Plan – New Metrobus Routes

Thirteen (13) new transit routes have been proposed under the 2023 RSP to replace old
existing routes or add new service (Table 7-4).  The table presents the proposed new transit
routes with associated service levels, peak vehicle requirements for buses, annual operating
funding needs, and proposed implementation schedule.  The preliminary programming of these
routes was conducted in a systematic and regional approach based on coordination with major
transit capital projects.  These new routes represent MDT’s response to citizens’ request for
additional enhanced bus service throughout Miami-Dade County.  These new transit routes are
also illustrated in Figure 7-2A and Figure 7-2B.

NW  7th Avenue Enhanced Bus: This route would provide premium limited-stop transit
service along NW 7th Avenue between Downtown Miami and the park-and-ride lot located at
the Golden Glades Interchange.  Service headways will be 15 minutes during the AM/PM
peak-hour and 30 minutes during the mid-day.  This route will provide a premium transit
connection to the NW 7th Avenue Transit Village located at NW 7th Avenue and NW 62nd

Street.  Revenue service is anticipated to begin in 2015 using six (6) new standard 40-foot
buses.

295 Express Bus:  This route would provide express commuter transit service between the
Miami-Dade/Broward County Line (NW 215th Street and NW 27th Avenue) and Downtown
Miami via the Turnpike and I-95.  Service headways will be 15 minutes during the AM/PM
peak-hour.  Revenue service is anticipated to begin in 2016 using six (6) new commuter
coach buses.

Palmetto Express Bus (Palmetto Corridor):  This route would provide express commuter
transit service between the proposed FDOT park-and-ride lot at I-75 (as proposed by the
FDOT I-75 Express Bus Service Alternatives Study) and Miami Gardens Drive interchange
to the Palmetto Metrorail Station via SR 826.  Service headways will be 15 minutes during
the AM/PM peak-hour.  Revenue service is anticipated to begin in 2022 using five (5) new
commuter coach buses.

195-BC – Broward Boulevard to Civic Center: This route would provide express
commuter transit service between the Fort Lauderdale Tri-Rail Station located at Broward
Boulevard in Broward County and the Civic Center Metrorail Station in Miami-Dade County
via I-95.  Service headways will be 30 minutes during the AM/PM peak-hour.  Revenue
service is anticipated to begin in 2014 using four (4) new commuter coach buses.

195-SC – Sheridan Street to Civic Center: This route would provide express commuter
transit service between the Sheridan Street Tri-Rail Station in Broward County and the Civic
Center Metrorail Station in Miami-Dade County via I-95.  Service headways will be 30
minutes during the AM/PM peak-hour.  Revenue service is anticipated to begin in 2014
using three (3) new commuter coach buses.

Coral Way Limited: This route would ultimately provide local and premium limited-stop
transit service along Coral Way between Downtown Miami and SW 147th Avenue.  In 2014,
local service would be provided between SW 153rd Avenue and Ponce de Leon Boulevard.
Limited-stop service would be provided between Ponce de Leon Boulevard and Downtown
Miami.   This route would be the main trunk line on Coral Way as part of a restructuring of
service by MDT due to the introduction of the new City of Miami Trolley route.  The City’s
new route is planned to operate on Coral Way between the Brickell Avenue Metrorail/
Metromover Station and Ponce de Leon Boulevard.  MDT would restructure its Coral Way
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service to take advantage of the new City Trolley resulting in a more efficient and faster
service while minimizing service duplication.  In 2017, the western portion of the route will be
realigned to terminate at the future terminal located at SW 8th Street and SW 147th Avenue.
Service headways will be 30 minutes during the AM/PM peak-hour, 30 minutes during the
mid-day and 40 minutes on weekends.  Revenue service is anticipated to begin in 2014
using six new standard 40-foot buses.

Douglas Road Enhanced Bus (Douglas Corridor): This route would provide premium
limited-stop transit service along NW/SW 37th Avenue connecting the MIC on the north and
the Douglas Road Metrorail Station on the south.  The Douglas Road corridor is the only
People’s Transportation Plan (PTP) transit corridor that has not been studied for rapid transit
improvements and represents an important connection to high employment centers of MIA
and the Coral Gables Central Business District along a densely populated area.  Service
headways will be 15 minutes during the AM/PM peak-hour and 30 minutes during the mid-
day.  Revenue service is anticipated to begin in 2020 using five (5) new standard 40-foot
buses.

Coral Reef Enhanced Bus: This route would provide premium limited-stop transit service
along SW 152nd Street and SW 137th Avenue between the intersection SW 162nd Avenue
and SW 136th Street, the Kendall-Tamiami Executive Airport, and the South Miami-Dade
Busway SW 152nd Street Station.  In 2008, Miami-Dade County designated 170 acres
adjacent to Zoo Miami as an entertainment area and plans to issue a request for proposals
for the private development of this site with a water park, hotels, or similar uses.  In 2012,
the Miami-Dade County Aviation Department submitted a zoning application that is currently
being reviewed by the Developmental Impact Committee (DIC) to allow retail, restaurant and
bank uses at the Kendall-Tamiami Executive Airport.

This enhanced bus route would provide a premium transit connection between the Kendall-
Tamiami Executive Airport, the future regional entertainment complex near Zoo Miami and
the South Miami-Dade Busway.  Service headways will be 15 minutes during the AM/PM
peak-hour and 30 minutes during the mid-day.  Revenue service is anticipated to begin in
2020 using six (6) new standard 40-foot buses.

SW 137th Avenue Enhanced Bus: This route will provide premium limited-stop transit
service along SW 137th Avenue from MDT’s proposed park-and-ride/bus terminal station
(SW 8th Street and SW 147th Avenue) to SW 304th Street and US-1.  This enhanced bus
project will feature strategic park-and-ride locations.  In addition, this route provides a
premium north-south transit connection for the West Kendall area connecting several
residential areas with large shopping centers, which include Kendale Lakes Mall, Miller
Square and London Square.  In 2007, the Miami-Dade Metropolitan Planning Organization
conducted a study of potential transit service improvements in the Kendall area.  Bus rapid
transit (BRT) service on SW 137th Avenue was one of the recommendations made in that
study. Service headways will be 20 minutes during the AM/PM peak-hour and 40 minutes
during the mid-day.  Revenue service is anticipated to begin in 2020 using nine (9) new
standard 40-foot buses.

Biscayne Enhanced Bus (Northeast Corridor): This route will provide premium limited-
stop transit service along Biscayne Boulevard/US-1 from Downtown Miami to Aventura Mall.
This route provides service to the Adrienne Arsht Performing Arts Center, and a direct
connection to the cities of Little Haiti, Miami Shores, North Miami and North Miami Beach.
Service headways will be 15 minutes during the AM/PM peak-hour and 20 minutes during
the mid-day.
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Revenue service is anticipated to begin in 2014 using 11 new 60-foot diesel/electric hybrid,
clean diesel, compressed natural gas (CNG), or other alternative fuel buses.  The bus
purchase component is considered Phase I for this corridor.

The Miami-Dade MPO in cooperation with MDT is performing an Implementation Plan for
the Biscayne Boulevard Enhanced Bus Service (EBS) project.  This EBS route will feature
robust stations, WiFi, real-time “Where is the Bus?” arrival times via the internet or on web-
enabled mobile devices, real-time “Next Bus” arrival information via electronic signs, Transit
Signal Priority (TSP), and Park-and-Rides.  Phase II for the Biscayne Enhanced Bus Service
project will feature 10 minute service headways during the AM/PM peak-hour and 20
minutes during the mid-day using an additional five (5) new 60-foot diesel/electric hybrid
buses, clean diesel, compressed natural gas (CNG) or other alternative fuel buses.  Phase II
is expected to be completed by 2020.

NW 27th Avenue Enhanced Bus (North Corridor):  This route would provide premium
limited-stop transit service along the NW 27th Avenue corridor from the Miami-Dade/Broward
County Line (NW 215th Street and NW 27th Avenue) to the MIC.  A park-and-ride/bus
terminal station is proposed at the northern terminus of the route at NW 215th Street.
Service headways will be 10 minutes during the AM/PM peak-hour and 20 minutes during
the mid-day.  Revenue service is anticipated to begin in 2017 using 11 new 60-foot
diesel/electric hybrid, clean diesel, compressed natural gas, or other alternative fuel buses.

SR 836 Express Enhanced Bus (East-West Corridor):  This route would provide premium
limited-stop and express transit service along the SR 836 and SW 8th Street East-West
corridor from west Miami-Dade County (SW 8th Street and SW 147th Avenue) to the MIC via
SW/NW 107th Avenue and SR 836.  A park-and-ride/bus terminal station is proposed at the
western terminus of the route at SW 8th Street and SW 147th Avenue.  Service headways will
be 10 minutes during the AM/PM peak-hour.  The planned long-term improvements for this
route will be completed by 2017 using 11 new 60-foot diesel/electric hybrid, clean diesel,
compressed natural gas, or other alternative fuel buses.

Flagler Enhanced Bus (East-West Corridor):  This route will provide premium limited-stop
transit service along Flagler Street from Downtown Miami to West Miami-Dade County.  This
service will connect the new Marlins Ballpark along NW 7th Street as well as serve the
Government Center Metrorail Station, Miami-Dade College Wolfson Campus, American
Airlines Arena, the Metropolitan Hospital, the Magic City Casino and Mall of the Americas.
In addition, this route will serve Florida International University’s Modesto A. Maidique
Campus (MMC) and Engineering Campus (EC).  This route will also serve a proposed park-
and-ride/bus terminal station at SW 8th Street and SW 147th Avenue.  Service headways will
be 12 minutes during the AM/PM peak-hour and 30 minutes during the mid-day.  Revenue
service is anticipated to begin in 2018 using 10 new 60-foot diesel/electric hybrid, clean
diesel, compressed natural gas, or other alternative fuel buses.
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Figure 7-2A:  2023 Recommended Service Plan – New Metrobus Routes (South)

 Source:  Miami-Dade Transit, 2013
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Figure 7-2B:  2023 Recommended Service Plan – New Metrobus Routes (North)

Source:  Miami-Dade Transit, 2013
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Table 7-4:  2014 – 2023 Recommended Service Plan New Routes Description

Peak Mid
Day

Week
End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

NW 7 Avenue
Enhanced

Bus

This route would provide premium limited-
stop transit service along NW 7 Avenue
between Downtown Miami and the park-and-
ride lot located at the Golden Glades
Interchange.

15 30 N/S $1,085,000 6 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000

295 Express
Bus

This route would provide express commuter
transit service between the Miami-
Dade/Broward County Line (NW 215th
Street and NW 27th Avenue) and Downtown
Miami via the Turnpike and I-95.

15 N/S N/S $1,184,000 6C $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000

Palmetto
Express Bus

This route would provide express commuter
transit service between the proposed FDOT
park-and-ride lot at I-75 (as proposed by the
FDOT I-75 Express Bus Service
Alternatives Study) and Miami Gardens
Drive interchange to the Palmetto Metrorail
Station via SR 826.

15 N/S N/S $987,000 5C $987,000

195-BC -
Broward

Blvd. to Civic
Center

This route would provide express commuter
transit service between the Ft. Lauderdale
Tri-Rail Station located at Broward
Boulevard in Broward County and the Civic
Center Metrorail Station in Miami-Dade
County via I-95.

30 N/S N/S $781,440 4C $781,440 $781,440 $781,440 $781,440 $781,440 $781,440 $781,440 $781,440 $781,440

195- SC-
Sheridan
Street to

Civic Center

This route would provide express commuter
transit service between the Sheridan Street
Tri-Rail Station in Broward County and the
Civic Center Metrorail Station in Miami-
Dade County via I-95.

30 N/S N/S $592,000 3C $592,000 $592,000 $592,000 $592,000 $592,000 $592,000 $592,000 $592,000 $592,000

Coral Way
Limited

This route would provide local service
between SW 153rd Avenue and Ponce de
Leon Blvd.  Limited-stop service will be
provided east of Ponce de Leon to
Downtown Miami due to City of Miami Coral
Way Trolley.

30 30 40 $1,184,000 6 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000

Coral Way
Limited

Discontinue segment on Coral Way from
SW147th Ave to 153rd Ave and extend
Route to future terminal at SW 147th Ave
and SW 8 St.

N/A N/A N/A $40,000 $40,000 $40,000 $40,000 $40,000 $40,000 $40,000

Douglas
Road

Enhanced
Bus

This route would provide premium limited-
stop transit service along NW/SW 37
Avenue connecting the Miami Intermodal
Center (MIC) on the north and the Douglas
Road Metrorail Station on the south.

15 30 N/S $1,580,000 5 $1,580,000 $1,580,000 $1,580,000

Coral Reef
Enhanced

Bus

This route would provide premium limited-
stop transit service along SW 152 Street
and SW 137 Avenue between the
intersection SW 162 Avenue and SW 136
Street, the Kendall-Tamiami Executive
Airport, and the South Miami-Dade Busway
SW 152 Street Station.

15 30 N/S $2,200,000 7 $2,200,000 $2,200,000 $2,200,000

2023
New

Route Description

Headways 2014 2015 2016 2017 2018 2019 2020 2021 2022
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Table 7-4:  2014 – 2023 Recommended Service Plan New Routes Description (continued)

Source:  Miami-Dade Transit, 2013 Note: Improvement cost estimates are based on 2013 cost factors and do not account for inflation.

Peak Mid
Day

Week
End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

SW 137
Avenue

Enhanced
Bus

This route will provide premium limited-stop
transit service along SW 137 Avenue from
MDT’s proposed park-and-ride/bus terminal
station (SW 8th Street and SW 147th
Avenue) to SW 304 Street and US-1.

20 40 N/S $2,763,000 9 $2,763,000 $2,763,000 $2,763,000

Biscayne
Enhanced

Bus

This route will provide premium limited-stop
transit service along Biscayne Boulevard
and US-1 from Downtown Miami to
Aventura Mall.  (Phase 1)

15 20 N/S $3,000,000 11A $3,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000

Biscayne
Enhanced

Bus
Phase 1 service to be discontinued. -$3,300,000

Biscayne
Enhanced

Bus

Phase 2 service to be implemented which
will feature robust stations, WiFi, real-time
“Where is the Bus?” arrival times via the
internet or on web-enabled mobile devices,
real-time “Next Bus” arrival information via
electronic signs, Transit Signal Priority
(TSP), and Park-and-Rides

10 20 N/S $3,900,000 5A $3,900,000 $3,900,000 $3,900,000

NW 27
Avenue

Enhanced
Bus

This route will provide premium limited-stop
transit service along the NW 27 Avenue
corridor from the Miami-Dade/Broward
County Line (NW 215 Street and NW 27
Avenue) to the MIC. (Phase 2)

10 20 N/S $3,200,000 11A $3,200,000 $3,200,000 $3,200,000 $3,200,000 $3,200,000 $3,200,000

SR 836
Express

Enhanced
Bus

This route will provide premium limited-stop
and express transit service along SR 836
and SW 8 Street East-West corridor from
west Miami-Dade County (SW 8 Street and
SW 147 Avenue) to the MIC via SW/NW
107 Avenue and SR 836.

10 N/S N/S $2,400,000 11A $2,400,000 $2,400,000 $2,400,000 $2,400,000 $2,400,000 $2,400,000

Flagler
Enhanced

Bus

This route will provide premium limited-stop
transit service along Flagler Street from
Downtown Miami to West Miami-Dade
County.

12 30 N/S $3,600,000 10A $3,600,000 $3,600,000 $3,600,000 $3,600,000 $3,600,000

INCREMENTAL TOTALS $5,557,440 24 $6,642,440 6 $7,826,440 6 $13,466,440 22 $17,066,440 10 $17,066,440 0 $21,209,440 26 $24,509,440 0 $25,496,440 5 $25,496,440 0

(ARTICS) 11 0 0 22 10 0 5 0 0 0
(COMMUTER COACH BUSES) 7 0 6 0 0 0 0 0 5 0

(FULL SIZE BUSES) 6 6 0 0 0 0 21 0 0 0

CUMULATIVE TOTALS $5,557,440 24 $12,199,880 30 $20,026,320 36 $33,492,760 58 $50,559,200 68 $67,625,640 68 $88,835,080 94 $113,344,520 94 $138,840,960 99 $164,337,400 99

(ARTICS) 11 11 11 33 43 43 48 48 48 48
(COMMUTER COACH BUSES) 7 7 13 13 13 13 13 13 18 18

(FULL SIZE BUSES) 6 12 12 12 12 12 33 33 33 33

2023
New

Route Description

Headways 2014 2015 2016 2017 2018 2019 2020 2021 2022
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The 2013 MDT TDP Annual Update RSP includes 13 proposed routes which are listed in Table
7-4 as new service routes or replacements for old existing Metrobus routes.

Transit Hubs and Feeder Routes for New Metrobus Routes

The 2023 RSP provided that 13 transit hubs were proposed for implementation in locations
throughout Miami-Dade County.  As a result, these new bus routes would serve local corridors
and stations, while also providing connecting service to transit hubs.  Table 7-5 provides a
summary overview of the new routes that have been added to provide additional service to
identified transit hub locations.

Table 7-5:  Future Transit Hub Locations and Feeder Routes for New Metrobus Routes

Source:  Miami-Dade Transit, 2013

NW 7 Avenue
Enhanced Bus

NW 27 Avenue
Enhanced Bus

 295 Express
Bus

 Palmetto
Express Bus

SR 836
Express

Enhanced Bus

Flagler
Enhanced Bus

Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Terminal
NE 151st Street and Biscayne Blvd.

ROUTES

TERMINALS
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Table 7-5:  Future Transit Hub Locations and Feeder Routes for New Metrobus Routes
(continued)

Source:  Miami-Dade Transit, 2013

195- BC -
Broward Blvd.
to Civic Center

195- SC -
Sheridan Street
to Civic Center

Coral Way
Limited

Douglas Road
Enhanced Bus

Coral Reef
Enhanced Bus

SW 137
Avenue

Enhanced Bus

Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Terminal
NE 151st Street and Biscayne Blvd.

Biscayne
Enhanced Bus

Downtown Intermodal Terminal
Dadeland South Intermodal Station
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
Miami Intermodal Center (MIC)
Dolphin Station (HEFT at NW 12th Street)
South Miami-Dade Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and NW 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Terminal
NE 151st Street and Biscayne Blvd.

TERMINALS

ROUTES

TERMINALS
ROUTES
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7.2.3 Recommended Service Plan – Metrorail

On July 28, 2012, MDT unveiled one of its most anticipated projects: The Miami International
Airport Metrorail Station and the Orange Line rail service to Miami International Airport (MIA) via
the MIA People-Mover line operated by Miami-Dade Aviation Department.  This 2.4 mile
extension provides a fast and reliable Metrorail connection to the airport for the millions of
residents, visitors and employees who travel to and from MIA every year.  This vital project,
considered the centerpiece of the People’s Transportation Plan (PTP), features a multi-level
station, a state of the art design and the ease of travel and flexibility to and from the airport.

In the latter part of 2012, MDT experienced an increase in ridership of approximately 2.3
percent (2.3%) on all its transportation modes as compared to the same time period in 2011.
The largest increase was observed on the Metrorail system, which experienced a 4.8 percent
(4.8%) increase over the same time period in 2011. In fact, this is the highest rail ridership seen
in the past three (3) years for average weekday boardings.  This increase in ridership can be
attributed to the opening of the new Orange Line, the Metrorail extension that takes passengers
to the MIA station.  With the implementation of this new service to the MIA Station, rail
headways have increased from approximately every ten minutes during peak times to about
every five minutes for those stations that serve both the Orange and the Green Lines.

The completion of the Orange Line to MIA represents a milestone achievement for MDT and the
PTP.  However, feasibility of future Metrorail extensions has been a topic of concern given
MDT’s approved 10-year operating budget and existing revenue sources.  Therefore, MDT is
considering an expansion plan that involves the development of less costly modal approaches
to the expansion program such as Bus Rapid Transit and Express Bus service.

In an effort to begin to chart the course of future transit development beyond the Airport Link,
the Office of the Citizen’s Independent Transportation Trust (CITT) will be hosting a Summit in
June 2013 which will bring together major stakeholders, agencies, community and select
national experts.  The Summit will feature a Community Visioning Forum to engage the public
and obtain public input on the future of transit development in Miami-Dade County.  This event
marks the “first step” in the process of engaging stakeholders and the community in charting the
course of future transit development.  Follow-up events will be held to continue refining the
direction of future transit development in Miami-Dade County.  Insights obtained as a result of
these events will inform future versions of the Recommended Service Plan for Metrorail which
will be further expanded on in the 2014 TDP Major Update.

7.2.4 Recommended Service Plan – Special Transportation Services

Miami-Dade Transit is working towards administering a new contract for STS services which is
anticipated to begin in spring 2013. With this new contract, there will be Information Technology
(IT) improvements including mobile data terminals and radio frequency identification which will
be implemented by summer 2013.  The technology will also provide Global Positioning (GPS)
information to identify vehicle location.  Together, these technologies will provide safety,
performance and accounting improvements to the service.
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7.3 Capital Needs

7.3.1 Transit Terminals

As identified in the 2023 RSP, the modified grid system requires the development of transit hubs
throughout the region of service.  All the projects listed are under different stages of project
development.  Table 7-6 lists the capital needs identified for transit hub locations along with their
respective status and funding needs for the 2023 RSP.  This is followed by a list of proposed
park-and-ride locations as presented in Table 7-7 and illustrated in Figure 7-3.

Table 7-6:  2023 Recommended Service Plan Transit Hub Needs

Transit Hubs Status Unfunded
Needs

Downtown Intermodal
Terminal

The MPO is managing this feasibility study which is considering
implementation of a linear intermodal terminal in Downtown
Miami that can accommodate various transportation modes
including the future location of the proposed Florida East Coast
(FEC) terminal.  The recommended area of consideration for the
proposed intermodal terminal is generally located east of the
Metrorail along NW 1st Avenue.  The existing Downtown Miami
bus terminal site would be consolidated with this new intermodal
facility which would feature bus bays, layover bays, internal bus
circulation areas, kiss –and-ride, bus stops, and boarding areas.
A cost estimate will be developed as this study progresses.  A
preferred alternative has been identified and includes 22 bus
bays that can accommodate a combination of 16 standard sized
buses and 6 articulated buses.  The preferred alternative site is
located immediately to the east of the Government Center
Metrorail Station between NW 1st Street and NW 3rd Street.  This
site is currently under private ownership and has been identified
as a potential station location within the context of two parallel
and on-going studies: The South Florida East Coast Corridor
(SFECC) Study and Florida East Coast Industries (FECI)’s All
Aboard Florida.

To be
determined upon

further study.

Electronic Transit
Information Kiosks

MDT strives to provide a high degree of passenger amenities
which in turn offer passengers efficient and convenient transfers.
Passenger convenience will be enhanced at key Metrorail
stations with the installation of new informational kiosks at the
Airport, Earlington Heights and Okeechobee Road Metrorail
stations. The existing informational kiosk at South Miami will be
replaced with a new one.

Committed
Improvement

Dadeland South
Intermodal Station

The Dadeland South Intermodal Station project includes facility
improvements to the parking garage, roadways, signage,
fencing, painting, landscaping, canopy, escalators and lighting
up-grades.

Committed
Improvement
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Table 7-6:  2023 Recommended Service Plan Transit Hub Needs (continued)

Transit Hubs Status Unfunded
Needs

Northeast Transit Hub
Enhancements

(NETHE)1

Since determining that the Northeast Passenger Activity Center
(NEPAC) project was no longer feasible, MDT identified a
feasible project alternative and has proposed transit hub
improvements at two existing transit hubs – the Mall at NW 163rd

Street and Aventura Mall.  Currently both of these transit hubs
which serve the northeast portion of the County and are major
destinations with important bus connections have multiple
deficiencies (e.g., capacity, drainage, pavement, shelters,
lighting, access, signage etc.).  Therefore, MDT has created a
new project which is referred to as the Northeast Transit Hub
Enhancements (NETHE).  This new project will upgrade both
transit hub sites to improve bus and passenger access as well as
upgrade area drainage, lighting, signage, shelters and other
station area amenities.  This project features a total of 16 bus
bays: 6 bus bays are proposed at the Aventura Mall site; 6
articulated bus bays are proposed along NE 167th Street; and 4
bus bays are proposed along NE 15th Avenue.

Committed
Improvement

Miami Intermodal
Center (MIC)

FDOT is managing this project. FDOT has over $400 million
programmed for the MIC distributed among 17 projects. These
include the rental car HUB, the MIC Core Roadway and
intersection improvements, transit connections to the terminal
building, utilities relocation, etc.  Phase I (MIC Core) includes the
bus terminal facilities and infrastructure to coordinate with other
modes.  Both the MDT Bus Terminal Facility and the Airport
Metrorail Station opened for service in July 2012.  The Tri-Rail
component of this facility is currently under construction and is
scheduled to open in 2013.  The MDT Bus Terminal Facility
features a total of 13 bus bays (6 of the 13 bays are used for
layover).

Committed
Improvement

Dolphin Station (HEFT
at NW 12th Street)

Property owned by the FDOT located adjacent to the intersection
of the Homestead Extension of the Florida Turnpike (HEFT), SR
836 and NW 12th Street has been identified as a strategic
location for a Transit Hub with a park-and-ride facility.  This
transit hub would support the SR 836 Express Enhanced Bus
Service project and provide a potential terminus or stop for
several local bus routes serving the Dolphin Mall and nearby
cities of Sweetwater and Doral.  This site will be further evaluated
for its potential to support a Transit Oriented Development
(TOD).

To be
determined upon

further study

South Miami-Dade
Busway at SW 344th

Street

Miami-Dade Transit is planning to build a 266 space parking lot
with bus bays and shelters, located west of the southern end of
the Busway between NW 2nd Avenue and NW 3rd Avenue at SW
344th Street (Palm Drive), in Florida City.  This project features 10
bus bays and a layover area.  Currently MDT is in the process of
completing the dry-run permit process.

Committed
Improvement
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Table 7-6:  2023 Recommended Service Plan Transit Hub Needs (continued)

Transit Hubs Status Unfunded
Needs

NW 27th Avenue and
NW 215th Street

A 14-acre vacant parcel adjacent to the intersection of the
Turnpike (HEFT) and NW 27th Avenue has been identified as a
strategic park-and-ride location for the NW 27th Avenue
Enhanced Bus Service project. Up to 350 parking spaces are
proposed for this facility which would serve as the northern most
station for the new enhanced bus or BRT service in the corridor.
This park-and-ride also provides strategic transit oriented
development (TOD) opportunities.  This project features 6 bus
bays and 2 layover bays.

Committed
Improvement

SW 147th Avenue and
SW 8th Street

An 8-acre vacant parcel on the SW corner of the intersection at
SW  8th Street and SW 147th Avenue has been identified as a
strategic park-and-ride location for the SR-836 Express
Enhanced Bus Service project.  Up to 500 parking spaces are
proposed for this facility which would serve as the western most
station for the new enhanced bus or BRT service in the corridor.
This park-and-ride lot also provides strategic transit-oriented
development (TOD) opportunities.  This project features 8 bus
bays that can accommodate articulated buses and a layover
area.

Committed
Improvement

NW 7th Avenue and
NW 62nd Street

This proposed MDT joint development project is expected to
provide space for an enhanced transit facility within the context of
an active, mixed-use development including space for housing,
community-serving activities and functions in addition to retail
use.  The project includes 25 park-and-ride spaces and 4 bus
bays.

Committed
Improvement

Golden Glades
Multimodal Terminal

MDT recommends that the FDOT Golden Glades Interchange
System Improvements – Ultimate Plan consider improvements to
the existing park-and-ride lots located at the Golden Glades
Interchange. The Golden Glades Multi-Modal Terminal was
studied under a separate PD&E study (FM#251684-1-22-01) that
contemplates the following improvements as part of Phase 1:
new transit platforms with canopy, new intercity bus platform with
canopy, “Hub” facility containing stairs, elevators, enclosed
waiting area, restrooms, and enclosed operational spaces with
canopies, new pedestrian bridge leading to existing pedestrian
bridge serving Tri-Rail and roadway improvements.  Phase 2
includes construction of a parking garage to accommodate 1,300
vehicles.  This project features a total of 16 bus bays for MDT and
BCT buses (9 bus bays are needed in for Phase 1 and 11 bus
bays are needed for Phase 2).

To be
determined upon

further study

Palmetto Intermodal
Terminal

MDT recommends that the FDOT SR 826/Palmetto Expressway
Managed Lanes Project Development and Environment (PD&E)
Study address the feasibility of acquiring an 11.88-acre semi-
vacant parcel of land located immediately south of the Palmetto
Metrorail Station for the purpose of constructing the Palmetto
Station Intermodal Terminal that will include but not be limited to:
long-term parking, short-term parking, kiss-and-ride, pool-and-
ride and a minimum of 6 bus bays and 2 layover bays.

To be
determined upon

further study
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Table 7-6:  2023 Recommended Service Plan Transit Hub Needs (continued)

NE 151st Street and
Biscayne Boulevard

Property owned by the City of North Miami located on the
southeast corner of NE 151st Street and Biscayne Boulevard was
identified in an MPO Study titled “Improving Access in Florida
International University Biscayne Bay Campus Area” as a
strategic location for a Transit Terminal Facility.  MDT is pursuing
incremental improvements along the Biscayne Boulevard.
Corridor and an implementation plan for the Biscayne Enhanced
Bus are currently being drafted through the MPO.  This site will
be further evaluated as a strategic Park-and-Ride/Transit
Terminal Facility as part of the implementation plan for the
Biscayne Enhanced Bus. This project features 6 bus bays and 2
layover bays.

To be
determined upon

further study

1Miami-Dade Transit worked with the City of North Miami Beach and other stakeholders for the last several years to
develop a transit hub near the Mall at NE 163rd Street.  However, after numerous meetings and several attempts to
reach an agreement with the City of North Miami Beach on the project scale, scope and capital cost of the preferred
site, MDT has determined that this project is no longer feasible and will not be implemented.  Subsequently, the
NETHE is being studied.
2A committed improvement is defined as a project for which funds have been programmed in either a local, state or
federal plan.

Table 7-7:  Proposed Park-and-Ride Sites

Source:  Miami-Dade Transit, 2013

Map ID Name Location
1 Busway Lot Busway and SW 344th Street
2 Busway Lot Busway and SW 312th Street
3 Busway Lot Busway and SW 200th Street
4 Busway Lot (Quail Roost Park-and-Ride) Busway and SW 184th Street
5 Busway Lot Busway and SW 136th Street
6 Busway Lot Busway and SW 124th Street
7 Busway Lot Busway and SW 104th Street
8 Kendall South/Zoo Miami Zoo Miami Park
9 Kendall-Tamiami Executive Airport Park-and-Ride SW 137th Avenue and SW 120th Street
10 SR 874 Ramp Connector Park-and-Ride SW 122 Avenue and SW 128 Street
11 Kendall Drive and SW 150th Avenue (purchase) SW 150th Avenue and SW 88th Street
12 FPL Lot SW 127th Avenue and SW 88th Street
13 I-75 Park-and-Ride Lot (FDOT Study) I-75 and Miami Gardens Drive Interchange
14 Palmetto Intermodal Terminal Palmetto Expressway and NW 74th Street

15 Senator Villas Between SW 89th Avenue and SW 89th
Court at SW 40th Street

16 Tamiami Park-and-Ride at Coral Way SW 107th Avenue and SW 24th Street

17 Park-and-Ride/Transit Terminal Facility at SW 147th Avenue
and SW 8th Street SW 147th Avenue and SW 8th Street

18 Park-and-Ride/Transit Terminal Facility at Dolphin Station HEFT at NW 12th Street

19 Park-and-Ride/Transit Terminal Facility at NE 151st Street
and Biscayne Blvd. Biscayne Boulevard and NE 151st Street

20 Little River Park-and Ride Biscayne Boulevard and NE 79th Street

21 Park-and-Ride/Transit Terminal Facility at NW 27th Avenue
and NW 215th Street NW 27th Avenue and NW 215th Street
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Figure 7-3:  Proposed Park-and-Ride Sites

Source: Miami-Dade Transit, 2013
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7.3.2 Incremental Improvements along Premium Transit Bus Corridors

In recent years, public transportation improvements have been adversely impacted due to
unfavorable economic conditions.  Several projects including the North Corridor and East-West
Corridor have been placed on hold due to Miami-Dade County’s inability to pay the cost to
construct, operate and maintain these large and complex projects.  As a result, a coordinated
effort among local transportation agencies was initiated to evaluate more affordable, cost
effective alternatives.

The MPO Short-Term Transit Improvement Options (STTIO) task Force included regional transit
partners such as the Miami-Dade Expressway Authority (MDX), MDT, Miami-Dade Public
Works Department (PWD), the Office of Strategic Business Management (OSBM) and the
Office of the Citizens’ Independent Transportation Trust (CITT), FDOT and representatives from
the County Executive Office.

The “Modal Options Preliminary Analysis Summary,” is the result of this coordinated work effort
among transportation partners.  In short, the report provides preliminary information detailing
revenue, service, and ridership information on various transit options such as Heavy Rail Transit
(HRT), Light Rail Transit (LRT), Bus Rapid Transit (BRT), and BRT-Lite/Enhanced Bus Service
(BRT-Lite/EBS) and demonstrates that there appears to be cost-effective options to heavy rail.
The North and East-West enhanced bus corridor projects will increase mobility while continuing
to build ridership for a future BRT and possibly heavy rail project.

7.3.2.1 North Corridor (NW 27th Avenue Enhanced Bus)

Miami-Dade Transit is pursing incremental improvements along the NW 27th Avenue corridor by
providing approximately 13 miles of enhanced limited stop arterial bus service from the MIC at
MIA to NW 215th Street.  This enhanced bus project will feature specially-branded diesel/electric
hybrid articulated buses or other alternative fuel buses as well as strategic park-and-ride lot
locations.  This will be implemented in two phases.  Phase I was completed in July 2012 with
the implementation of the new Route 297 (the 27th Avenue Orange MAX) which features 15
minute peak/30 minute mid-day headways using existing fleet buses, WiFi, and real-time
“Where is the Bus?” information.  Phase I is funded.

Phase II is expected to be complete in 2017.  This phase consists of service with 10 minute
peak/20 minute mid-day headways using 11 new 60-foot articulated diesel/electric hybrid, clean
diesel, compressed natural gas, or other alternative fuel buses, transit signal priority, robust
stations, WiFi, real-time “Where is the Bus?” information, branding of buses and stations and an
end-of-the-line park-and-ride/bus terminal station at NW 27th Avenue and NW 215th Street.
Phase II of this project has a capital cost of approximately $27 million and is funded.

7.3.2.2 East-West Corridor (SR-836 Express Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along the SR 836 corridor by
providing approximately 13 miles of enhanced express bus service from SW 8th Street/SW 147th

Avenue to the MIC at MIA.  Revenue service is anticipated in 2017 and includes long term
service with 10 minute headways using 11 new 60-foot articulated diesel/electric hybrid, clean
diesel, compressed natural gas or other alternative fuel buses, transit signal priority, robust
stations, WiFi, real-time “Where is the Bus?” information, branding of buses and stations, and
an end-of-the-line park-and-ride/bus terminal station at SW 8th Street and SW 147th Avenue.
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7.3.2.3 East-West Corridor (Flagler Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along Flagler Street by providing
approximately 14.5 miles of enhanced bus service from Downtown Miami to West Miami-Dade
County.  Revenue service is anticipated to being in 2018 using 10 new 60-foot diesel/electric
hybrid, clean diesel, compressed natural gas, or other alternative fuel buses.  Service headways
will be 12 minutes during the AM and PM peak-hour and 30 minutes during the mid-day.  This
route will also serve a proposed park-and-ride/bus terminal station at SW 8th Street  and  SW
147th Avenue.

7.3.2.4 Northeast Corridor (Biscayne Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along Biscayne Boulevard/US-1 from
Downtown Miami to the Aventura Mall.  Revenue service is anticipated to being in 2014 using
11 new 60-foot diesel/electric hybrid, clean diesel, compressed natural gas, or other alternative
fuel buses.  Service headways will be 15 minutes during the AM/PM peak-hour and 20 minutes
during the mid-day.  The bus purchase component is considered Phase I for this corridor.

The MPO, in cooperation with MDT, is performing an Implementation Plan for the Biscayne
Boulevard Enhanced Bus Service project.  This Enhanced Bus Service route will feature robust
stations, WiFi, real-time “Where is the Bus?” arrival times via the internet or on web-enabled
mobile devices, real-time “Next Bus” arrival information via electronic signs, transit signal priority
and park-and-rides.  Phase II for the Biscayne Enhanced Bus Service project is expected to be
completed by 2020.

7.3.2.5 Kendall Corridor (Kendall Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along Kendall Drive (SW 88th Street)
from the West Kendall Transit Terminal at Kendall Town Center (Kendall Drive and SW 162nd
Avenue) to the Dadeland North Metrorail Station.  Phase I was completed in 2010 with the
implementation of the new Route 288 (Kendall Cruiser) which features 12 minute peak-hour
headways using 60-foot diesel/electric hybrid buses, WiFi, and real-time “Where is the Bus?”
information.

Phase II is expected to be complete in 2022.  This phase consists of robust stations, queue
jump lanes, transit signal priority, and real-time “Next Bus” arrival information via electronic
signs.

7.3.3 Bus Fleet Expansion

The 2023 RSP service improvements identify the peak vehicle requirements (PVR) for
designated bus routes.  A determination of bus fleet needs based on the 2023 RSP, which
accounts for a 20 percent (20%) vehicle spare ratio results in a total requirement of 112 buses.
Table 7-8 shows how many buses are needed to include 40-foot and 60-foot as well as 40-foot
commuter coach diesel/electric hybrid, clean diesel, compressed natural gas, or other
alternative fuel vehicles.  This fleet need also includes new service routes.  Based on the RSP,
there will be no additional purchase needs of minibuses.
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Table 7-8:  Bus Fleet Vehicle Needs

Source:  Miami-Dade Transit 2013

7.3.4 Alternative Fuels

Several major transit agencies around the U.S., such as the Washington Metropolitan Area
Transit Authority (WMATA) have successfully incorporated Compressed Natural Gas (CNG)
buses and infrastructure into their transit systems in order to achieve operational cost savings.
Initial transit agency analysis as well as responses received from interested vendors to a
Request for Information (RFI) issued by the County’s Internal Services Department (ISD)
indicates that using CNG in MDT’s bus fleet has the potential for significant savings over a
diesel or hybrid bus fleet.  The amount of savings and the timeframe of the savings are
dependent upon how the procurement of CNG infrastructure and vehicles are structured and
when the transition is implemented.  MDT is working in conjunction with other County
departments on a priority initiative to assess the feasibility and financial impact of transitioning to
(CNG) fuel in its bus and heavy truck fleets at various locations and to develop a
comprehensive implementation strategy that will optimize cost savings.

7.4 Infrastructure Renewal Program Needs
The following table identifies a number of proposed projects that have been determined by MDT
as necessary for the upkeep and maintenance of existing infrastructure to ensure the MDT
transit system operates in a state of good repair.  The infrastructure renewal program (IRP)
includes planned investments in the following program areas:

 Information technology, including data center modernization, network upgrades, and
improved accident/incident reporting;

 Passenger amenities, including escalator covers and improved signage;

 Passenger facilities, including escalator and elevator replacements, Busway  improvements,
and platform refurbishments;

 Rolling stock, including bus maintenance component replacements (bus vehicle fleet
replacement schedule is provided in the Appendix);

 Systems, including wayside overhauls, uninterrupted power supplies, AC unit substations,
train control system replacement, traction power substations, and traction power cabling;

 Maintenance facilities, including bus garage lot resurfacing, emergency backup generators,
and A/C replacement;

Year 2014 2015 2016 2017 2018 2019 2020 2021 2022

Full size -5 10 0 -9 -10 0 0 0 0 -14 0 -14
Articulated 12 0 0 0 -4 0 0 0 0 8 1 9
Commuter Coach 0 0 0 0 0 0 0 0 0 0 0 0

Sub-Total 7 10 0 -9 -14 0 0 0 0 -6 1 -5

Full size 6 6 0 0 0 0 21 0 0 33 4 37
Articulated 11 0 0 22 10 0 5 0 0 48 10 58
Commuter Coach 7 0 6 0 0 0 0 0 5 18 4 22

Sub-Total 24 6 6 22 10 0 26 0 5 99 18 117

GRAND TOTAL 31 16 6 13 -4 0 26 0 5 93 19 112

New Routes

Sub-Total
Needs

Additional Spare
Buses Needed

Total Buses
Needed

(IncludingExisting Routes
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 Safety and security, including fire alarm replacement, railing replacements, and pedestrian
safety improvements; and,

 Track and guideway, including guideway painting, frog replacement, and work vehicles.

 Field engineering and systems maintenance

 Design and engineering

The proposed year of implementation is also presented for the FY 2014-2023 planning horizon
(Table 7-9).



Annual Update
7.0 - Ten Year Implementation Plan

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 4  -  2 0 2 3
September 2013 7-33

Table 7-9:  Proposed Infrastructure Renewal Program Need (2023)
Classification Project Name 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 Total Est. Cost

YOE
Information Technology Mover Wireless Systems 330,000$ 330,000$
Information Technology Mobile Technology Tools & Bus Driver Training Systems-Vigi l 450,000$ 450,000$
Maintenance Faci l ities Central  O&I Garage Shop Floor Leveling  $     1,440,000 1,440,000$
Maintenance Faci l ities Bus Garages:  Northeast Rol lup Doors 450,000$ 450,000$
Maintenance Faci l ities Bus Garages: Bus Washers and Cyclones 800,000$ 800,000$
Maintenance Faci l ities Bus Maintenance DEF Dispensing System  $        300,000 300,000$
Maintenance Faci l ities Chil ler Unit  Replacement  $       1,110,000 1,110,000$
Passenger Amenities Metrorai l & Metromover Train Wash  $         300,000 300,000$
Passenger Amenities Metromover Station Ceil ing Signage  Cabinet Replacement  $          270,000  $        270,000  $         270,000  $        270,000 1,080,000$
Passenger Amenities Metrorail Parking Fare Payment Signage  $             20,000  $           20,000  $            20,000  $           20,000 80,000$
Passenger Amenities Metrorai l & Metromover Regulatory Signage Replacement  $             50,000  $           50,000  $            50,000  $           50,000 200,000$
Passenger Amenities Metrorai l Station Identifier Sign Panel Replacement  $             70,000  $           70,000  $            70,000  $           70,000 280,000$
Passenger Amenities Metrorai l/Metromover Vehicle Signage Replacement 140,000$ 140,000$ 140,000$ 140,000$ 560,000$
Passenger Faci l ities Parking Garages Relamping  $        700,000  $      1,320,000 2,020,000$
Passenger Faci l ities Metromover Lighting  $     1,100,000  $      1,210,000 2,310,000$
Passenger Faci l ities College Bayside Station Lighting  $         110,000 110,000$
Passenger Faci l ities College North Station Lighting  $         110,000 110,000$
Passenger Faci l ities First Street Station Lighting  $         110,000 110,000$
Passenger Faci l ities Metrorai l Station Refurbishment / Door Replacement at

Metromover
2,240,000$ 2,320,000$ 2,470,000$ 7,030,000$

Passenger Faci l ities Escalators Replacement / Elevators Refurbishment 3,730,000$ 3,860,000$ 3,990,000$ 4,120,000$ 15,700,000$
Passenger Faci l ities Parking Garages Overhaul  $       1,120,000  $     1,160,000  $      1,200,000 3,480,000$
Roll ing Stock Vehical Replacement (P-Cars)  $         420,000 420,000$
Roll ing Stock Bus Maintenance E Stroke Brake Monitoring System on Optima

Buses
 $        330,000 330,000$

Roll ing Stock LED Signal Upgrades  $           70,000 70,000$
Roll ing Stock Bus Maintenance Component Replacement Plan  $       4,920,000  $     4,070,000  $      6,080,000  $     6,220,000 21,290,000$
Roll ing Stock Bus Replacement Plan 85,870,000$ 52,000,000$ 57,000,000$ 107,000,000$ 301,870,000$
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Table 7-9:  Proposed Infrastructure Renewal Program Need (2023) (continued)

Source:  Miami-Dade Transit, Infrastructure Renewal Program Existing System FY 2012-13 (July 2010) (PRO-FORMA IRP) IRP is partially funded.

Classification Project Name 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 Total Est. Cost
YOE

Safety & Security Lehman Facil ity - Fire Systems 2,500,000$ 2,500,000$
Safety & Security Emergency Plumbing Fixtures 370,000$ 370,000$
Safety & Security Wil l iam Lehman Site Lighting 1,100,000$ 1,100,000$
Systems Conduit Grounding Rebuild  $            80,000 80,000$
Systems Train Control DC Power Source  $         450,000 450,000$
Systems Traction Power Cabling  $     5,060,000  $      5,080,000  $     5,050,000 15,190,000$
Systems Metromover Wayside Overhaul 25,105,080$ 25,105,080$
Systems Metrorai l Redundant Track Circuit System 3,830,000$ 3,830,000$
Systems Traction Power Gap Ties  $     1,830,000  $      1,900,000  $     1,950,000 5,680,000$
Systems Train Control Systems Replacement 50,000$ 1,050,000$ 32,100,000$ 34,800,000$ 68,000,000$
Systems Traction Power Substations 17,680,000$ 18,260,000$ 18,860,000$ 54,800,000$
Systems Wayside Overhaul 20,960,000$ 32,980,000$ 53,940,000$
Systems AC Unit Substations 8,650,000$ 8,940,000$ 17,590,000$
Systems Switch Machine Cable - Yard 1,040,000$ 1,080,000$ 1,110,000$ 3,230,000$
Systems AC Unit Substations - Palmetto Yard  $      4,230,000  $     4,360,000 8,590,000$
Systems Switch Machine Cable- Mainline 1,220,000$ 1,270,000$ 1,380,000$ 3,870,000$
Systems Replace Switch Machines - Yard 950,000$ 980,000$ 1,010,000$ 2,940,000$
Track & Guideway Replacement Work Vehicles 10-15 Year Plan  $      1,500,000 1,500,000$
Track & Guideway Metromover Inner Loop Guideway Painting 11,630,000$ 11,630,000$
Track & Guideway Metromover Omni Extension Guideway Painting 390,000$ 380,000$ 8,820,000$ 9,590,000$
Track & Guideway Metrorai l Steel Box Girder Guideway Painting  $          550,000  $        520,000  $      9,550,000  $     6,490,000 17,110,000$
Track & Guideway Fastener Replacement Station Areas 1,420,000$ 1,400,000$ 1,360,000$ 4,180,000$

165,775,080$ 100,310,000$ 169,070,000$ 237,240,000$ 1,110,000$ -$ -$ -$ -$ -$ 673,505,080$TOTAL
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8.0 Financial Plan
8.1 Introduction
This TDP Annual Update represents planning efforts undertaken by MDT in 2012 to include a
forecast of operational and capital needs for FY 2014 through FY 2023.  The TDP financial
section provides estimated costs and financial resources for MDT to maintain existing services
and plan new services.  It is through the development of this TDP Annual Update that MDT
considers which service improvements can be achieved and when those service improvements
should be implemented.

The source document that provides MDT’s accounting of projected expenses and revenues is
known as the Pro Forma.  The Pro Forma is regularly updated through collective efforts of both
MDT and the County’s Management and Budget Department.  The currently approved FY 2012
- 2013 Pro Forma projects MDT’s expenses and revenues for thirty years, through FY 2041.

This TDP has been prepared on the basis of expenditure and revenue assumptions included
within the Miami-Dade County Pro Forma capital budget as approved by Miami-Dade County
Board of County Commissioners (BCC) in September 2012.  This TDP Annual Update relies
directly on the first ten years (FY 2014-2023) of Pro Forma projections.  It is important to
emphasize that the needs forecasts and applied financial assumptions as presented in this TDP
Annual Update for FY 2014 through FY 2023 are subject to change correspondingly in line with
the finalization of the County’s Budget and Capital Operating Plan.

8.2 Operating Expenses
In FY 2014 the direct operating budget for MDT is projected to be approximately $468 million.
The primary components of the direct operating expenses are presented below to include the
four transit modes and professional support.

Table 8-1:  MDT Projected FY 2014 Direct Operating Expenses

Source: Transit Pro Forma FY 2012-2013

Direct Operating Expense Category Amount

Employee Regular $185,230,146

Part-Time Employee (COLA only) $6,018,269
Preimum Pay $0
Executive Benefits $139,768
Flex Dollars $0
Longevity Payments $2,098,458
Salary Other $3,869,000
Subtotal (Salary) $197,355,641

Subtotal (Overtime) $24,433,946
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Table 8-1:  MDT Projected FY 2014 Direct Operating Expenses (continued)

Source: Transit Pro Forma FY 2012-2013

Direct Operating Expense Category Amount

Social Security $11,987,506
Retirement $9,094,800
OT Fringe FICA and MICA $1,869,197
OT Fringe Retirement $1,199,707
Health Insurance $21,674,500
Life Insurance $394,428
Unemployment Insurance $161,000
Workers Comp (gr 5% for 3 yr / then 3%) $12,405,661
Other $2,566,000
MICA Medicare $2,803,530
Subtotal (Fringe) $64,156,328

DIP $32,700
Electric Services $9,212,635
Electric Services EH-MIC $921,264
Water and Disposal $1,604,668
Security Expenses $14,822,134
Janitorial Services $5,504,229
Repair of Bus Engines $6,414,146
Metrorail Liabil ity $1,000,000
Property and Fire $4,002,240
Payouts  and Claims $3,000,000
Outside Maintenance $5,605,662
Building Leases $3,053,877
Copy Machine Rental $514,775
Lease Payments $542,500
GSA Charges $2,143,205
Data Processing Services $1,309,627
ITD Radio Microwave $839,160
ETSD Funding Model $4,878,640
Police Services $340,000
Department Transfers $656,000
Telecommunications $1,738,750
Easy Card Printing $1,548,100
Fuel and Lubricants $34,579,000
Tires and Tubes $3,675,930
Inventory $24,329,385
STS Contract $43,397,340
Airport Link (full year adj) (salay portion
in salary) $4,040,000
Other CS Line Items $2,328,383
Subtotal $182,034,352
GRAND TOTAL $467,980,266
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In addition to these direct operating expenses, MDT will support approximately $79 million of
other operating expenses, debt service payments, and funding of reserves in FY 2014 as
detailed below.

Table 8-2:  MDT Projected FY 2014 Other Operating Expenses

Source: Transit Pro Forma FY 2012-2013

In FY 2014, MDT is projected to spend approximately $548 million for the operation of the
transit system and support of MDT’s other local and regional responsibilities.

8.2.1 Projected Operating Expenses

The 2012 opening of Airport Link has resulted in a 10 percent (10%) increase in Metrorail
service and MDT is projecting an additional increase in service levels for Metrobus based upon
the Recommended Service Plan for existing and new Metrobus service.  MDT is projecting no
increase in service levels for Metromover between FY 2014 – FY 2023.  The key inflation
assumptions that drive the cost projections, as included in the Pro Forma, are summarized
below.

Direct Operating
Expense Category

Amount (000s)

Municipal Contribution 41,818$
New Municipal Contribution 6,273$
CITT Staff 2,360$
SFRTA Contribution 4,235$
Public Works Support 3,227$
Pre existing Debt 7,439$
Rezoning Bonds 1,425$
Bus Leasing Payment 5,435$
PTP Debt Service 7,439$
TOTAL 79,651$
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Table 8-3:  MDT Operating Expense Inflation Assumptions

Source: Transit Pro Forma FY 2012-2013

8.2.2 Operating Revenues

Miami-Dade Transit’s operations are supported by a range of federal, state, local, and directly-
generated revenue streams.  Table 8-4 shows the projected agency operating revenues for FY
2014 by major category.

Table 8-4:  MDT Projected FY 2014 Operating Revenues

Source: Transit Pro Forma FY 2012-2013

Expense Item Annual Inflation Rate

Labor Increase- Merit     2.4% 2014 and thereafter

Labor Increase-COLA
 0% (2012-2014)

2% (2015 and after)

Health Insurance
 5% (2012-2016)

3.5% (2017 and after)

Major Support Line Items
1.8% (2014)   2.0% (2015)   2.2% (2016)

2.5% 2017 and thereafter

Inventory 1%

Fuel
1.8% (2014)

2% (2015)   2.2% (2016)
2.5% 2017 and thereafter

Operating
Revenue Category

Amount (000s)

Fare Revenues 117,486$
Other Operating Revenues 38,987$
Federal Grant Funds Used for PM 62,226$
State Block Grant 20,837$
Other State Operating Support 8,056$
PTP Surtax 209,090$
County General Funds 167,868$
Local Option Gas Tax 25,948$
Federal Grants (JARC) 2,060$
Interest, Reimbursement & Other 7,453$
TOTAL 660,011$
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8.2.3 Projected Operating Revenues

Future revenue growth is projected to fluctuate with a low level of tax revenue growth resulting
from the existing state of the economy.  However, in years without any major policy changes,
total available funding for MDT is expected to grow at slightly over three percent (3%) annually.
In addition, MDT does foresee two separate major policy actions related to funding during FY
2014 – FY 2023 to include:

Regular programmed fare increases: The Pro Forma projects a 25 cent increase in the base
fare (from its current level of $2.00 to $2.25) in 2014, with another 25 cent increase levied in
2018 and in 2021.  These increases have the effect of increasing the overall revenue growth
rate in those years.  These programmed fare increases which occur every four years is
determined by policies approved by the Miami-Dade County Board of County
Commissioners that authorize MDT to implement regular fare increases to keep pace with
inflation.

Additional local funding: In 2014, MDT anticipates receipt of two additional local funding
sources to support operations -- the local option gas tax (LOGT) and County General Funds.
Miami-Dade County currently imposes three of the five cents allowed under the fuel tax, and
Pro Forma assumes that the other two cents will be approved, levied, and collected for
MDT’s use in 2014.  The value of those additional two cents from the LOGT is approximately
$13 million annually.  The second source is additional County General Funds, which is
estimated at approximately $19.3 million in the first year.

The critical funding growth assumptions that drive the Pro Forma results are also outlined
below.

Table 8-5:  MDT Operating Revenue Growth Assumptions

Source: Transit Pro Forma FY 2012-2013

Revenue Item Annual Growth Rate

PTP Surtax
  2014-2016: 3.0%

2017+: 4.5%

General Funds
(Maintenance of Effort)

3.50%

Fare Revenue (Trip Growth) 2014+: 1%

State Block Grant and Transp.
Disadv. Funds

2014+: 2%

Federal Funds
2014 - 2017: 5%

2018+: 2.5%

Local Option Gas Tax
2014:  1.5%

and after: 0.5%
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8.2.4 Summary of Operating Budget

The operating budget, as presented in the 2012 Pro Forma for the ten-year period from FY 2014
to FY 2023, is balanced.  This means that projected operating expenses are covered by the
forecasted revenues from various local and non-local sources. This operating budget is
achieved by a combination of cost efficiencies and service restructuring in Metrobus; an
avoidance of any major service expansion except for the Airport Link and aggressive use of
available local funding sources (LOGT and general funds). However, this operating budget is
based upon the budgetary assumptions that were applied within the FY 2012 - 2013 Pro Forma.
These assumptions are subject to change resulting in a different budgetary outcome than
presented in this TDP due to the volatility in gas prices and pressure from the public to reduce
the tax roll which would have impacts to the general fund share MDT receives and the
availability of federal and state grants.
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Table 8-6:  MDT Operating Budget (FY 2014 - FY 2023) ($000s)

Source: Transit Pro Forma FY 2012-2013 and RFRO (Working). *Total values presented may vary due to rounding.

Operating Revenues 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 Total
     Fare Revenues $117,486 $118,661 $119,848 $121,046 $133,113 $134,444 $135,789 $148,099 $149,580 $151,076 1,329,142$
     Other Operating Revenues $8,105 $8,186 $8,268 $8,351 $8,434 $8,519 $8,604 $8,690 $8,777 $8,865 84,799$
     Federal Grant Funds Used for PM $62,226 $62,848 $63,477 $64,177 $64,752 $66,371 $68,030 $69,731 $71,474 $73,261 666,347$
     State Block Grant $20,837 $21,253 $21,678 $22,112 $22,554 $23,005 $23,465 $23,935 $24,413 $24,902 228,155$
     Other State Operating Support $8,056 $8,166 $8,279 $8,393 $8,510 $8,629 $8,751 $8,875 $9,001 $9,131 85,791$
     PTP Surtax $209,090 $215,363 $221,824 $231,806 $242,237 $253,138 $264,529 $276,433 $288,872 $301,871 2,505,161$
     County General Funds $167,868 $173,744 $179,825 $186,119 $192,633 $199,375 $206,353 $213,576 $221,051 $228,787 1,969,331$

Additional Local Revenue or Service Cut $30,882 $31,032 $32,118 $33,242 $34,405 $35,610 $36,856 $38,146 $39,481 $40,863 352,635$
     Local Option Gas Tax $25,948 $29,541 $29,769 $29,999 $30,231 $30,382 $30,534 $30,686 $30,840 $30,994 298,924$
Federal Grants $2,060 $2,060 $2,060 $2,060 $2,060 $2,060 $2,060 $2,060 $2,060 $2,060 20,600$
     Interest, Reimbursements & Other $7,453 $7,750 $8,061 $8,420 $8,796 $9,190 $9,604 $10,038 $10,492 $10,969 90,772$
     Total Revenues $660,011 $678,605 $695,206 $715,724 $747,725 $770,722 $794,574 $830,267 $856,042 $882,778 7,631,656$

Operating Expenses
MDT Operating Expenses $467,980 $487,006 $501,638 $516,826 $532,596 $548,971 $565,976 $583,938 $602,279 $621,328 5,428,538$
     SFRTA Contribution $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 42,350$
     PTP Debt Service $77,842 $94,920 $111,729 $138,123 $147,710 $155,703 $155,700 $163,694 $163,694 $171,892 171,905$
Municipal Contribution $48,091 $49,533 $51,019 $53,315 $55,714 $58,222 $60,842 $63,579 $66,441 $69,430 576,187$
PWD Project Management (Pay Go) $3,227 $3,324 $3,424 $2,527 $2,602 $2,680 $2,761 $2,844 $2,929 $3,017 29,334$
CITT Staff $2,360 $2,360 $2,360 $2,431 $2,504 $2,579 $2,656 $2,736 $2,818 $2,903 25,706$
Pre Existing Debt Service $7,439 $2,494 $2,494 $2,494 $0 $0 $0 $0 $0 $0 14,921$
Other (Bus Leasing Payment/Rezoning Bonds $15,409 $9,577 $12,294 $15,012 $15,012 $15,012 $15,012 $15,012 $15,012 $12,294 139,645$
     Total Expenses $626,583 $653,449 $689,194 $734,963 $760,374 $787,402 $807,181 $836,039 $857,407 $885,099 $7,637,689

Annual Operating Surplus/(Deficit) 33,428 25,156 6,013 (19,238) (12,648) (16,680) (12,607) (5,771) (1,365) (2,320)
Cumulative Operating Surplus/(Deficit) 43,168 68,323 74,336 55,098 42,450 25,770 13,163 7,392 6,027 3,707
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8.3 Capital Expenditures and Funding Sources

8.3.1 Planned Capital Expenditures

Miami-Dade Transit’s planned capital expenditures for the period FY 2014 to FY 2023 are
divided into two groups: 1.) Those projects which will be financed with PTP-backed debt; and,
2.) Those projects which will be paid for on a “cash” basis with funding from various sources.
For large capital projects or ongoing projects during FY 2014 – FY 2023 (such as bus
acquisition and replacement), these may be funded by a combination of debt proceeds and
cash.  A summary of the two groups of projects is provided below.

Table 8-7:  Planned MDT Capital Expenditures FY 2014-2023

Source: Transit Pro Forma FY 2012-2013

PTP Debt Financed Captial Projects
Total Cost

FY14-FY23 (000s)

Lehman Yard Rehab and Expansion Phase 1 1,232$

Bus Enhancements 16,542$

Bus Tracker System/Computer Aided Dispatch 6,179$
Infrastructure Renewal Plan (IRP) 62,500$
Capital Expansion Reserve 10,957$
Kendall Enhanced Bus 998$
Rail Vehicle Replacement 290,729$
Lehman Test Track for Metrorail 2,714$
Track and Guideway Rehab Subset 12,985$
Northeast Transit Hub Enhancements 666$
Pedestrian Overpass at University 425$
SUBTOTAL 405,927$

Non-PTP Debt Financed Captial Projects
Total Cost

FY14-FY23 (000s)
Kendall Enhanced Bus Service 998$
Metorail Bike Path (M-PATH) 160$
Metromover Fiber Replacement 441$
Mover Video Project 96$
NW 7th Ave and NW 62nd St Passenger Activity Center 749$
Kendall Drive Signalization 696$
Park and Ride lot Quail Roost Drive 1,400$
Park and Ride lot SW 344th Street 91$
Northeast Transit Hub Enhancements 666$
Pedestrian Overpass at University 820$
Security and Safety Equipment 3,123$
SUBTOTAL 532,439$

TOTAL 938,366$
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Table 8-7:  Planned MDT Capital Expenditures FY 2014-2023 (continued)

Source: Transit Pro Forma FY 2012-2013

Many of the listed projects, such as the vehicle replacements (for bus, rail, and peoplemover)
and the guideway rehabilitation, will greatly improve the quality and longevity of the existing
MDT transit system.  However, most of the projects in Table 8-7 are scheduled for completion
on or before 2018.  After 2018, the capital program consists only of scheduled bus acquisitions
and the Infrastructure Renewal Program (IRP), which is the agency’s long-term projection of
future rehabilitation and replacement needs throughout the MDT system.

8.3.2 Capital Funding Sources

As noted, MDT’s capital projects between FY 2014 – FY 2023 will either be debt-financed or
funded on a pay-as-you-go basis.  The debt financing is backed by the PTP surtax revenues, as
projected in the previous financial section.  The “cash”-funded projects will be supported by a
combination of funding sources, which are shown in Table 8-8.  All of these funding sources for
pay-as-you-go capital will be concluded by 2019.

Table 8-8:  Projected “Cash” Revenue Sources for Capital Projects, FY 2014-2023

Source: Miami-Dade Transit Capital Book, F2 Report

Non-PTP Debt Financed Captial Projects
Total Cost

FY14-FY23 (000s)
Kendall Enhanced Bus Service 998$
Metorail Bike Path (M-PATH) 160$
Metromover Fiber Replacement 441$
Mover Video Project 96$
NW 7th Ave and NW 62nd St Passenger Activity Center 749$
Kendall Drive Signalization 696$
Park and Ride lot Quail Roost Drive 1,400$
Park and Ride lot SW 344th Street 91$
Northeast Transit Hub Enhancements 666$
Pedestrian Overpass at University 820$
Security and Safety Equipment 3,123$
SUBTOTAL 532,439$

TOTAL 938,366$

Capital Funding Source Total Amount (000s)
FTA Section 5307/5309 Formula Grant 333,102$
FTA Section 5309 Discretionary Grant 4,558$
FDOT Funds 13,384$
BCC GOB Future Financing 160$
Lease Financing-County Bonds/Debt 100,000$
PTP Bond Program 405,927$
Capital Improvement Local Option Gas Tax 81,147$
Operating Revenue 88$
TOTAL 938,366$
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8.3.3 Summary of Capital Plan

The capital budget is presented in the FY 2012 – FY 2013 Pro Forma for the ten-year period
from FY 2014 to FY 2023.  All projected capital expenditures could be funded with either PTP
surtax debt proceeds or on a pay-as-you-go basis depending on the availability of funds. This
capital budget is achieved by aggressive borrowing against the PTP surtax (ultimately requiring
the inclusion of additional LOGT and general funds in MDT’s budget, as described above, to
guarantee debt coverage).

This capital budget is based upon the budgetary assumptions applied within the FY 2012 –
2013 Pro Forma and these assumptions are subject to change correspondingly in line with the
finalization of the County’s Budget and Capital Operating Plan resulting in a different budgetary
outcome than presented in this TDP.
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Table 8-9:  MDT Capital Budget (FY 2014 - FY 2023) ($000s)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports

Capital Revenues 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 TOTAL
     FTA Section 5307/5309 Formula Grant 68,528$ 66,031$ 65,517$ 66,193$ 66,833$ -$ -$ -$ -$ -$ 333,102$
     FTA Section 5309 Discretionary Grant 4,002$ 407$ 149$ -$ -$ -$ -$ -$ -$ -$ 4,558$
     FDOT Funds 11,773$ 1,611$ -$ -$ -$ -$ -$ -$ -$ -$ 13,384$
     Building Better Communities (BBC) 160$ -$ -$ -$ -$ -$ -$ -$ -$ 160$

Lease Financing 20,000$ 20,000$ 20,000$ 20,000$ 20,000$ -$ -$ -$ -$ -$ 100,000$
     PTP Bond Program 84,385$ 99,002$ 122,717$ 72,105$ 15,768$ 11,950$ -$ -$ -$ -$ 405,927$
     Local Option Gas Tax 16,168$ 16,003$ 16,163$ 16,325$ 16,488$ -$ -$ -$ -$ -$ 81,147$

 Operating Revenue 88$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 88$
Total Capital Project Revenues 205,104$ 203,054$ 224,546$ 174,623$ 119,089$ 11,950$ -$ -$ -$ -$ 938,366$
PTP Debt-Financed Projects
Lehman Yard Rehab and Expansion Phase 1 1,232$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,232$
Bus Enhancements 10,020$ 952$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 16,542$
Bus Tracker System/Computer Aided Dispatch 6,179$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 6,179$
Infrastructure Renewal Plan (IRP) 12,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 62,500$
Capital Expansion Reserve 4,847$ 3,356$ 1,979$ 245$ 530$ -$ -$ -$ -$ -$ 10,957$
Kendall Enhanced Bus Service 339$ 659$ -$ -$ -$ -$ -$ -$ -$ -$ 998$
Rail Vehicle Replacement 39,552$ 75,986$ 106,033$ 56,510$ 698$ 11,950$ -$ -$ -$ -$ 290,729$
Lehman Center Test Track for Metrorail 2,714$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,714$
Track and Guideway Rehab Subset 5,911$ 5,549$ 1,525$ -$ -$ -$ -$ -$ -$ -$ 12,985$
Northeast Transit Hub Enhancements 666$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 666$
Pedestrian Overpass at University 425$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 425$

Total PTP Debt-Financed Project Expenditures 84,385$ 99,002$ 122,717$ 72,105$ 15,768$ 11,950$ -$ -$ -$ -$ 405,927$
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Table 8-9:  MDT Capital Budget (FY 2014 - FY 2023) ($000s) (Continued)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports

Other Funding Sources Financed Projects 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 TOTAL
ADA Improvements & Equipment 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Busway ADA Improvements 646$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 646$
Graphics and Signage Upgrade 538$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 538$
Bus and Bus Facilities 2,002$ 107$ -$ -$ -$ -$ -$ -$ -$ -$ 2,109$
Bus Enhancements 11,720$ 952$ -$ -$ -$ -$ -$ -$ -$ -$ 12,672$
Facilities and Equipment Rehabilitation 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Transit Operations System (TOS) Replacement 1,984$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,984$
Electronic Signage Info Systems/WIFI Implementation 88$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 88$
Bus Replacement 20,000$ 20,000$ 20,000$ 20,000$ 20,000$ -$ -$ -$ -$ -$ 100,000$
Bus Tools and Equipment 278$ 292$ 307$ 307$ 307$ -$ -$ -$ -$ -$ 1,491$
Passenger Amenities and Transit Enhancements 479$ 484$ 489$ 494$ 499$ -$ -$ -$ -$ -$ 2,445$
Capitalization Preventative Maintenance 78,071$ 78,851$ 79,640$ 80,442$ 81,240$ -$ -$ -$ -$ -$ 398,244$
Kendall Enhanced Bus Service 339$ 659$ -$ -$ -$ -$ -$ -$ -$ -$ 998$
Metorail Bike Path (M-PATH) 160$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 160$
Metromover Fiber Replacement 441$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 441$
Mover Video Project 96$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 96$
NW 7th Ave and NW 62nd St Passenger Activity Center 300$ 300$ 149$ -$ -$ -$ -$ -$ -$ -$ 749$
Kendall Drive Signalization 696$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 696$
Park and Ride lot Quail Roost Drive 177$ 1,223$ -$ -$ -$ -$ -$ -$ -$ -$ 1,400$
Park and Ride lot SW 344th Street 91$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 91$
Northeast Transit Hub Enhancements 666$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 666$
Pedestrian Overpass at University 820$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 820$
Security and Safety Equipment 571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 3,123$

Total Other Funding Financed Projects 120,719$ 104,052$ 101,829$ 102,518$ 103,321$ -$ -$ -$ -$ -$ 532,439$

Total Project Expenditures 205,104$ 203,054$ 224,546$ 174,623$ 119,089$ 11,950$ -$ -$ -$ -$ 938,366$

Capital Funding Surplus/(Deficit) -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$
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8.4 Unfunded Needs for New Service Initiatives
MDT FY 2014 – FY 2023 TDP Annual Update is based upon initiatives as identified by MDT that
are currently unfunded, which represent important areas of need to include:

 Bus route improvements, including modifications to existing routes and the introduction of
new routes, which have both a capital cost component and an operating cost component;

 Additional Capital Improvement Program (CIP) projects that represent selective
improvements to the existing transit network as identified under the Infrastructure Renewal
Program.

The estimated capital and operating costs to support these service expansion and capital
investment initiatives between FY 2014 – FY 2023 are included.  These unfunded project costs
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation
schedules and inflation assumptions.

8.4.1 Bus Route Improvements

MDT has identified a number of service improvements to existing routes as well as the
implementation of additional new routes based upon the availability of funding.  The projected
YOE costs of implementing these services are presented in
Table 8-10.  For all these replacement vehicles, a 20 percent (20%) vehicle spare ratio is
assumed.  Bus capital costs are assumed to be $650,000 per 40-foot diesel/electric hybrid
vehicle, $950,000 per 60-foot diesel/electric hybrid vehicle, and $800,000 per 40-foot
diesel/electric hybrid commuter coach vehicle in 2013 dollars.

8.4.2 Total Unfunded Needs

MDT’s total unfunded needs between FY 2014 – FY 2023 – covering bus service
improvements, capital investment in priority travel corridors, and CIP projects – is $926 million in
YOE dollars (Table 8-11).
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Table 8-10:  Proposed Bus Route Improvements (Unfunded)

Source: Miami-Dade Transit, 2013; YOE capital costs assume a 0% annual cost inflation rate; YOE operating costs assume a 3.5% annual cost
inflation rate.  Note:  Totals may vary due to rounding.

Table 8-11:  Total Unfunded Needs, FY2014-2023

Source:  Miami-Dade Transit, 2013
* Sum of cumulative totals from Tables 7-2 and 7-4
** Incremental totals by year from Tables 7-2 and 7-4 minus funded capital bus improvements (including
spares)
***Total Estimated Cost YOE from Table 7-9 minus Total Infrastructure Renewal Plan (IRP) from Table 7-1

Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 TOTAL

Existing Routes
Operating Costs 8,298,577$ 7,615,468$ 8,635,468$ 7,142,468$ 6,242,468$ 9,153,472$ 7,131,468$ 9,072,468$ 9,072,468$ 9,072,468$ 81,436,793$
Capital Costs 13,300,000$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 13,300,000$

Total 21,598,577$ 7,615,468$ 8,635,468$ 7,142,468$ 6,242,468$ 9,153,472$ 7,131,468$ 9,072,468$ 9,072,468$ 9,072,468$ 94,736,793$
New Routes

Operating Costs 5,557,440$ 6,642,440$ 7,826,440$ 13,466,440$ 17,066,440$ 17,066,440$ 21,209,440$ 24,509,440$ 25,496,440$ 25,496,440$ 164,337,400$
Capital Costs 7,200,000$ 5,200,000$ 6,400,000$ 5,700,000$ 11,400,000$ -$ 15,600,000$ -$ 4,800,000$ -$ 56,300,000$

Total 12,757,440$ 11,842,440$ 14,226,440$ 19,166,440$ 28,466,440$ 17,066,440$ 36,809,440$ 24,509,440$ 30,296,440$ 25,496,440$ 220,637,400$

Total Operating Costs 13,856,017$ 14,257,908$ 16,461,908$ 20,608,908$ 23,308,908$ 26,219,912$ 28,340,908$ 33,581,908$ 34,568,908$ 34,568,908$ 245,774,193$
Total Capital Costs 20,500,000$ 5,200,000$ 6,400,000$ 5,700,000$ 11,400,000$ -$ 15,600,000$ -$ 4,800,000$ -$ 69,600,000$

TOTAL 34,356,017$ 19,457,908$ 22,861,908$ 26,308,908$ 34,708,908$ 26,219,912$ 43,940,908$ 33,581,908$ 39,368,908$ 34,568,908$ 315,374,193$

Service Improvement Category
Total Funding

Required FY 13-22

Bus Improvements (Operating)* 245,774,193$

Bus Improvements (Capital)** 69,600,000$

CIP Projects (Capital)*** 611,005,080$

TOTAL UNFUNDED NEEDS 926,379,273$
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ROUTE
BRANCHES

1 30 40 n/a n/a 40 40
2

NW 2 Avenue / NW 79 Street 20 20 30 n/a 20 30
163rd Street Mall 60 60 55 n/a n/a n/a

3 18 18 30 60 15 20
6 60 60 n/a n/a 60 60
7

East of NW 44 Avenue 15 20 30 n/a 20 20
MIA Metrorail Station 30 40 60 n/a 40 40
Dolphin Mall 30 40 60 n/a 40 40

8
East of SW 57 Avenue 10 15 20 n/a 15 20
East of SW 82 Avenue 15 15 20 n/a 15 20
Westchester 30 30 20 n/a 15 20
FIU via SW 8 Street 30 30 n/a n/a n/a n/a
FIU via Coral Way 30 30 20 n/a n/a n/a

9
163rd Street Mall 12 30 30 n/a 30 30
Aventura Mall 24 30 60 n/a 30 30

10 30 30 30 n/a 30 30
11

East of 79 Avenue 8 12 20 60 12 15
Mall of the Americas 16 24 40 60 24 30
FIU-University Park Campus 16 24 40 60 24 30

12 30 30 45 n/a 40 40
16 18 30 30 n/a 24 30
17

Vizcaya 30 30 60 n/a 30 30
South of NW 95 Street & north of W. Flagler Street 15 30 60 n/a 30 30
NW 7 Avenue/105 Street 30 n/a n/a n/a n/a n/a
Norwood 30 30 60 n/a 30 30

19 24 24 40 n/a n/a n/a
21 30 30 60 n/a 40 40
22

North of West Flagler Street 15 30 60 n/a 30 30
Coconut Grove Station 30 60 60 n/a 60 60

24
Westchester 20 20 30 n/a 30 30
FIU-University Park Campus 40 40 30 n/a 60 60
SW 137 Avenue/26 Street 40 40 60 n/a 60 60
SW 147 Avenue/26 Street 40 n/a n/a n/a n/a n/a

27
South of 183 Street 15 15 30 60 20 30
Calder via NW 27 Avenue 30 30 60 n/a 40 60
Calder via NW 37 Avenue 30 30 60 60 40 60

29 50 50 n/a n/a n/a n/a
31 (Busway Local) 15 30 40 n/a 30 30

32 24 30 40 n/a 40 60
33 30 30 60 n/a 30 30

34 (Busway Flyer) 7½ n/a n/a n/a n/a n/a
35 30 30 35 n/a 60 60
36

East of NW 57 Avenue 20 30 20 n/a 30 30
Doral Center 20 60 40 n/a 60 60
Miami Springs Circle 60 60 60 n/a 60 60
Dolphin Mall 60 60 40 n/a n/a n/a

37 30 30 30 n/a 30 30
38 (Busway MAX) 12 15 15 60 15 20

40
East of SW 127 Avenue 15 30 40 n/a 60 60
SW 8 Street/SW 129 Avenue 30 60 45 n/a n/a n/a
Miller Drive/SW 152 Avenue 30 60 45 n/a 60 60

MDT  METROBUS  ROUTE  HEADWAYS   (December  2012)

OVER
NIGHT SUNDAYPEAK

(AM/PM)
OFF-PEAK

(Midday)
EVENING
(at 8 pm) SATURDAY



ROUTE
BRANCHES

42
MIA Metrorail Station 20 30 60 n/a 40 60
Miami Springs Circle 40 60 n/a n/a n/a n/a
Opa-locka Tri-Rail Station 40 60 n/a n/a 40 60

46 (Liberty City Connection) 45 n/a n/a n/a n/a n/a
48 60 60 n/a n/a n/a n/a

51 (Flagler MAX) 15 30 30 n/a n/a n/a
52 30 45 60 n/a 45 60
54

Hialeah Gardens 25 25 30 n/a 30 40
Miami Gardens Drive/NW 87 Avenue 50 50 n/a n/a n/a n/a

56
East of SW 107 Avenue 30 60 n/a n/a n/a n/a
MDC - Kendall Campus 60 n/a n/a n/a n/a n/a
Miller Road /SW 152 Avenue 60 60 n/a n/a n/a n/a

57 60 60 n/a n/a n/a n/a
62

Dr. Martin Luther King, Jr. Station 12 20 30 n/a 20 30
Hialeah 30 40 30 n/a 20 30
Miami Beach 30 n/a n/a n/a n/a n/a

70
South Dade Government Center 30 60 60 n/a 60 60
Saga Bay n/a 60 n/a n/a 60 60

71 30 60 45 n/a 60 60
72

East of SW 137 Avenue 30 30 30 n/a 60 60
Miller Square 60 60 60 n/a 60 60
SW 162 Avenue/Kendall Drive 60 60 n/a n/a 60 60

73 30 40 60 n/a 60 60
75 30 30 60 n/a 45 60
77

South of NW 183 Street 7½ 15 30 n/a 15 30
NW 199 Street 15 30 30 n/a 30 60

79 (79 Street MAX) 24 n/a n/a n/a n/a n/a
87

Koger Center 30 45 60 n/a 45 60
Palmetto Station 30 45 60 n/a n/a n/a

88
East of SW 132 Avenue 20 30 30 n/a 24 30
Kendale Lakes 40 60 n/a n/a 48 60
SW 162 Avenue/Kendall Drive 40 60 30 n/a 48 60

93 (Biscayne MAX) 20 30 n/a n/a n/a n/a
95 5 n/a n/a n/a n/a n/a
99

East of NW 47 Avenue 30 30 40 n/a 40 40
Miami Lakes 60 60 60 n/a 40 40

101 (Route A) 24 48 40 n/a 45 45
102 (Route B)

East of Harbor Drive 8 30 30 n/a 30 30
Cape Florida State Park 8 60 30 n/a 60 60
Mashta Drive 60 60 n/a n/a 60 60

103 (Route C) 20 20 30 n/a 20 30
104 25 60 60 n/a 60 60

105 (Route E) 30 45 30 n/a 50 50
107 (Route G) 30 30 40 n/a 30 30
108 (Route H) 25 25 40 n/a 30 30
110 (Route J) 20 30 30 n/a 30 30
112 (Route L)

Northside Station 12 12 20 60 15 20
Amtrak Station 24 24 60 n/a sel sel
Hialeah Station 24 24 20 n/a 30 40

113 (Route M) 45 60 60 n/a 60 60

EVENING
(at 8 pm)

OVER
NIGHT

MDT  METROBUS  ROUTE  HEADWAYS   (December  2012 - continued)

SUNDAYSATURDAYPEAK
(AM/PM)

OFF-PEAK
(Midday)



ROUTE
BRANCHES

115 (Mid-North Beach Connection CW) 45 45 n/a n/a 60 60
117 (Mid-North Beach Connection CCW) 45 45 60 n/a 60 60

119 (Route S) 12 12 12 60 15 15
120 (Beach MAX)

South of Collins Avenue/Haulover Park Entrance 12 12 30 n/a 15 30
Haulover Park Marina 24 24 n/a n/a 30 n/a
Aventura Mall 24 24 30 n/a 30 30

123 (South Beach Local) 20 13 20 n/a 13 13
132 (Tri-Rail Doral Shuttle) 80 n/a n/a n/a n/a n/a

133 (Tri-Rail Airport Shuttle) 20 60 30 n/a 100 100
135

East of LeJeune Road 30 30 30 n/a 60 60
Hialeah Station 60 60 60 n/a 60 60
Miami Lakes 60 60 60 n/a n/a n/a

136 45 n/a n/a n/a n/a n/a
137 (West Dade Connection) 30 45 60 n/a 40 45

150 (Miami Beach Airport Flyer) 30 30 30 n/a 30 30
183

East of NW 57 Avenue 12 20 20 n/a 20 24
Miami Gardens Drive/NW 87 Avenue 24 40 40 n/a 40 48

195 (I-95 Dade-Broward Express) 15 n/a n/a n/a n/a n/a
200 (Cutler Bay Local) 60 60 n/a n/a n/a n/a

202 (Little Haiti Connection)
West of NW 5 Avenue 60 45 n/a n/a 60 60
Biscayne Plaza n/a 45 n/a n/a n/a n/a

204 (Killian KAT) 7½ n/a 30 n/a n/a n/a
207 (Little Havana Connection CW) 15 20 20 n/a 20 20

208 (Little Havana Connection CCW) 15 20 20 n/a 20 20
211 (Overtown Circulator) 45 45 n/a n/a n/a n/a

212 (Sweetwater Circulator) n/a 30 n/a n/a n/a n/a
238 (East-West Connection) 45 60 n/a n/a 60 60

243 (Seaport Connection) 30 n/a n/a n/a n/a n/a
246 (Night Owl) n/a n/a n/a 60 60ovn 60ovn

249 (Coconut Grove Circulator) 18 18 20 n/a 25 25
252 (Coral Reef MAX)

East of SW 117 Avenue 20 60 50 n/a 60 60
Zoo Miami 20 60 n/a n/a 60 60
Country Walk 20 60 50 n/a 60 60
SW 162 Avenue 30 n/a n/a n/a 60 60

254 (Brownsville Circulator) n/a 30 n/a n/a n/a n/a
267 (Ludlam Limited) 25 n/a n/a n/a n/a n/a

272 (Sunset KAT) 15 n/a n/a n/a n/a n/a
277 (7 Avenue MAX) 18 n/a n/a n/a n/a n/a

286 (North Pointe Circulator) 48 48 n/a n/a 48 n/a
287 (Saga Bay MAX) 30 n/a n/a n/a n/a n/a
288 (Kendall Cruiser) 12 n/a n/a n/a n/a n/a

297 (27th Avenue Enhanced Bus) 15 30 n/a n/a n/a n/a
344 60 60 n/a n/a n/a n/a

500 (Midnight Owl) n/a n/a n/a 60 60ovn 60ovn

Notes:

4)  ovn = overnight service only
3)  sel = selected trips only

OFF-PEAK
(Midday)

EVENING
(at 8 pm)

OVER
NIGHT

MDT  METROBUS  ROUTE  HEADWAYS   (December  2012 - continued)

2)  n/a = no service available or not applicable
1)  Gray shaded cells are branches to routes

PEAK
(AM/PM) SATURDAY SUNDAY
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Miami-Dade Transit Corporate Discount Program

Existing and Potential Companies Contacted During Calendar Year 2012
Victoria M. Elliott

Corporate Discount Program Manager

Date Company Type of Activity

1/3/2012 Cima Design Build Meeting – new lead.
1/6/2012 Continental Real Estate

Companies
Follow-up meeting with management.

1/11/2012 ADD, Inc. Meeting – new lead.
1/19/2012 Terremark Corporation Meeting – account servicing.
1/20/2012 ADD, Inc. Follow-up visit with company’s senior management.
1/23/2012 Astigarraga Davis Meeting – new lead very interested in joining CDP.
1/24/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 27

new hires.
1/27/2012 Stearns Weaver Visit – account servicing.
1/27/2012 Hyman & Mars, LLP Meeting – new lead provided by Stearns Weaver.
1/31/2012 ADD, Inc. Follow-up visit – program not feasible to implement at this time.
1/31/2012 The Palace at Kendall Account servicing – CDP presentation to new employees.
2/3/2012 MGM Case Management Meeting – new lead.
2/3/2012 Thermo America Group LLC Meeting – new lead.
2/8/2012 Eastern National Bank Cold call visit – Brickell Corridor.
2/8/2012 TotalBank Cold call visit – Brickell Corridor.
2/8/2012 Stiles Property Management Cold call visit – Brickell Corridor.
2/8/2012 U.S. Century Bank Cold call visit – Brickell Corridor
2/8/2012 Key International Cold call visit – Brickell Corridor
2/8/2012 The Allen Morris Company Cold call visit – Brickell Corridor
2/8/2012 Continental Property Services Cold call visit – Brickell Corridor
2/8/2012 1450 Brickell, LLC Cold call visit – Brickell Corridor
2/8/2012 Flagler Real Estate Services,

LLP
Cold call visit – Brickell Corridor

2/8/2012 Astigarraga Davis Follow-up visit.  Group joining CDP effective 3/1/2012.
2/13/2012 The Palms Hotel and Spa Meeting – new lead.



2/14/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 17
new hires.

2/15/2012 Transwestern Cold Call visit – Brickell Corridor
2/15/2012 Jones Lang LaSalle Cold Call visit – Brickell Corridor
2/15/2012 Florida East Coast Realty,

Inc.
Cold Call visit – Brickell Corridor

2/15/2012 Institutional Property
Managers, LLC

Cold Call visit – Brickell Corridor

2/15/2012 New World Tower Cold Call visit – Brickell Corridor
2/15/2012 Jones Lang LaSalle (2nd

building)
Cold Call visit – Brickell Corridor

2/15/2012 CBRE / CB Richard Ellis Cold Call visit – Brickell Corridor
2/15/2012 Jones Lang LaSalle (3rd

building)
Cold Call visit – Brickell Corridor

2/15/2012 Transwestern (2nd building) Cold Call visit – Brickell Corridor
2/15/2012 1101 Brickell Cold Call visit – Brickell Corridor
2/15/2012 JW Marriott Miami Cold Call visit – Brickell Corridor
2/15/2012 Jones Lang LaSalle (4th

building)
Cold Call visit – Brickell Corridor

2/15/2012 Sacher, Zelman, Hartman,
Paul, Beiley & Rolnick, P.A.

Cold Call visit – Brickell Corridor

2/15/2012 Services and Promotions
Miami LLC

Cold Call visit – Brickell Corridor

2/15/2012 Espirito Santo Management
Corp.

Cold Call visit – Brickell Corridor

2/16/2012 Astigarraga Davis Follow-up visit – Group joining CDP effective 3/1/2012.
2/17/2012 Preferred Care Partners Visit with South Florida Commuter Services to promote upcoming Clean

Air Challenge.
2/17/2012 The Datran Center – ABM

Management
Visit with South Florida Commuter Services to promote upcoming Clean
Air Challenge.

2/17/2012 Brandsmart at Kendall Visit with South Florida Commuter Services to promote upcoming Clean
Air Challenge.

2/17/2012 Miami Children’s Hospital Follow-up visit – company still not ready to consider return to CDP.
2/22/2012 J and J Cleaning Telephone conference to explain CDP.  Company does not meet

minimum group size requirement.
2/22/2012 W South Beach Promoted CDP at hotel’s annual Talent, Health and Wellness Fair



2/23/2012 Astigarraga Davis Final follow-up visit to company joining CDP effective 3/1/2012.
2/27/2012 Wicker, Smith, O’Hara,

McCoy & Ford, PA
Meeting – new lead.

2/28/2012 Miami-Dade County Public
Schools Administration

Meeting to discuss rate and parking permit issues.

3/6/2012 Baptist Health System –
Doctors’ Hospital

All day promotion of CDP with South Florida Commuter Services.

3/8/2012 Continental Real Estate
Companies (CREC)

Presentation to employees.  Company joining CDP effective 4/1/2012.

3/8/2012 Bacardi Building Coral Gables Cold calls to tenants of newly-opened building.
3/13/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 5

new hires.
3/14/2012 Miami-Dade College Kendall

Campus
Promoted CDP at annual Green Fair.

3/16/2012 Switchboard of Miami Meeting with management.  Company joining CDP effective 4/1/2012.
3/21/2012 Jones Lang LaSalle (801

Brickell location)
Tenant Transportation Event.

3/22/2012 Feldman Gale, P.A. Outreach effort to bring company back to CDP.
3/23/2012 Continental Real Estate

Companies (CREC)
Follow-up visit to finalize details.  Company joining CDP effective
4/1/2012.

3/27/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 7
new hires.

3/27/2012 Switchboard of Miami Follow-up visit to finalize details.  Company joining CDP effective
4/1/2012.

3/28/2012 Florida Department of
Corrections, Probation and
Parole

Outreach effort to promote CDP.

3/28/2012 Miami-Dade College North
Campus

Promoted CDP at annual Green Fair.

3/28/2012 Feldman Gale, P.A. Follow-up meeting with management to finalize company’s return to
CDP.

3/30/2012 Sarelson Law Firm Telephone conference.  Company interested in CDP but lacks minimum
number of participants to qualify.

4/5/2012 Miami-Dade County Public
Schools

Meeting to discuss change in terms effective August 1, 2012.

4/9/2012 Banco de Sabadell Courtesy visit to explain program administration process to new Human



Resources Manager (staff turnover).
4/13/2012 Feldman Gale, P.A. Final visit to complete company’s return to CDP.
4/13/2012 The Miami Herald Outreach effort to keep company in the CDP.  Company going through

financial difficulties and personnel cutbacks.
4/13/2012 Datran Center Tenant Transportation Event
4/20/2012 Baptist Health System – West

Kendall Baptist
Promoted CDP at Earth Day Event

4/20/2012 Baptist Health System –
Homestead Baptist

Promoted CDP at Earth Day Event

4/24/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 13
new hires.

4/25/2012 Stroock, Stroock and Lavan,
LLP

New lead.  Presentation of CDP to Office Manager.

4/26/2012 Stroock, Stroock and Lavan,
LLP

Follow-up visit.  Account sold effective May 1, 2012.

4/26/2012 Aliette Carolan Law Office New lead.  Presentation of CDP to Office Manager.
4/30/2012 Simply Healthcare, Inc. Meeting with HR Manager.  Presentation of CDP to senior staff.

Employee presentations scheduled for 5/8/2012.
4/30/2012 Miami Marlins New group joining CDP effective May 1, 2012.
5/1/2012 HCA-Florida Open Imaging Telephone conference to explain CDP.  Company does not meet

minimum group size requirement.
5/3/2012 Taylor & Mathis – Coral

Gables
Tenant Transportation Event – Clean Air Challenge.

5/8/2012 Simply Healthcare CDP presentation to employees.  Group joining CDP effective June 1,
2012.

5/10/2012 Northern Trust Bank CDP presentation to employees.  Group withdrew from CDP when HR
Manager retired.

5/11/2012 Transwestern at Douglas
Entrance

Tenant Transportation Event.

5/16/2012 Feldman Gale, P.A. Meeting with Office Manager.  Group intends to return to the CDP
effective June 1, 2012.

5/18/2012 Verizon Wireless Telephone conference with HR headquarters to determine feasibility of
the CDP for the Miami employees.

5/18/2012 Feldman Gale, P.A. Visit to close sale.  Group returning to CDP effective June 1, 2012.
5/21/2012 Simply Healthcare Visit to close sale.  Group joining CDP effective June 1, 2012.
5/22/2012 Ocean Reef Resort Promoted CDP at Employee Spring Fair.



5/24/2012 Pacesetter Personnel
Services

Meeting to discuss CDP.  CDP not feasible due to company’s high
turnover.  Will buy Tickets at SPCC instead.

5/29/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 36
new hires.

5/31/2012 Miami-Dade County Aviation
Department

Meeting with Aviation HR to promote CDP among Aviation employees at
Miami International Airport.

5/31/2012 ATI Health  Institute Telephone conference and introductory email to new CDP lead.
6/1/2012 MIA Movers/Crystal Mover

Services, Inc.
Telephone conference and introductory email to new CDP lead.

6/4/2012 Private businesses at Miami-
International Airport (MIA)

Email blast to all private businesses at MIA to announce the July 28th

opening of the MIA Metrorail Station and promote CDP.
6/5/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 24

new hires.
6/8/2012 NextEra Energy (FPL) Telephone conference and introductory email to new CDP lead.
6/8/2012 EPIC Hotel & Area 31 Telephone conference and email to HR Manager.  Have been trying to

enroll this account in the CDP since 2009.
6/12/2012 Miami-Dade County Public

Schools
Meeting with MDCPS employees who wish to remain in the CDP even
though their employer is canceling participation as of 7/31/2012.
Employees will form their own group to remain in the program as of
8/1/2012.

6/15/2012 EPIC Hotel & Area 31 Meeting with HR Manager to discuss CDP details.
6/20/2012 Miami-Dade County Aviation

Department
Employee Transportation Day for Aviation employees at MIA.

6/25/2012 Jackson Health System
(South Campus)

Promoted CDP at Employee Fair with South Florida Commuter
Services.

6/26/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 34
new hires.

6/26/2012 Jackson Health System
(North Campus)

South Florida Commuter Services represented MDT at Employee Fair.

6/29/2012 Jackson Health System (Main
Campus)

Promoted CDP at Employee Fair with South Florida Commuter
Services.

7/3/2012 The Palace at Kendall Courtesy visit to discuss CDP concerns expressed by employees.
7/5/2012 Foreman Friedman Meeting with HR Benefits Coordinator to discuss CDP.
7/10/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 35

new hires.
7/12/2012 Foreman Friedman Visit to close sale.  Company joining CDP effective August 1, 2012.



7/12/2012 EPIC Hotel & Area 31 Employee Transportation Event.  Management is taking away free
employee parking and wants to encourage employees to join CDP.

7/16/2012 Howden Insurance, LLC Meeting with HR Department to present CDP (new lead).
7/18/2012 SLS Hotel South Beach Meeting with HR Department.  Sale closed.  Account effective August 1,

2012.
7/24/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 31

new hires.
7/31/2012 Miami-Dade County Health

Department
Introductory email to HR Coordinator to present and explain how the
CDP works.

7/31/2012 Jones Walker Telephone conference covering CDP highlights.  Appointment
scheduled for August 8th, 2012.

8/2/2012 Miami International Airport
Rental Car Center (RCC)

CDP mini-presentations to 15 car rental agencies within MIA.

8/2/2012 American Airlines Meeting with AA Director of Administration at MIA to discuss feasibility
of implementing CDP for local AA employees.  Feasibility looks doubtful
due to HR being out of Florida and the fact that MDT does not operate
24/7 to meet the employee needs.

8/6/2012 Howden Insurance, LLC. Follow-up meeting.  Presentation to employees.  Group tentatively
scheduled to join CDP as of September 1, 2012.

8/8/2012 Jones Walker Meeting with HR to discuss CDP.  Company very interested.
8/9/2012 University of Miami Promoted CDP at annual RA Fair with South Florida Commuter

Services.
8/10/2012 Four Seasons Hotel Promoted CDP at annual Employee Benefits Fair.
8/14/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 34

new hires.
8/16/2012 Arnall Golden Gregory, LLP Telephone conference with Benefits Manager, located in Atlanta, GA.

Company will investigate feasibility of implementing CDP for the Miami
employees.

8/16/2012 Howden Insurance, LLP Follow-up visit.  Company will not be able to join the CDP as planned
because they tried but could not get the minimum 4 employees required
to qualify for the program.

8/23/2012 Jones Walker, LLP Final visit ahead of September 1st effective date.
8/26/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 28

new hires.
9/4/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 20

new hires.



9/6/2012 Boyd Richards Parker &
Colonnelli, LLP

Meeting with HR Manager to present CDP.

9/7/2012 Miami-Dade County Aviation
Department

Meeting with MDAD HR Manager to discuss CDP promotional campaign
for Aviation employees at MIA.

9/10/2012 Miami International Airport
Hotel

Telephone conference and introductory email to HR Manager.

9/10/2012 Hospitality America Telephone conference and introductory email to HR Manager.
9/11/2012 Unknown Email covering CDP highlights in response to an inquiry sent from a

personal email account at yahoo.com.  Name of company unknown.
9/18/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 27

new hires.
9/21/2012 Hampton Inn & Suites Meeting with HR Supervisor to present CDP.
9/24/2012 Newport Beachside Hotel Account servicing visit with HR Manager to resolve card issues.
9/24/2012 Wells Fargo Advisors Telephone conference and introductory email to Wells Fargo Advisors

employee inquiring about the CDP.
9/25/2012 American Airlines at MIA Promoted CDP at Employee Benefits Fair.  Program not feasible for

implementation at this time.
9/26/2012 Lydecker Diaz Visit – account servicing.
9/26/2012 Boyd Richards Parker &

Colonnelli, LLP
Visit to finalize company’s transition to the CDP effective September 1,
2012.

9/27/2012 Barry University Main
Campus

Promote CDP at Employee Benefits Fair with South Florida Commuter
Services.

9/28/2012 Boyd Richards Parker &
Colonnelli, LLP

Visit to deliver additional materials ahead of CDP effective date of
9/1/2012.

9/28/2012 Miami-Dade County Aviation
Department

Meeting with MDAD HR Manager to deliver flyers and posters for
Aviation Employees CDP Promotional Campaign.

10/11/2012 United Airlines Presentation of CDP to UA employees at MIA.
10/11/2012 Bahamas Air Presentation of CDP to Bahamas Air employees at MIA
10/11/2012 British Airways Presentation of CDP to British Airways employees at MIA
10/12/2012 InterContinental Hotel Promoted CDP at Employee Benefits Fair.
10/15/2012 Miami-Dade County Aviation

Department
Visit to MDAD HR to distribute additional materials for ongoing Aviation
employee promotional campaign.

10/16/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 31
new hires.

10/17/2012 Heller & Zion, LLP Meeting with HR to present CDP.  Company is very interested and will
discuss program with employees.



10/17/2012 Howden Insurance, LLP Follow-up visit.  Still trying to obtain the minimum size requirements.
Company very interested in the CDP.

10/19/2012 South Miami Hospital Promoted CDP at Employee Benefits Fair.
10/22/2012 The Worker’s Center Introductory email to company inquiring on the CDP.
10/23/2012 Doctors Hospital Promoted CDP at Employee Benefits Fair.
10/24/2012 Baptist Hospital (Main) Promoted CDP at Employee Benefits Fair.
10/25/2012 Eden Roc Renaissance Promoted CDP at Employee Benefits Fair.
10/25/2012 Heller & Zion, LLP Visit to finalize company’s transition to the CDP effective September 1,

2012.
10/29/2012 Miami Marriott Biscayne Bay Promoted CDP at Employee Benefits Fair
10/30/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 29

new hires.
11/1/2012 South Florida Commuter

Services
Meeting with SFCS representative to discuss CDP issues.

11/2/2012 Rumberger, Kirl & Caldwell Meeting – account servicing.
11/2/2012 University of Miami Medical

Center
Meeting with CDP Plan Administrator to discuss MDT and Tri-Rail CDP
issues.

11/13/2012 Sodexo at Mercy Hospital Telephone conference with Sodexo (Tampa, FL) HR Manager regarding
the outsourcing of certain Mercy Hospital employees to Sodexo.  Need
to create new account and migrate employees from Mercy to Sodexo.

11/13/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 27
new hires.

11/15/2012 South Florida Regional
Transportation Authority
(SFRTA)

Meeting with SFRTA CDP Staff to discuss mutual CDP issues.

11/27/2012 New Employee Orientation Presented County Employee Transit Discount Program highlights to 32
new hires.

11/29/2012 Mandarin Oriental Hotel Promoted CDP at Employee Benefits Fair.
12/12/2012 Rubenstein Law Meeting with Office Manager to present CDP.  Company very interested

in joining the CDP.  South Florida Commuter Services will conduct a
transportation survey in January.  Company will join CDP effective
February 1, 2013.



GOLDEN PASSPORT 2012 OUTREACH

DATE ORGANIZATION LOCATION

MAY
Smather’s Plaza 1040 SW 29th Court

Miami, Florida

South Miami Plaza 6701 SW 62nd Avenue
Miami, Florida

JULY

Culmer Overtown
Community Senior Center

1600 NW 3rd Avenue
Miami, Florida

South Shore Jewish
Community Center 833 6th Street, Miami Beach. Florida

Mildred & Claude Pepper
Towers 2350 NW 54th Street, Miami, Florida

Leonard Batz 150 NE 69th Street
Miami, Florida

Senior Health Expo Tamiami Fair Grounds
Miami, Florida

Pinewood Villas 8420 SW 188th Terrace
Miami, Florida

SEPTEMBER

Cutler Bay Local Shuttle
Opening Cutler Bay

Senior Services Day 18710 SW 288th Street,
Miami, Florida

Griffin Adult Center 12220 Griffin Boulevard,
North Miami, Florida

Key Biscayne Community
Center 10 Village Green Way, Key Biscayne
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Municipality Service Operator Website Address

Aventura Contractor cityofaventura.com
Bal Harbour Village Contractor balharbourgov.com
Bay Harbor Islands Contractor bayharborislands.org
Biscayne Park ILA with North Miami biscayneparkfl.gov/
Coral Gables Contractor citybeautiful.net
Cutler Bay Miami-Dade Transit cutlerbay-fl.gov
Doral Contractor cityofdoral.com
El Portal N/A
Florida City N/A
Golden Beach N/A
Hialeah Contractor hialeahfl.gov
Hialeah Gardens ILA with Hialeah cityofhialeahgardens.com
Homestead MDT or Contractor cityofhomestead.com
Indian Creek Village N/A
Key Biscayne N/A
Medley Contractor townofmedley.com
Miami Contractor miamigov.com
Miami Beach Miami-Dade Transit miamibeachfl.gov
Miami Gardens Planned for 2013 miamigardens-fl.gov/
Miami Lakes Contractor miamilakes-fl.gov
Miami Shores Contractor miamishoresvillage.com
Miami Springs Contractor miamisprings-fl.gov
North Bay Village Municipality nbvillage.com
North Miami Contractor northmiamifl.gov
North Miami Beach Municipality citynmb.com
Opa Locka Contractor opalockafl.gov
Palmetto Bay Contractor palmettofl.org
Pinecrest Contractor pinecrest-fl.gov
South Miami N/A
Sunny Isles Beach Municipality sibfl.net
Surfside Contractor townofsurfsidefl.gov
Sweetwater Municipality cityofsweetwater.fl.gov
Virginia Gardens ILA with Miami Springs virginiagardens-fl.gov/
West Miami Municipality cityofwestmiamifl.com
Note:  ILA = Interlocal Agreement

Legend: Total 34 municipalities
Existing municipal service 27
Future municipal service 1
No current or planned service 6

Municipal Transit Services
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